

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**FIFTH AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

THIS FIFTH AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and Aguirre & Fields, LP, (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on March 22, 2016, pursuant to SOQ 14-025, which was subsequently amended on August 28, 2018, and on August 23, 2022, and on July 11, 2023, and on December 5, 2023 (hereinafter collectively referred to as the “Agreement”); and

WHEREAS, the parties desire to further amend the Agreement to extend the Time of Performance under the Agreement, as described in Contractor’s proposal dated October 24, 2024 attached hereto as Exhibit “A-5” and incorporated herein for all purposes.

NOW, THEREFORE, the parties do mutually agree the terms and conditions have remained in effect to date and the Time of Performance under the Agreement shall be extended to end no later than December 31, 2027.

Except as provided herein, all terms and conditions of the Agreement and subsequent amendments shall remain unchanged.

(Execution Page Follows)

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

FORT BEND COUNTY

AGUIRRE & FIELDS, LP

KP George, County Judge

Oscar R. Aguirre

Authorized Agent – Signature

Oscar R. Aguirre, P.E.

Date

Authorized Agent – Printed Name

President of Aguirre, LLC – General Partner

ATTEST:

Title

11/27/2024

Laura Richard, County Clerk

Date

APPROVED:



J. Stacy Slawinski, P.E., County Engineer

APPROVED AS TO LEGAL FORM:



Darius R. Porter,
Assistant County Attorney, General Counsel Division

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ _____
to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

I:\AGREEMENTS\2025 Agreements\Engineering\Aguirre & Fields, LP (18-Eng-500057-A3)\Fifth Amendment to Agreement for Professional Engineering Services -- Aguirre & Fields, LP.docx. (DRP 11.20.24)

EXHIBIT A-5



October 24, 2024

Mark C. Dessens, P.E.
Schaumburg & Polk, Inc.
11767 Katy Freeway, Suite 900
Houston, TX 77079

Re: **Greenbusch Road Proposal – Construction Phase Service**
Project No. 13312
PO Number 138400

Mr. Dessens:

We are pleased to provide you with this revised proposal for professional engineering services for the referenced project. The general scope of the project is to rebuild Greenbusch Road between Gaston Road and Westheimer Parkway converting the existing 2 lanes with open ditch into 2 lane curb and gutter.

Currently we are not requesting extension to the Fee schedule established in the Fourth Amendment to Agreement for Professional Engineering Services executed by Fort Bend County on December 12, 2023.

We would like to submit a request to revise the project schedule to reflect construction phase. Please find attached a revised project schedule reflecting the extended date, currently projected to December 31, 2027.

We appreciate the opportunity to work with Fort Bend County on this important project. If you have any questions or comments regarding this proposal, please don't hesitate to contact me.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Richard Birdwell', written over a light blue horizontal line.


Richard Birdwell, P.E.
Project Manager

Project Name: Greenbusch Road Paving & Drainage Improvements
Project Limits: Gaston to Westheimer Parkway



Exhibit D- Project Schedule

Activity ID	Activity Name	Original Duration	Start	Finish	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Greenbusch																		
Design/ Rebid																		
Original Contract		4323.00	01-Mar-16 A	31-Dec-27														
A1010	Original Contract (24 months)	3228.00	01-Mar-16 A	31-Dec-24														
A1000	NTP	3166.00	01-Mar-16 A	01-Mar-18 A														
Amendment 1		731.00	01-Mar-16 A	01-Mar-18 A														
A1020	Time Extension 1 (Contract End 12-31-2022)	0.00	01-Mar-16 A	31-Dec-22 A														
Amendment 2		1766.00	02-Mar-18 A	31-Dec-22 A														
A1030	Time Extension 2 (Contract End 12-31-2024)	0.00	01-Jan-23 A	31-Dec-24														
Amendment 3		731.00	01-Jan-23 A	31-Dec-24														
A1040	Time Extension 3 Request (Contract End 12-31-2027)	0.00	01-Jan-25	31-Dec-27														
Amendment 4		1095.00	01-Jan-25	31-Dec-27														
Construction phase Services		1095.00	01-Jan-25	31-Dec-27														
A1050	End Contract	0.00	01-Jan-25	31-Dec-27														



Start Date: 01-Mar-16
 Finish Date: 31-Dec-27
 Data Date: 31-Oct-24