

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**THIRD AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

THIS THIRD AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and R.G. Miller Engineers, Inc. (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on May 8, 2018 pursuant to SOQ 14-025, as amended by document executed on April 6, 2021, and amended again by document executed on April 5, 2022, (collectively, hereinafter “Agreement”); and

WHEREAS, the parties desire to further amend the Agreement to extend the time of performance under the Agreement.

NOW, THEREFORE, the parties do mutually agree as follows:

1. The parties agree the terms and conditions of the Agreement have remained in effect to date, and the time of performance under the Agreement is hereby extended to end no later than December 31, 2025, as described in Contractor’s proposal dated October 22, 2024 attached hereto as Exhibit “A” and incorporated herein for all purposes.
2. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement and any subsequently executed amendment shall remain unchanged.

(Execution Page Follows)

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

FORT BEND COUNTY

KP George, County Judge

Date

ATTEST:

Laura Richard, County Clerk

APPROVED:

J. Stacy Slawinski, P.E., County Engineer

R.G. MILLER ENGINEERS, INC.

Authorized Agent – Signature

Mark A. Gehringer, PE
Authorized Agent – Printed Name

President

Title

12/03/2024

Date

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

EXHIBIT A

October 22, 2024

Zach Jacobson, PE, ENV SP
Project Manager
Binkley and Barfield | DCCM
1710 Seamist Drive
Houston, Texas 77008

**Ref: Ransom Road
Mobility Bond Project No: 17102
Precinct 1 (Fund: 2017 Mobility Bonds)
P.O. Number: 165854**

Dear Mr. Jacobson:

R. G. Miller | DCCM (RGM) is requesting a contract extension for the Ransom Road: Mobility Bond Project No. 17102. The project is currently under construction and is scheduled to be completed in 2025. The request is for RGM to continue the construction phase services through December 31, 2025, and to complete the project.

If you have any questions or require further information regarding the above, please do not hesitate to contact me at mrotz@dccm.com or at 281-921-8783.

Sincerely,



Mark Rotz, PE
Project Manager

Enclosures

MR/

M:\04399.000 FBC-01 Ransom Rd\Admin\Extension Letter\FBC-01 Ransom Road - Contract Extension Request.docx