

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**SIXTH AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

THIS SIXTH AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and RPS Infrastructure, Inc., (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on April 23, 2019, pursuant to SOQ 14-025 regarding Trammel Fresno, Mobility Bond Project No. 746, as subsequently amended by documents executed on May 5, 2020 (hereinafter “Amendment”), September 22, 2020 (hereinafter “Second Amendment”), February 2, 2021 (hereinafter “Third Amendment”), September 7, 2021 (hereinafter “Fourth Amendment”), and June 27, 2023 (hereinafter “Fifth Amendment”), (hereinafter collectively referred to as the “Agreement”); and

WHEREAS, the parties desire to further amend the Agreement to provide for continued services, to extend the contract term and to increase the total Maximum Compensation for the completion of such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:

Compensation and Payment.

1. County shall pay Contractor an additional Sixty-Nine Thousand Nine Hundred Ninety dollars and 00/100 cents (\$69,990.00), for additional project management services as described in Contractor’s proposal dated August 23, 2024, attached hereto as Exhibit “A” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed Six Hundred Ninety-Three Thousand Six Hundred Thirty dollars and 00/100 cents (\$693,630.00), authorized as follows:
 - \$200,000.00 under the Agreement;
 - \$100,000.00 under the Amendment;
 - \$ 69,400.00 under the Second Amendment;
 - \$102,650.00 under the Third Amendment;
 - \$100,790.00 under the Fourth Amendment;

\$ 50,800.00 under the Fifth Amendment; and
\$ 69,990.00 under this Sixth Amendment.

3. In no case shall the amount paid by County for all Services under the Agreement and any subsequently executed amendment exceed the Maximum Compensation without written agreement executed by both parties.

Time of Performance.

4. The time of performance of the Scope of Services under this Agreement shall be extended to end no later than December 31, 2026. Contractor shall complete the task described in the additional Scope of Services within this time or within such additional time as may be extended by the County.

Human Trafficking Statement.

5. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement and subsequently executed amendment shall remain unchanged.

FORT BEND COUNTY

KP George, County Judge

Date

ATTEST:

Laura Richard, County Clerk

APPROVED:

J. Stacy Slawinski, P.E., County Engineer

RPS INFRASTRUCTURE, INC.

Authorized Agent – Signature

Lynn A. Pipkin, PE
Authorized Agent – Printed Name

Regional Transportation Manager
Title

December 23, 2024
Date

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

I:\AGREEMENTS\2024 Agreements\Engineering\RPS Infrastructure, Inc. (18-Eng-500023-A5)\Sixth Amendment to Agreement for Professional Engineering Services -- RPS Infrastructure, Inc. -- Trammel Fresno Project.docx DRP 12.19.24

EXHIBIT A

Our ref: 007846

Date: August 23, 2024

Mr. Stacy Slawinski, P.E.
Fort Bend County Engineering
301 Jackson Street
Richmond, Texas 77469

Attention: Mr. Ike Akinwande, P.E.

**RE: Proposal for Sixth Supplemental Services on the On-Call Construction Phase Services
for Trammel Fresno Hurricane Lane (007846) (PO #177298)**

Dear Mr. Akinwande:

We appreciate the opportunity to work with the County as a Project Manager on the On-Call Construction Phase Services and Project Management for the Trammel Fresno project. We have worked hard to provide exceptional service and to be responsive to your needs. We have expended the fees allocated to us previously and would like to request an additional fee be added to our contract.

We propose adding **\$69,990.00** to our contract on a time and materials basis for additional project management effort to update the existing plans, specifications and estimates on Hurricane Lane, and for utility and ROW coordination, and construction phase services for this project. We would also ask that the County extend the Time of Performance for this agreement to December 31, 2025.

RPS appreciates the opportunity to prepare this proposal for Fort Bend County Engineering and hopes it meets with your approval. If you have any questions concerning this proposal, please feel free to contact me directly. RPS looks forward to a successful project delivery.

Yours sincerely,
for RPS Infrastructure, Inc.



Gabriel Odreman, PE, PMP
Senior Project Manager
Gabriel.Odreman@tetrattech.com
+1 (281) 902-3501

**FORT BEND COUNTY
2024 PROGRAM MANAGEMENT RATES**

CLASSIFICATION	Rate
<u>Engineer</u>	
Principal	\$ 350.00
Vice President / Department Manager	\$ 330.00
Team Leader	\$ 320.00
Program Manager	\$ 300.00
Quality Manager	\$ 220.00
Sr. Project Manager	\$ 300.00
Project Manager	\$ 265.00
Assistant Project Manager	\$ 225.00
Sr. Bridge Engineer	\$ 288.00
Bridge Engineer	\$ 175.00
Sr. Transportation / Traffic Engineer	\$ 275.00
Transportation / Traffic Engineer	\$ 190.00
Sr. Project Engineer	\$ 235.00
Project Engineer	\$ 190.00
Field Engineer	\$ 175.00
Engineer Technician	\$ 148.00
Graduate Engineer/EIT I	\$ 130.00
EIT II	\$ 140.00
<u>Enviromental</u>	
Env Manager	\$ 265.00
Sr. Env Planner	\$ 210.00
Sr. Evn Scientiest	\$ 300.00
Project Env Scientist	\$ 170.00
Staff Evn Scientist	\$ 140.00
Env Planner	\$ 160.00
Jr. Env Planner	\$ 120.00

<u>Construction / Inspector</u>	
Construction Manager	\$ 225.00
Structural Inspector	\$ 145.00
Sr. Inspector III	\$ 150.00
Inspector II	\$ 128.00
Inspector I	\$ 95.00
<u>Utility</u>	
Sr. Utility Engineer	\$ 210.00
Utility Engineer	\$ 160.00
Sr. Utility Coordinator	\$ 175.00
Utility Coordinator	\$ 150.00
Sr. Utility Field Inspector	\$ 110.00
Utility Field Inspector	\$ 85.00
<u>CADD</u>	
Sr. CADD/Designer	\$ 165.00
CADD/Designer	\$ 145.00
CADD/Technician	\$ 120.00
<u>GIS</u>	
GIS Director	\$ 215.00
GIS Database Manager	\$ 175.00
GIS Manager	\$ 160.00
GIS Analyst	\$ 120.00
<u>Admin / Coordinator</u>	
Project Coordinator 1	\$ 100.00
Project Coordinator 2	\$ 120.00
Project Coordinator 3	\$ 140.00
Sr. Admin	\$ 110.00
Admin	\$ 100.00
Operations / Clerical	\$ 135.00

<u>Survey</u>	
Registered Professional Land Surveyor	\$ 190.00
Survey Manager	\$ 350.00
Project Surveyor	\$ 290.00
S.I.T. Survey Technician	\$ 135.00
4-Person Survey Crew	\$ 350.00
3-Person Survey Crew	\$ 310.00
2-Person Survey Crew	\$ 195.00
<u>Other</u>	
Sr. Transportation Planner	\$ 190.00
Transportation Planner	\$ 145.00
Design Visualization Manager	\$ 240.00
Sr. 3D Visualization Technologist	\$ 180.00
3D Visualization Technologist	\$ 145.00
3D Modeler	\$ 120.00

Price Proposal							Revision Date: Aug 23, 2024		Labor Plan												
									7 Resource												
Trammel Freno On-Call Amendment 6							Bill Rate >		350.00	350.00	300.00	265.00	210.00	140.00	190.00						
							Program Management		Submitted to: Fort Bend County (Attn: Ike Akinwande)				Proj Area >								
Pricing by Resource																					
Project Phases / Tasks		Schedule			Work Days Off	Work Days	Total Labor Hrs	Principal	Principal	Program Manager	PM	Sr. Utility Engineer	EIT II	Project Engineer	Labor	Subs	Travel	Mat'ls & Equip	ODCs	Task Pricing Totals	
		From	Thru	Months																	329
TF Hurricane Ln PS&E Update		10/15/24	12/31/24	2.5	6	49	94			12	18		24	40	19,260.00					19,260.00	
Utility/ROW Coordiation		10/15/24	04/30/25	6.4	15	126	154			12	18	80	24	20	32,260.00					32,260.00	
Construction Phase Services		04/30/25	12/31/25	7.9	18	157	82	2	2	10	18	10	8	32	18,470.00					18,470.00	
									</												