



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Church Street (20119)

CONTRACTOR:

DVL Enterprises, LLC
1525 Lakeville Dr.

CHANGE ORDER NUMBER 1
 DATE 02/20/2025
 PROJECT NUMBER 20119
 BID NUMBER 24-062
 CONTRACT DATE 08/13/2024
 FBC PURCHASE ORDER NO.. 245816

The contract is changed as follows:
Missing Items and Field Changes

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 913,637.40

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 913,637.40

The (**Contract Sum**) will be increased or decreased or unchanged by
this Change Order in the amount of \$ 8,095.21

The new (**Contract Sum**) including this Change Order will be \$ 921,732.61

The Contract Time will be increased or decreased or unchanged by 54 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 05/23/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	20119	Report Run Date	09/22/2025
Project Name	Church Street (20119)	Change Order Date	02/20/2025
Contract Number	CN-1	Original Contract Amount	913,637.40
Contractor	DVL Enterprises, LLC	Current Contract Amount	913,637.40
Change Order Number	1	Net Change This Order	8,095.21
Short Description	Missing Items and Field Changes	Contract Amount After Change	921,732.61

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	58	Exploration for Waterline Revision Design	LS	1.0000	5,046.25	5,046.25
	59	WZ temporary tabs	LS	1.0000	682.85	682.85
	60	Subgrade removal and replacement	CY	194.5400	10.00	1,945.40
	61	Flagging Operation	LS	1.0000	3,010.61	3,010.61
	57	Asbestos Pipe Removal and disposal	LF	1.0000	2,151.05	2,151.05
	50	Existing Storm Sewer Cleaning	LS	1.0000	2,537.37	2,537.37
	51	Fire Hydrant	EA	2.0000	7,190.19	14,380.38
	52	1" Water Service	EA	1.0000	782.60	782.60
	53	6" PVC Pipe for Fire Hydrant Lead Pipe	LF	12.0000	62.83	753.96
	54	Slope Paving for 2 Sides	LS	1.0000	17,355.13	17,355.13
	55	4:1 SET (Material Cost)	EA	2.0000	2,651.25	5,302.50
	56	SET Relocation & Pipe Removals	LS	1.0000	5,000.00	5,000.00
	Container Total					58,948.10
Default	Default					
	3	Borrow	CY	-400.0000	20.00	-8,000.00
	9	Crushed Aggregate Base Course (8" Depth)	SY	-370.0000	70.00	-25,900.00
	12	Hot Mix - Hot Laid Asphaltic Concrete (3")	TON	-44.8500	200.00	-8,970.00
	13	Hot Mix - Hot Laid Asphaltic Concrete (8")	TON	-110.2000	160.00	-17,632.00
	14	HMAC Tack Coat	GAL	154.9300	5.00	774.65
	15	Prime Coat	GAL	322.2000	5.00	1,611.00
	16	Lime-Fly Ash Stabilized Subgrade (8" Depth) (44LB/SY)	SY	265.8800	12.00	3,190.56
	18	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (36")	LF	3.0000	300.00	900.00
	20	Concrete Box Culvert (3' X 2')	LF	18.0000	400.00	7,200.00
	21	Corrugated Metal Pipe (36")(Pre-coated)(Galvanized) (14 Gauge)	LF	-6.0000	700.00	-4,200.00
	22	48" Storm Manhole	EA	-1.0000	6,000.00	-6,000.00
	25	Remove 6-Inch Waterline	LF	71.0000	10.00	710.00
	27	8" C900 PVC Waterline, Open Cut	LF	-105.0000	70.00	-7,350.00
	28	8-Inch Gate Valve & Box	EA	2.0000	2,000.00	4,000.00



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	30	SET (Type II) (30") (RCP) (6:1) (P)	EA	-2.0000	3,000.00	-6,000.00
	31	SET (Type II) (30") (RCP) (4:1) (P)	EA	-2.0000	3,000.00	-6,000.00
	33	SET (Type II) (36") (RCP) (6:1) (P)	EA	4.0000	5,000.00	20,000.00
	17	Hydrated Lime (Slurry) or Commercial Lime Slurry	TON	4.1400	350.00	1,449.00
	8	Remove Old Structure (Pipes) (Crossing Culverts)	LF	64.0000	30.00	1,920.00
	4	Remove Driveway Culvert (12" RCP)	LF	34.0000	200.00	6,800.00
	6	Hydro-Mulch Seeding	AC	0.0500	4,000.00	200.00
	35	Reinforced Filter Fabric Barrier (60% of unit cost for furnish and installation and 40% of unit cost for removal)	LF	-526.2000	3.00	-1,578.60
	36	Rock Filter Dam (Type 1; 60% of unit cost for furnish and installation, and 40% of unit cost for removal)	EA	-32.0000	1,000.00	-32,000.00
	37	SWPPP Inspection and Maintenance (Min. Bid - \$6,000.)	MONTHS	3.0000	6,000.00	18,000.00
	39	Traffic Control - Barricades, Barriers, Barrels, Cones, and Signing	MONTHS	3.0000	3,000.00	9,000.00
	40	Reflectorized Pavement Markings Type I (Thermoplastic) 4" White/Solid - Furnished and Applied	LF	87.5000	1.00	87.50
	41	Reflectorized Pavement Markings Type I (Thermoplastic) 4" Yellow/Solid - Furnished and Applied	LF	215.0000	1.00	215.00
	42	Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/Solid - Furnished and Applied	LF	-136.0000	5.00	-680.00
	43	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	5.0000	20.00	100.00
	48	Reflectorized Pavement Markers Type II-A-A Yellow - Furnish & Install	EA	-10.0000	10.00	-100.00
	49	Aluminum Signs (Ground Mounted) - Furnish & Install	EA	2.0000	700.00	1,400.00
	29	Relocate Existing Fire Hydrant	EA	-1.0000	4,000.00	-4,000.00
	Container Total					-50,852.89
	Grand Total					8,095.21