



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

US 90A (20404)

CONTRACTOR:

Northtex Construction LLC
 PO BOX 38444

CHANGE ORDER NUMBER 1
 DATE 05/14/2025
 PROJECT NUMBER 20404
 BID NUMBER B25-022
 CONTRACT DATE 01/24/2025
 FBC PURCHASE ORDER NO.. 252538

The contract is changed as follows:

Final adjusting quantities per field performance.

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 35,052.82

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 35,052.82

The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ -14,219.96

The new (**Contract Sum**) including this Change Order will be \$ 20,832.86

The Contract Time will be increased or decreased or unchanged by 0 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 04/08/2025

Authorized:

Fort Bend County Judge
 Honorable KP George
 301 Jackson St.,
 Richmond, Texas 77469

By: _____
 (Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	20404	Report Run Date	10/03/2025
Project Name	US 90A (20404)	Change Order Date	05/14/2025
Contract Number	CN-1	Original Contract Amount	35,052.82
Contractor	Northtex Construction LLC	Current Contract Amount	35,052.82
Change Order Number	1	Net Change This Order	-14,219.96
Short Description	Final adjusting quantities per field performance.	Contract Amount After Change	20,832.86

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	1	Fort Bend Project Sign	EA	-2.0000	1,525.16	-3,050.32
	2	Remove Existing Road Sign	EA	1.0000	152.51	152.51
	3	Eliminate Existing Pavement Marking & Marker (8") by Water Blasting	LF	-148.0000	1.22	-180.56
	4	Eliminate Existing Pavement Marking & Marker (24") by Water Blasting	LF	-16.0000	3.05	-48.80
	6	Eliminate Existing Pavement Marking & Marker (WORD) by Water Blasting	EA	-1.0000	73.21	-73.21
	8	Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/Solid - Furnish & Applied	LF	-49.0000	1.83	-89.67
	9	Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/CAT-TRACKS - Furnish & Applied	LF	-4.0000	2.44	-9.76
	11	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	-34.0000	10.98	-373.32
	21	Video Recording Construction	LS	-1.0000	9,516.99	-9,516.99
	22	Off-duty Uniformed Peace Officer	HRS	-16.0000	79.31	-1,268.96
	18	Reflectorized Pavement Markers Type II-C-R - Furnish & Install	EA	49.0000	9.76	478.24
	19	Reflectorized Pavement Markers Type II-C - Furnish & Install	EA	-28.0000	8.54	-239.12
	Container Total					-14,219.96
	Grand Total					-14,219.96