



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Burney-Old Richmond (17207)

CONTRACTOR:

Allgood Construction

1702 Settegast Ranch, Richmond, TX 77406

CHANGE ORDER NUMBER 2
 DATE 10/08/2025
 PROJECT NUMBER 17207
 BID NUMBER 23-033
 CONTRACT DATE 04/11/2023
 FBC PURCHASE ORDER NO.. 225728

The contract is changed as follows:

Additional Work for High Early Strength Concrete, 18" RCP, and 9" Curb and Adjusting Contract Qts

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 7,511,519.38

Net change by previously authorized Change Orders \$ 220,019.68

The (**Contract Sum**) Prior to this Change Order was \$ 7,731,539.06

The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ 227,548.68

The new (**Contract Sum**) including this Change Order will be \$ 7,959,087.74

The Contract Time will be increased or decreased or unchanged by 250 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 12/23/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17207	Report Run Date	10/23/2025
Project Name	Burney-Old Richmond (17207)	Change Order Date	10/08/2025
Contract Number	CN-2	Original Contract Amount	7,511,519.38
Contractor	Allgood Construction	Current Contract Amount	7,731,539.06
Change Order Number	2	Net Change This Order	227,548.68
Short Description	Additional Work for High Early Strength Concrete, 18" RCP, and 9" Curb and Adjusting Contract Qts	Contract Amount After Change	7,959,087.74

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Bidding	A: SITE PREPARATION					
	2	FORT BEND PROJECT SIGN	EA	-1.0000	1,074.00	-1,074.00
	B. Roadway Items					
	109	PRICE INCREASE TO 6" CURB TO COMPENSATE FOR REINFORCED CONCRETE CURB - 9"	LF	308.0000	1.00	308.00
	3	REMOVE AND DISPOSE OF EXISTING ASPHALTIC SURFACE AND BASE MATERIAL (ALL DEPTHS)	SY	469.7000	3.00	1,409.10
	5	LIME TREATMENT (8" DEPTH)	SY	3248.1400	3.90	12,667.75
	6	HYDRATED LIME (SLURRY) OR COMMERCIAL LIME SLURRY	TON	-25.3900	364.80	-9,262.27
	7	HOT MIX ASPHALTIC CONCRETE BASE COURSE (BLACK BASE)	TON	299.5800	180.00	53,924.40
	8	CONCRETE PAVEMENT (8")	SY	1526.9300	72.10	110,091.65
	9	CONC PAV (JOINT REINF)(FAST TRK) (11")	SY	-425.0000	150.00	-63,750.00
	104	Remove existing concrete pavement (All Depths)	SY	616.1700	12.00	7,394.04
	12	REINFORCED CONCRETE DRIVEWAY (8")	SY	89.7200	90.00	8,074.80
	13	REINFORCED CONCRETE SIDEWALK (4-1/2")	SY	11.0000	59.40	653.40
	107	HIGH EARLY STRENGTH CONCRETE, 7 SACK 5000 PSI, TO BE BILLED IN ADDITION TO EXISTING 5.5 SACK PAVEMENT ITEM	SY	1083.0000	3.40	3,682.20
	108	CEMENT STABILIZED SAND SUBGRADE, 8" THICK, IN PLACE OF LIME SLURRY, MATERIAL ONLY	TON	423.3400	34.84	14,749.17
	C. BASE UNIT PRICE TABLE (STORM SEWER ITEMS):					
	106	Additional CSS, 30" RCP	LF	-9.0000	25.68	-231.12
	32	CUT AND PLUG 24" RCP	EA	2.0000	420.00	840.00
	38	MODIFIED TYPE A INLET	EA	-2.0000	3,000.00	-6,000.00
	41	REINFORCED CONCRETE PIPE, C76, CLASS III, RUBBER GASKET (24")	LF	-12.0000	97.80	-1,173.60
	42	REINFORCED CONCRETE PIPE, C76, CLASS III, RUBBER GASKET (30")	LF	-9.0000	124.67	-1,122.03
	44	REINFORCED CONCRETE PIPE, C76, CLASS III, RUBBER GASKET (36")	LF	25.0000	171.35	4,283.75
	47	CONCRETE BOX CULVERT (4' X 3')	LF	-6.0000	465.30	-2,791.80
	110	REINFORCED CONCRETE PIPE, C76, CLASS III, RUBBER GASKET (18)	LF	64.0000	97.80	6,259.20
	99	Additional CSS, 36" RCP	LF	25.0000	88.85	2,221.25



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$	
Bidding	C. BASE UNIT PRICE TABLE (STORM SEWER ITEMS):						
	111	CONNECT 18" RCP TO BACK OF EXISTING TYPE C INLET	EA	1.0000	500.00	500.00	
	26	REMOVE EXISTING 12" PVC PIPE	LF	60.0000	24.00	1,440.00	
	27	REMOVE EXISTING 24" RCP	LF	309.0000	18.00	5,562.00	
	28	REMOVE EXISTING 30" RCP	LF	-200.0000	20.40	-4,080.00	
	E. TRAFFIC CONTROL						
	66	TRAFFIC CONTROL - BARRICADES, BARRIERS, BARRELS, CONES, AND SIGNING	EA	10.0000	5,035.20	50,352.00	
	68	CONSTRUCTING DETOURS (2" ACP, 16" CRUSHED CONCRETE AGGREGATE BASE)	SY	194.4000	60.00	11,664.00	
	69	LOW PROFILE CONCRETE BARRIER - TYPE 1 (FURNISH & INSTALL)	LF	-1149.0000	30.00	-34,470.00	
	70	LOW PROFILE CONCRETE BARRIER - TYPE 2 (FURNISH & INSTALL)	LF	-10.0000	30.00	-300.00	
	71	LOW PROFILE CONCRETE BARRIER (RELOCATE)	LF	1131.0000	6.00	6,786.00	
	72	LOW PROFILE CONCRETE BARRIER (REMOVE)	LF	-430.0000	12.00	-5,160.00	
	73	WORK ZONE PAVEMENT MARKINGS 4" YELLOW/SOLID (NON-REMOVABLE) FURNISHED - APPLIED	LF	2712.0000	0.72	1,952.64	
	74	WORK ZONE PAVEMENT MARKINGS 4" WHITE/SOLID (NON-REMOVABLE) FURNISHED - APPLIED	LF	-492.0000	0.66	-324.72	
	75	WORK ZONE PAVEMENT MARKINGS 4" WHITE/SOLID (REMOVABLE) FURNISHED - APPLIED, REMOVED	LF	3180.0000	0.78	2,480.40	
	76	WORK ZONE PAVEMENT MARKINGS 4" YELLOW/SOLID (REMOVABLE) FURNISHED - APPLIED, REMOVED	LF	-144.0000	0.78	-112.32	
	G. STORM WATER POLLUTION PREVENTION ITEMS						
	93	ROCK FILTER DAM (Type 2; 60% of unit cost for furnish and installation, and 40% of unit cost for removal)	LF	-110.0000	90.00	-9,900.00	
	94	SWPPP INSPECTION AND MAINTENANCE (Min. Bid - \$6,000.)	EA	9.0000	7,200.00	64,800.00	
	95	STABILIZED CONSTRUCTION ACCESS (Type 1-Rock; 60% of unit cost for furnish and installation, and 40% of unit cost for removal)	SY	-333.0000	14.40	-4,795.20	
	Container Total						227,548.68
	Grand Total						227,548.68