



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Front Street (x18)

CONTRACTOR:

BALLEW CONSTRUCTION, LLC

CHANGE ORDER NUMBER 3
 DATE 10/08/2025
 PROJECT NUMBER x18
 BID NUMBER 24-069
 CONTRACT DATE 08/13/2024
 FBC PURCHASE ORDER NO.. 245313

The contract is changed as follows:

Change Order 003 - Curb Wall and RCP Flow Reversal

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 1,427,153.05

Net change by previously authorized Change Orders \$ 233,553.61

The (**Contract Sum**) Prior to this Change Order was \$ 1,660,706.66

The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ 42,572.03

The new (**Contract Sum**) including this Change Order will be \$ 1,703,278.69

The Contract Time will be increased or decreased or unchanged by 63 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 12/05/2025

Authorized:

Fort Bend County Judge
 Honorable KP George
 301 Jackson St.,
 Richmond, Texas 77469

By: _____
 (Signature)

DATE: _____



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	x18	Report Run Date	10/30/2025
Project Name	Front Street (x18)	Change Order Date	10/08/2025
Contract Number	CN-2	Original Contract Amount	1,427,153.05
Contractor	BALLEW CONSTRUCTION, LLC	Current Contract Amount	1,660,706.66
Change Order Number	3	Net Change This Order	42,572.03
Short Description	Change Order 003 - Curb Wall and RCP Flow Reversal	Contract Amount After Change	1,703,278.69

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	85	CONC CURB (TY C1) - CURB WALL	LS	1.0000	27,300.00	27,300.00
	86	REMOV & RE - LAY PIPE (24 IN)	LS	1.0000	7,350.00	7,350.00
	87	Inlet Risers	LS	1.0000	7,922.03	7,922.03
	Container Total					42,572.03
	Grand Total					42,572.03