



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Mason Road at Victoria Bay Boulevard (20427x)

CONTRACTOR:

CONSTA BUILD, LLC
22503 KATY FREEWAY

CHANGE ORDER NUMBER 1
 DATE 11/17/2025
 PROJECT NUMBER 20427x
 BID NUMBER B25-018
 CONTRACT DATE 01/28/2025
 FBC PURCHASE ORDER NO.. 253426

The contract is changed as follows:

Phase I, TCP Modification, Existing pavement striping removal And balancing contract items CO

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 443,196.10

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 443,196.10

The (**Contract Sum**) will be increased or decreased or unchanged by
this Change Order in the amount of \$ 49,039.00

The new (**Contract Sum**) including this Change Order will be \$ 492,235.10

The Contract Time will be increased or decreased or unchanged by 0 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 07/05/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	20427x	Report Run Date	11/20/2025
Project Name	Mason Road at Victoria Bay Boulevard (20427x)	Change Order Date	11/17/2025
Contract Number	CN-1	Original Contract Amount	443,196.10
Contractor	CONSTA BUILD, LLC	Current Contract Amount	443,196.10
Change Order Number	1	Net Change This Order	49,039.00
Short Description	Phase I, TCP Modification, Existing pavement striping removal And balancing contract items CO	Contract Amount After Change	492,235.10

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	3	Removing Old Concrete - Curb	LF	130.0000	25.00	3,250.00
	4	Removing Old Concrete - Sidewalk	SY	145.0000	50.00	7,250.00
	5	Roadway Excavation Including 3" Topsoil	CY	149.9100	100.00	14,991.00
	6	Tree Removal (<6")	EA	2.0000	500.00	1,000.00
	7	Tree Protection & Trimming	EA	-2.0000	500.00	-1,000.00
	9	Cement Stabilized Sand (8")	SY	7.2800	40.00	291.20
	10	Concrete Pavement (8-inch)	SY	3.2400	85.00	275.40
	11	Concrete Sidewalk (4.5-inch)	SY	143.6700	150.00	21,550.50
	12	Concrete For Median Noses (6" Thick)	SY	-0.3300	700.00	-231.00
	13	Concrete Curb (6-inch)	LF	-64.0000	10.00	-640.00
	14	Doweled Concrete Curb (6-inch)	LF	14.0000	70.00	980.00
	20	Vortex Spare materials	LS	-1.0000	3,000.00	-3,000.00
	22	Vortex Panel Installation/Labor (Refer to Project Manual)	HRS	122.0000	30.00	3,660.00
	24	Reflectorized Pavement Markings Type I (Thermoplastic) 4" White/Solid - Furnish & Applied	LF	258.0000	0.90	232.20
	25	Reflectorized Pavement Markings Type I (Thermoplastic) 4" Yellow/Solid - Furnish & Applied	LF	-207.0000	0.90	-186.30
	26	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	-182.0000	7.25	-1,319.50
	27	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Yellow - Furnish & Applied	LF	-276.0000	7.25	-2,001.00
	29	Coloring Concrete Medians (Black)	SY	-0.3300	50.00	-16.50
	34	Traffic Control - Barricades, Barriers, Barrels, Cones, and Signing	MONTHS	-0.2700	1,600.00	-432.00
	36	Sodding for Erosion Control (16")	LF	1186.0000	5.25	6,226.50
	37	Seeding And Erosion Control Blanket	SY	-17.0000	180.00	-3,060.00
	40	SWPPP Inspection and Maintenance	MONTHS	-0.3300	750.00	-247.50
	41	Video Recording Construction	LS	-1.0000	500.00	-500.00
	42	Construction Safety Fence	LF	-37.6000	15.00	-564.00
	43	Off-Duty Uniformed Peace Office - As Directed by Engineer	HRS	-16.0000	70.00	-1,120.00
	44	Traffic Control Modification For Left Turn Lane	LS	1.0000	2,250.00	2,250.00



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	45	Existing Pavement Striping Removal	LS	1.0000	1,000.00	1,000.00
	46	Additional Temporary TCP Signs	EA	2.0000	200.00	400.00
	Container Total					49,039.00
Grand Total					49,039.00	