



# CHANGE ORDER FORM

## FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

**Address:** 301 Jackson Street Richmond, Texas 77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

PROJECT:

Glenn Lakes Lane (20415)

CONTRACTOR:

CONSTA BUILD, LLC  
22503 KATY FREEWAY

CHANGE ORDER NUMBER .... 1  
 DATE ..... 08/10/2025  
 PROJECT NUMBER ..... 20415  
 BID NUMBER ..... B25-021  
 CONTRACT DATE ..... 01/28/2025  
 FBC PURCHASE ORDER NO.. 253481

The contract is changed as follows:

Add and Deduct Quantities for Reconciliation

---

**Not valid until signed by Fort Bend County.**

---

The Original (**Contract Sum**) \$ 670,805.00

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 670,805.00

The (**Contract Sum**) will be  increased or  decreased or  unchanged by  
this Change Order in the amount of \$ -67,544.90

The new (**Contract Sum**) including this Change Order will be \$ 603,260.10

The Contract Time will be  increased or  decreased or  unchanged by 0 Days

The Contract End Date as of this Change Order therefore is  changed or  unchanged to 07/28/2025

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: \_\_\_\_\_  
(Signature)

DATE: \_\_\_\_\_



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

<b>Project Code</b>	20415	<b>Report Run Date</b>	11/19/2025
<b>Project Name</b>	Glenn Lakes Lane (20415)	<b>Change Order Date</b>	08/10/2025
<b>Contract Number</b>	CN-1	<b>Original Contract Amount</b>	670,805.00
<b>Contractor</b>	CONSTA BUILD, LLC	<b>Current Contract Amount</b>	670,805.00
<b>Change Order Number</b>	1	<b>Net Change This Order</b>	-67,544.90
<b>Short Description</b>	Add and Deduct Quantities for Reconciliation	<b>Contract Amount After Change</b>	603,260.10

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
<b>No Container</b>	<b>No Container</b>					
	56	DRIVEWAY	SY	549.0000	150.00	82,350.00
	57	Roadway Excavation	CY	763.0000	57.25	43,681.75
	58	RCP Removal	LF	80.0000	60.00	4,800.00
	59	Concrete Median	EA	1.0000	3,000.00	3,000.00
	60	Pharmacy Landscaping	EA	1.0000	5,650.00	5,650.00
	61	Traffic Signpost	EA	10.0000	710.00	7,100.00
	62	Driveway 5 Ponding	EA	1.0000	6,500.00	6,500.00
	<b>Container Total</b>					153,081.75
<b>Construction</b>	<b>Construction</b>					
	3	REMOVING OLD CONCRETE (PAVEMENT)	SY	38.0000	5.00	190.00
	4	REMOVING CONC (CURB OR CURB & GUTTER)	LF	-117.0000	12.00	-1,404.00
	5	REMOVING OLD STRUCTURES – INLETS (ALL DEPTHS)	EA	-1.0000	2,000.00	-2,000.00
	6	REMOVING OLD STRUCTURES – MANHOLES (ALL DEPTHS)	EA	-1.0000	2,000.00	-2,000.00
	8	REMOVE & RELOCATE MAIL BOX	EA	-8.0000	200.00	-1,600.00
	10	REMOVE AND DISPOSE EXISTING ASPHALTIC SURFACE AND BASE MATERIAL (ALL DEPTHS)	SY	-100.0000	5.00	-500.00
	11	CONSTRUCTION PERIMETER FENCE	LF	-980.0000	2.50	-2,450.00
	12	CONCRETE PAVEMENT (8") (HIGH EARLY)	SY	-511.0000	72.00	-36,792.00
	13	DOWELING INTO EXISTING PAVEMENT (5/8" DIAMETER)	EA	-28.0000	50.00	-1,400.00
	14	CEMENT STABILIZED SAND (8" THICK)	SY	-713.0000	35.00	-24,955.00
	15	CONCRETE CURB & GUTTER (MONOLITHIC)	LF	-117.0000	4.00	-468.00
	16	CONCRETE SIDEWALKS (4.5")	SY	-115.0000	90.00	-10,350.00
	17	CURB RAMPS (TYPE 7)	EA	-6.0000	1,800.00	-10,800.00
	18	TRENCH EXCAVATION PROTECTION (DEPTHS > 5 FEET)	LF	-50.0000	40.00	-2,000.00
	22	CL A CONC (FLUME)	LF	-50.0000	50.00	-2,500.00
	27	TEMPORARY COMMERCIAL DRIVEWAYS - FURNISH-INSTALL & REMOVE	EA	-1.0000	2,500.00	-2,500.00
	44	FILTER FABRIC FENCE, FURNISH AND REMOVE	LF	-667.0000	2.50	-1,667.50



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$	
Construction	<b>Construction</b>						
	45	Inlet Protection Barrier (Stage 1, With Fiber Rolls) - Furnish, Install, And Remove	EA	-2.0000	60.00	-120.00	
	23	WORK ZONE PAVEMENT MARKINGS 4" WHITE/SOLID (REMOVABLE) FURNISHED -APPLIED & REMOVED	LF	-1707.0000	1.25	-2,133.75	
	24	WORK ZONE PAVEMENT MARKINGS 4" YELLOW/SOLID (REMOVABLE) FURNISHED-APPLIED & REMOVED	LF	-1500.0000	1.25	-1,875.00	
	28	ALUMINUM SIGNS (GROUND MOUNTED)- FURNISH & INSTALL	EA	-4.0000	600.00	-2,400.00	
	29	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 4" YELLOW/SOLID	LF	-324.0000	0.90	-291.60	
	30	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 4" WHITE/SOLID	LF	-1292.0000	0.90	-1,162.80	
	31	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 8" WHITE/SOLID	LF	-1136.0000	1.50	-1,704.00	
	32	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 24" WHITE/SOLID - FURNISH & APPLIED	LF	-1447.0000	7.00	-10,129.00	
	33	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) WORD "ONLY" - FURNISH & APPLIED	EA	-4.0000	200.00	-800.00	
	34	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) SINGLE ARROW-LEFT - FURNISH & APPLIED	EA	-3.0000	200.00	-600.00	
	35	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) SINGLE ARROW-RIGHT - FURNISH & APPLIED	EA	-3.0000	200.00	-600.00	
	36	REFLECTORIZED PAVEMENT MARKERS TYPE II-C-R - FURNISH & INSTALL	EA	-82.0000	7.00	-574.00	
	37	NON-REFLECTORIZED CERAMIC TRAFFIC BUTTONS (WHITE) - FURNISH & INSTALL	EA	-144.0000	5.50	-792.00	
	38	PAINTED CURB (YELLOW)	LF	-68.0000	5.00	-340.00	
	39	REMOVING PAVEMENT STRIPING & MARKINGS (4" WIDTH, ANY COLOR/DASHED) (15' OVER 40')	LF	-20.0000	0.50	-10.00	
	40	REMOVING PAVEMENT MARKINGS (ANY BUTTON)	EA	-80.0000	0.60	-48.00	
	54	2"-8" PVC Pipe, Complete In Place	LF	-180.0000	45.00	-8,100.00	
	55	POP-UP DRAIN UNIT	EA	-5.0000	2,000.00	-10,000.00	
	48	SPECIAL ROADWAY EXCAVATION	CY	-500.0000	75.00	-37,500.00	
	49	FURNISHING AND PLACING TOPSOIL	CY	-200.0000	70.00	-14,000.00	
	50	EXTRA MOWING	AC	-2.0000	1,000.00	-2,000.00	
	51	OFF-DUTY UNIFORMED PEACE OFFICERS	HRS	-200.0000	70.00	-14,000.00	
	52	WTR(GATE VALVE & BOX)COMPL(8")	EA	-3.0000	2,750.00	-8,250.00	
	<b>Container Total</b>						-220,626.65
	<b>Grand Total</b>						-67,544.90