



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Voss Road Intersections (17404-13)

CONTRACTOR:

Millis Equipment LLC
 931 PHEASANT VALLEY DR STE 240

CHANGE ORDER NUMBER 1
 DATE 11/19/2024
 PROJECT NUMBER 17404-13
 BID NUMBER B23-036
 CONTRACT DATE 04/25/2023
 FBC PURCHASE ORDER NO.. 226639

The contract is changed as follows:

Storm Sewer Changes, Duhasek Park Overlay, & Balance all Bid Items

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 1,366,339.26

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 1,366,339.26

The (**Contract Sum**) will be increased or decreased or unchanged by
 this Change Order in the amount of \$ 1,789.04

The new (**Contract Sum**) including this Change Order will be \$ 1,368,128.30

The Contract Time will be increased or decreased or unchanged by 309 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 11/01/2024

Authorized:

Fort Bend County Judge
 Honorable KP George
 301 Jackson St.,
 Richmond, Texas 77469

By: _____
 (Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

| | | | |
|----------------------------|--|-------------------------------------|--------------|
| Project Code | 17404-13 | Report Run Date | 12/02/2025 |
| Project Name | Voss Road Intersections (17404-13) | Change Order Date | 11/19/2024 |
| Contract Number | CN-2 | Original Contract Amount | 1,366,339.26 |
| Contractor | Millis Equipment LLC | Current Contract Amount | 1,366,339.26 |
| Change Order Number | 1 | Net Change This Order | 1,789.04 |
| Short Description | Storm Sewer Changes, Duhasek Park Overlay, & Balance all Bid Items | Contract Amount After Change | 1,368,128.30 |

| Container | Line No. | Item Description | Unit | Quantity | Unit Price in \$ | Amount in \$ |
|---------------------|------------------------|---|------|------------|------------------|-----------------|
| No Container | No Container | | | | | |
| | 103 | Convert Inlet Top to MH | LS | 1.0000 | 636.00 | 636.00 |
| | 104 | Type A Restocking Fee | LS | 1.0000 | 1,067.20 | 1,067.20 |
| | 105 | Deliver, Spread, and Compact Asphalt Millings in Park Parking Lot | LS | 1.0000 | 2,850.00 | 2,850.00 |
| | Container Total | | | | | 4,553.20 |
| Construction | Construction | | | | | |
| | 3 | REMOVE OLD CONCRETE (CURB) (INCLUDES GUTTER) | LF | 188.0000 | 7.50 | 1,410.00 |
| | 5 | REMOVE EXIST CONCRETE PAVEMENT | SY | -36.0000 | 14.50 | -522.00 |
| | 6 | REMOVE AND DISPOSE OF EXISTING CONCRETE OR METAL PIPE (ALL SIZES) | LF | -161.0000 | 17.50 | -2,817.50 |
| | 9 | REMOVE EXISTING 72" RCP | LF | -12.0000 | 95.00 | -1,140.00 |
| | 13 | REMOVING EXISTING ASPH BASE & PAVE (INCLUDING DRIVEWAYS) | SY | -379.3400 | 15.50 | -5,879.77 |
| | 15 | ROADWAY EXCAVATION | CY | -152.0000 | 35.00 | -5,320.00 |
| | 17 | MILLING EXISTING PAVEMENT | SY | 175.7000 | 6.25 | 1,098.13 |
| | 19 | CONCRETE PAVEMENT (8") | SY | -96.3300 | 81.50 | -7,850.90 |
| | 20 | COLORED TEXTURED CONC (4.5") (STAMPED CONCRETE) | SY | 30.0000 | 107.00 | 3,210.00 |
| | 22 | CEMENT STABILIZED SAND (8" DEPTH) | SY | 28.5300 | 20.50 | 584.87 |
| | 23 | CEMENT STABILIZED SAND (10" DEPTH) | SY | 97.3200 | 23.00 | 2,238.36 |
| | 25 | CONC CURB (EXTENDED CURB) | LF | 12.0000 | 54.50 | 654.00 |
| | 29 | CONCRETE CURB - 6" (DOWEL) | LF | 112.0000 | 8.75 | 980.00 |
| | 30 | CONCRETE CURB - MOUNTABLE (4"X18") | LF | -6.0000 | 33.00 | -198.00 |
| | 33 | CONC DIRECTIONAL ISLAND (DOWEL) | LF | -3.0000 | 42.50 | -127.50 |
| | 35 | BLOCK SOD | SY | -1638.0000 | 7.25 | -11,875.50 |
| | 36 | SILT FENCE (REINFORCED FILTER FABRIC BARRIER), INSTALL AND REMOVE | LF | 108.5000 | 2.90 | 314.65 |
| | 37 | INLET PROTECTION BARRIER (STAGE I INLETS WITH REINFORCED FILTER FABRIC FENCE), INSTALL AND REMOVE | EA | -4.0000 | 108.00 | -432.00 |
| | 38 | STABILIZED CONSTRUCTION ACCESS, INSTALL AND REMOVE | SY | -22.0000 | 29.00 | -638.00 |



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

| Container | Line No. | Item Description | Unit | Quantity | Unit Price in \$ | Amount in \$ |
|--------------|--|---|----------|------------|------------------|--------------|
| Construction | Construction | | | | | |
| | 39 | INLET PROTECTION BARRIER (STAGE II INLETS), INSTALL AND REMOVE | EA | -6.0000 | 108.00 | -648.00 |
| | 40 | ROCK FILTER DAMS (TY 2), INSTALL AND REMOVE | LF | -129.0000 | 48.00 | -6,192.00 |
| | 41 | SWPPP INSPECTION AND MAINTENANCE | MONTHS | 6.7500 | 617.00 | 4,164.75 |
| | 42 | TRENCH SAFETY SYSTEM (5 TO 10 FEET) | LF | 96.0000 | 5.50 | 528.00 |
| | 43 | TRENCH SAFETY SYSTEM (10 TO 15 FEET) | LF | -10.0000 | 41.00 | -410.00 |
| | 44 | REINFORCED CONCRETE PIPE (C76) (CLASS III) (24 IN) | LF | -14.0000 | 159.00 | -2,226.00 |
| | 45 | REINFORCED CONCRETE PIPE (C76) (CLASS III) (30 IN) | LF | -16.0000 | 333.00 | -5,328.00 |
| | 46 | REINFORCED CONCRETE PIPE (C76) (CLASS III) (72 IN) | LF | -8.0000 | 1,760.00 | -14,080.00 |
| | 47 | CONCRETE COLLAR | EA | -5.0000 | 1,910.00 | -9,550.00 |
| | 53 | INLET TYPE "A" | EA | -1.0000 | 4,480.00 | -4,480.00 |
| | 56 | ADJUSTING INLETS (CAPPED) | EA | -1.0000 | 1,900.00 | -1,900.00 |
| | 57 | REINFORCED CONCRETE SLOPE PAVING (5") | SY | -12.0000 | 240.00 | -2,880.00 |
| | 59 | PAINTED CURB (YELLOW) | LF | 346.0000 | 1.80 | 622.80 |
| | 60 | PAINTED CURB (WHITE) | LF | 235.0000 | 1.80 | 423.00 |
| | 62 | FURNISH AND INSTALL PAV MRK TY I (W) (4 IN) (SLD) | LF | -2.0000 | 0.90 | -1.80 |
| | 64 | FURNISH AND INSTALL PAV MRK TY I (W) (8 IN) (SLD) | LF | -198.0000 | 2.35 | -465.30 |
| | 67 | FURNISH AND INSTALL PAV MRK TY I (Y) (24 IN) (SLD) | LF | -1.0000 | 11.00 | -11.00 |
| | 74 | FURNISH AND INSTALL 4" REF PAV MARK (TY II-C- R) | EA | -1.0000 | 27.50 | -27.50 |
| | 77 | BARRICADES, SIGNS AND TRAFFIC HANDLING | MONTHS | 7.7500 | 7,200.00 | 55,800.00 |
| | 78 | WK ZN PAV MARK REMOV (W)4"(DOT) | LF | -32.0000 | 2.75 | -88.00 |
| | 79 | WK ZN PAV MARK REMOV (W)4"(SLD) | LF | -1214.0000 | 1.50 | -1,821.00 |
| | 80 | WK ZN PAV MARK REMOV (Y)4"(SLD) | LF | 88.0000 | 1.50 | 132.00 |
| | 81 | WK ZN PAV MARK REMOV (W)24"(SLD) | LF | -44.0000 | 11.00 | -484.00 |
| | 82 | CONSTRUCTING DETOURS (2" HMA & 6" ASPHALT STAB BASE) | SY | 159.9500 | 81.00 | 12,955.95 |
| | 83 | ELIM EXT PAV MRK & MRKS (4") | LF | -162.0000 | 0.95 | -153.90 |
| | 84 | ELIM EXT PAV MRK & MRKS (8") | LF | 130.0000 | 1.25 | 162.50 |
| | 85 | ELIM EXT PAV MRK & MRKS (24") | LF | -71.0000 | 3.00 | -213.00 |
| | 86 | ELIM EXT PAV MRK & MRKS (ARROW) | EA | 3.0000 | 48.00 | 144.00 |
| | 87 | ELIM EXT PAV MRK & MRKS (WORD) | EA | 3.0000 | 48.00 | 144.00 |
| 100 | VIDEO RECORDING CONSTRUCTION | LS | -1.0000 | 3,430.00 | -3,430.00 | |
| 102 | OFF-DUTY UNIFORMED PEACE OFFCE - AS DIRECTED ENGINEER (MIN. BID \$25/ HR) | HRS | 45.0000 | 75.50 | 3,397.50 | |
| 8 | REMOVE EXISTING 30" RCP | LF | -12.0000 | 31.00 | -372.00 | |



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

| Container | Line No. | Item Description | Unit | Quantity | Unit Price in \$ | Amount in \$ |
|--------------------|------------------------|---------------------------|------|----------|------------------|--------------|
| Construction | Construction | | | | | |
| | 24 | PIPE (PVC) (SCH 40)(4 IN) | LF | -4.0000 | 41.50 | -166.00 |
| | Container Total | | | | | -2,764.17 |
| Grand Total | | | | | 1,789.04 | |