



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Winkleman and Castle Gate Drive (20210)

CONTRACTOR:

Wilson Building Service Inc.
13955 MURPHY RD.

CHANGE ORDER NUMBER 1
DATE 01/02/2026
PROJECT NUMBER 20210
BID NUMBER Bid 25-053
CONTRACT DATE 05/27/2025
FBC PURCHASE ORDER NO.. 258042

The contract is changed as follows:

Cement Sand in Lieu of Lime Treated Subgrade

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 604,273.00

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 604,273.00

The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ 56,872.12

The new (**Contract Sum**) including this Change Order will be \$ 661,145.12

The Contract Time will be increased or decreased or unchanged by 40 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 02/21/2026

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	20210	Report Run Date	01/08/2026
Project Name	Winkleman and Castle Gate Drive (20210)	Change Order Date	01/02/2026
Contract Number	CN-1	Original Contract Amount	604,273.00
Contractor	Wilson Building Service Inc.	Current Contract Amount	604,273.00
Change Order Number	1	Net Change This Order	56,872.12
Short Description	Cement Sand in Lieu of Lime Treated Subgrade	Contract Amount After Change	661,145.12

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	48	Cement Stabilized Sand	SY	2889.0000	34.08	98,457.12
	Container Total					98,457.12
Bidding	B. ROADWAY					
	11	Roadway Excavation	CY	451.0000	45.00	20,295.00
	12	Borrow	CY	-82.0000	50.00	-4,100.00
	13	Lime Treatment (8" Depth) (Includes Hydrated Lime 7%)	SY	-2606.0000	20.00	-52,120.00
	14	Lime Treatment (10" Depth) (Includes Hydrated Lime 7%)	SY	-283.0000	20.00	-5,660.00
	Container Total					-41,585.00
	Grand Total					56,872.12