

AGENDA ITEM

24B

FORT BEND COUNTY FY 2009
COMMISSIONERS COURT AGENDA REQUEST FORM

Return Completed Form by E-Mail to: Agenda Coordinator, County Judge's Office

Date Submitted: 07/01/2009	Submitted By: P.Batts
Court Agenda Date: 07/07/09	Department: Engineering
	Phone Number: 281 633 7507

SUMMARY OF ITEM: Take all appropriate action to approve Change Order #9 (increase) in the amount of \$39,300.13 to Triple B Services L.L.C. regarding Paving and Drainage Improvements regarding Fifth Street (from FM1092 to FM2234), Mobility Bond Project #17, Precinct 2. (Fund: Mobility Bonds) PC04300003537

RENEWAL AGREEMENT/APPOINTMENT YES NO

REVIEWED BY COUNTY ATTORNEY'S OFFICE: YES NO

FINANCIAL SUMMARY:

BUDGETED ITEM: YES NO

FUNDNG SOURCE: Accounting Unit: _____ Account Number: _____
Activity (If Applicable): _____

DESCRIPTION OF LAWSOM ACCOUNT: _____

COUNTY JUDGE
RECEIVED
JUL 01 2009

Instructions to submit Agenda Request Form:

- Completely fill out agenda form: incomplete forms will not be processed.
- Agenda Request Forms should be submitted by e-mail, fax, or inter-office mail, and all back-up information must be provided by Wednesday at 2:00 p.m. to all those listed below.
- All original back-up must be received in the County Judge's Office by 2:00 p.m. on Wednesday.

DISTRIBUTION:

Original Form Submitted with back up to County Judge's Office (✓ when completed)
If by E-Mail to ospindon@co.fort-bend.tx.us If by Fax to (281) 341-8609

Distribute copies with back-up to all listed below. If by fax, send to numbers below:

<input type="checkbox"/> Auditor (281-341-3774)	<input type="checkbox"/> Comm. Pct. 1 (281-342-0587)
<input type="checkbox"/> Budget Officer (281-344-3954)	<input type="checkbox"/> Comm. Pct. 2 (281-403-8009)
<input type="checkbox"/> Facilities/Planning (281-633-7022)	<input type="checkbox"/> Comm. Pct. 3 (281-242-9060)
<input type="checkbox"/> Purchasing Agent (281-341-8642)	<input type="checkbox"/> Comm. Pct. 4 (281-980-9077)
<input type="checkbox"/> Information Technology (281-341-4526)	<input type="checkbox"/> County Clerk (281-341-8697)
<input type="checkbox"/> Other:	<input type="checkbox"/> County Atty (281-341-4557)

RECOMMENDATION / ACTION REQUESTED:

Special Handling Requested (specify):

7-8-09 copy received

CHANGE ORDER

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
 1124 Blume Rd.
 Rosenberg, Texas 77471
 Phone: 281-633-7510
 Fax: 281-342-7366
 Web site: www.FortBendCountyGov.com

PROJECT: Fifth Street Mobility Bond Project
 (name, address): FBC Mobility #17
 Limits: From FM1092 to FM 2234

CHANGE ORDER NUMBER: 9
 DATE: 06/01/2009
 PROJECT NUMBER: 17
 CONTRACT FOR: Paving & Drainage Improvements
 CONTRACT DATE: 1/8/2007
 FBC PURCHASE ORDER NO. **PC 04300003537**

CONTRACTOR: Mr. John Betancourt
 (name, address): Triple B Services, L.L.C.
 820 Old Atascocita Road
 Huffman, Texas 77336

The contract is changed as follows:

	Unit Price	Additional Contract Cost
1. Cost for Connecting School 10" Storm to Inlet @ Sta 120+14 Exhibit "A"	Lump Sum	\$ 10,205.00
2. Adjustment to contract for line item overruns & underruns Exhibit "B"	Lump Sum	\$ 29,095.13

See attached documentation for details

TOTAL: \$ 39,300.13

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 10,224,806.53
Net change by previously authorized Change orders #1 thru #8.....	\$ 1,115,687.11
The (Contract Sum) Prior to this Change Order was	\$ 11,380,493.64
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 39,300.13
The new (Contract Sum) including this Change Order will be	\$ 11,419,793.77

Authorized:

Fort Bend County Engineering
 Louis E. Hood, P.E.
 P. O. Box 1449
 Rosenberg, Texas 77471

CONTRACTOR
 Triple B Services, L.L.C.
 John Betancourt
 820 Old Atascocita Road
 Huffman, Texas 77336

Fort Bend County Judge
 Honorable Robert E. Hebert
 309 S. 4th Suite 355
 Richmond, Texas 77469

By: *Louis E. Hood*
 (signature)

By: *John Betancourt*
 (signature)

By: *Robert Hebert*
 (signature)

DATE: 7/7/09

DATE: 7/4/09

DATE: July 7, 2009

Date: May 26, 2009

Contractor: Triple B Services, L.L.P.

Project: 5Th Street from FM 1092 To FM 2234


Exhibit "A"

Cost for Connecting School 10" Storm to Inlet @ Sta 120+14

Bid Item No.	Description	Quantity	Unit	Unit Price	Total Amount
1	10" SDR 35 PVC Pipe w/ Bedding & 6" Rest	340	LF	\$ 34.20	\$ 11,628.00
2	Junction Box	1	EA	\$ 1,500.00	\$ 1,500.00
3	Connection to Inlet	1	EA	\$ 200.00	\$ 200.00
4	Remove & Disp Ex Sidewalk	40	SF	\$ 2.00	\$ 80.00
5	4-1/2" Conc Sidewalk	4.44	SY	\$ 36.96	\$ 197.00
6	Move - equipment & disposal of materials	1	LS	\$ 600.00	\$ 600.00

Subtotal Amount =	\$ 14,205.00
Discount from TBS	\$ (2,000.00)
Payment by School District	\$ (2,000.00)
Total Amount	\$ 10,205.00

Submitted By:
Triple B Services, L.L.P.



John A. Betancourt, P.E.
Project Manager

FORT BEND COUNTY MOBILITY PROJECT #17
CHANGE ORDER #9 -EXHIBIT "B"
1-Jun-09

Bid Item	Description	UOM	Bid Quantity Plus CO's	Unit Price	Contract Amount	Revised Quantity	Total Contract Quantity	Unit Price	Adjusted Contract Amount	Revised Contract Amt.	Reference
2	8" WL FITTINGS, B&B, TESTING	LF	63.00	\$200.00	\$ 12,600.00	17.00	80.00	\$200.00	\$3,400.00	\$16,000.00	DOC
3	12" WL FITTINGS, B&B, TESTING	LF	4,485.00	\$41.00	\$ 183,885.00	-150.00	4335.00	\$41.00	-\$6,150.00	\$177,735.00	
19	CONTRACTOR SHALL LOCATE EXIST WATER SERVICE LINE, RELOCATE EXIST WATER METER OR VALVE	EA	71.00	\$400.00	\$ 28,400.00	-1.00	70.00	\$400.00	-\$400.00	\$28,000.00	
20	ADJUST WATER METER OR WATER VALVE BOX TO BE FLUSH W/PVMT OR PROPOSED ROW GRADE	EA	28.00	\$380.00	\$ 10,640.00	17.00	45.00	\$380.00	\$6,460.00	\$17,100.00	RFI 147,149
24	REMOVE EXIST 12" W.L.	LF	13.00	\$50.00	\$ 650.00	-13.00	0.00	\$50.00	-\$650.00	\$0.00	
25	WET CONNECTION OF PROP 6" WL TO EXIST 6" WL, FITTINGS, B&B, PARTIAL PIPE REMOVAL, THURST BLOCKING, & TESTING.	EA	2.00	\$1,125.00	\$ 2,250.00	2.00	4.00	\$1,125.00	\$2,250.00	\$4,500.00	DOC
31	TRENCH SAFETY FOR W.L. CONST, 6"-12" DIA, 5'-10" DEPTH	LF	3,676.00	\$0.50	\$ 1,838.00	438.00	4114.00	\$0.50	\$219.00	\$2,057.00	RFI 147,149
33	HORIZONTAL MAINLINE (ALL DIA.) W.L. ADJUSTMENT INCL. 4 - 45 DEGREE BENDS, W/ONE-BOLT FITTINGS, CUTTING OF EXIST. W.L. BELL FLANGE CONNECTIONS TO EXIST	EA	2.00	\$2,100.00	\$ 4,200.00	1.00	3.00	\$2,100.00	\$2,100.00	\$6,300.00	RFI 19
34	VERTICAL WATER SERVICE LINE ADJUSTMENT, ALL DIA RECONNECT TO EXIST SERVICE LINE	EA	50.00	\$400.00	\$ 20,000.00	-1.00	49.00	\$400.00	-\$400.00	\$19,600.00	
40	8" SAN SWR. PIPE, 12'-14' DEPTH, AIR TEST, B&B	LF	171.00	\$33.00	\$ 5,643.00	14.00	185.00	\$33.00	\$462.00	\$6,105.00	RFI 134
43	12" SAN SWR PIPE, 14'-16' DEPTH, AIR TEST, B&B	LF	148.00	\$60.00	\$ 8,880.00	-75.00	73.00	\$60.00	-\$4,500.00	\$4,380.00	
47	18" SAN SWR PIPE, 12'-14' DEPTH, AIR TEST, B&B	LF	897.00	\$60.00	\$ 53,820.00	-100.00	797.00	\$60.00	-\$6,000.00	\$47,820.00	
52	12" PVC DR-18 C-900 SAN SWR. FORCE MAIN, AIR TEST, B&B	LF	364.00	\$45.00	\$ 16,380.00	41.00	405.00	\$45.00	\$1,845.00	\$18,225.00	RFI 132
53	TRENCHLESS CONST. METHODS 6" SAN SWR., INCL PIPE, BORE PITS	LF	660.00	\$40.00	\$ 26,400.00	-317.00	343.00	\$40.00	-\$12,680.00	\$13,720.00	
55	TRENCHLESS CONST. METHODS 12" SAN SWR., PIPE, BORE PITS	LF	60.00	\$65.00	\$ 3,900.00	166.00	226.00	\$65.00	\$10,790.00	\$14,690.00	RFI 120
56	TRENCHLESS CONST. METHODS 15" SAN SWR., PIPE, BORE PITS	LF	55.00	\$72.00	\$ 3,960.00	-55.00	0.00	\$72.00	-\$3,960.00	\$0.00	
57	TRENCHLESS CONST. METHODS 18" SAN SWR., PIPE, BORE PITS	LF	318.00	\$80.00	\$ 25,440.00	176.00	494.00	\$80.00	\$14,080.00	\$39,520.00	RFI 122
58	TRENCHLESS CONST. METHODS 21" SAN SWR., PIPE, BORE PITS	LF	107.00	\$85.00	\$ 9,095.00	-57.00	50.00	\$85.00	-\$4,845.00	\$4,250.00	
60	AIR RELEASE VALVE & MANHOLE OVER PROPOSED FORCE MAIN	EA	1.00	\$2,350.00	\$ 2,350.00	-1.00	0.00	\$2,350.00	-\$2,350.00	\$0.00	
64	COAT INTERIOR SURFACE OF PROP CONIC MANHOLES W/PVAVEN 405 OR EQUAL (80 MIL THICK)	VF	591.00	\$100.00	\$ 59,100.00	19.00	610.00	\$100.00	\$1,900.00	\$61,000.00	
68	REMOVE EXIST MANHOLE CONE & REPLACE W/ECCENTRIC EA CONE	EA	1.00	\$1,800.00	\$ 1,800.00	-1.00	0.00	\$1,800.00	-\$1,800.00	\$0.00	

FORT BEND COUNTY MOBILITY PROJECT #17
CHANGE ORDER #9 -EXHIBIT "B"

1-Jun-09

Bid Item	Description	UOM	Bid Quantity Plus CO's	Unit Price	Contract Amount	Revised Quantity	Total Contract Quantity	Unit Price	Adjusted Contract Amount	Revised Contract Amt.	Reference
72	Connect Prop 18" San Sewer Pipe into Exist San MH	EA	1.00	\$1,750.00	\$ 1,750.00	1.00	2.00	\$1,750.00	\$1,750.00	\$3,500.00	
74	ABANDON EXIST SAN SWR MH INCL REMOVING RIM & FILL W/GROUT	EA	22.00	\$960.00	\$ 21,120.00	-2.00	20.00	\$960.00	-\$1,920.00	\$19,200.00	
75	REMOVE EXIST SAN SEWER MH	EA	4.00	\$1,270.00	\$ 5,080.00	1.00	5.00	\$1,270.00	\$1,270.00	\$5,350.00	EXTRA BY SCHOOL
79	ABANDON & FILL EXIST 12" SAN SWR LINE W/FLOWABLE GROUT	LF	45.00	\$4.50	\$ 202.50	-45.00	0.00	\$4.50	-\$202.50	\$0.00	
84	REMOVE EXISTING 21" SAN SEWER	LF	58.00	\$9.00	\$ 522.00	2.00	60.00	\$9.00	\$18.00	\$540.00	LIFT STATION #23
106	TYPE "C" STM MH ON EXIST 30" RCP STD DEPTH	EA	4.00	\$3,240.00	\$ 12,960.00	-3.00	1.00	\$3,240.00	-\$9,720.00	\$3,240.00	
109	TYPE "C" STM MH ON EXIST 60" RCP STD DEPTH	EA	8.00	\$4,860.00	\$ 38,880.00	-8.00	0.00	\$4,860.00	-\$38,880.00	\$0.00	
110	TYPE "C" STM MH ON EXIST 10' X 6' RCB STD DEPTH	EA	2.00	\$2,150.00	\$ 4,300.00	-2.00	0.00	\$2,150.00	-\$4,300.00	\$0.00	
111	MODIFY "E" INLET TO TYPE "C" STM MH STD DEPTH	EA	2.00	\$890.00	\$ 1,780.00	2.00	4.00	\$890.00	\$1,780.00	\$3,560.00	RFI 27,73,77,98
113	ADJUST EXIST STM MH RIM TO BE FLUSH W/PROP PAVEMENT	EA	14.00	\$400.00	\$ 5,600.00	1.00	15.00	\$400.00	\$400.00	\$6,000.00	
115	TYPE "A" INLET STD DEPTH	EA	51.00	\$1,570.00	\$ 80,070.00	3.00	54.00	\$1,570.00	\$4,710.00	\$84,780.00	
116	TYPE "B-B" INLET, STD DEPTH	EA	46.00	\$2,265.00	\$ 104,190.00	7.00	53.00	\$2,265.00	\$15,855.00	\$120,045.00	
118	TYPE "C-1" INLET, STD DEPTH	EA	23.00	\$2,500.00	\$ 57,500.00	-2.00	21.00	\$2,500.00	-\$5,000.00	\$52,500.00	
120	RING GRATE FOR 18" RCP, STD DEPTH	EA	8.00	\$360.00	\$ 2,880.00	1.00	9.00	\$360.00	\$360.00	\$3,240.00	
121	15" RCP 0'-8" DEPTH, FITTINGS, B&B, TESTING	LF	365.00	\$45.00	\$ 16,425.00	510.00	875.00	\$45.00	\$22,950.00	\$39,375.00	RFI 91-96
123	18" RCP 0'-8" DEPTH, FITTINGS, B&B, TESTING	LF	1,599.00	\$50.00	\$ 79,950.00	15.00	1614.00	\$50.00	\$750.00	\$80,700.00	
125	24" RCP 0'-8" DEPTH, FITTINGS, B&B, TESTING	LF	4,232.00	\$65.00	\$ 275,080.00	-122.00	4110.00	\$65.00	-\$7,930.00	\$267,150.00	
127	30" RCP 0'-8" DEPTH, FITTINGS, B&B, TESTING	LF	272.00	\$78.00	\$ 21,216.00	16.00	288.00	\$78.00	\$1,248.00	\$22,464.00	VERIZON CONFLICT
128	30" RCP 8-10' DEPTH, FITTINGS, B&B, TESTING	LF	469.00	\$80.00	\$ 37,520.00	106.00	575.00	\$80.00	\$46,480.00	\$46,000.00	RFI 27
138	48" CMP, ALL DEPTHS, FITTINGS, B&B, TESTING	LF	46.00	\$120.00	\$ 5,520.00	38.00	84.00	\$120.00	\$4,956.00	\$10,080.00	RFI 31
141	TIMBER BENT FOR 48" CMP	EA	2.00	\$600.00	\$ 1,200.00	-2.00	0.00	\$600.00	-\$1,200.00	\$0.00	
142	JUNCTION BOX W/MANHOLE RING & COVER	EA	1.00	\$1,300.00	\$ 1,300.00	-1.00	0.00	\$1,300.00	-\$1,300.00	\$0.00	

FORT BEND COUNTY MOBILITY PROJECT #17
CHANGE ORDER #9 -EXHIBIT "B"
1-Jun-09

Bid Item	Description	UOM	Bid Quantity Plus CO's	Unit Price	Contract Amount	Revised Quantity	Total Contract Quantity	Unit Price	Adjusted Contract Amount	Revised Contract Amt.	Reference
144	BRICK PLUG FOR EXIST. 18" RCP	EA	1.00	\$130.00	\$ 130.00	1.00	2.00	\$130.00	\$130.00	\$260.00	BID VS ACT
147	24" TYPE II SAFETY END TREATMENT (4:1)	EA	1.00	\$1,000.00	\$ 1,000.00	1.00	2.00	\$1,000.00	\$1,000.00	\$2,000.00	
148	CONC COLLAR TO JOIN PROPOSED 18" RCP TO EXIST STM SEWER	EA	1.00	\$400.00	\$ 400.00	-1.00	0.00	\$400.00	-\$400.00	\$0.00	
153	TRENCH SAFETY FOR 36"-54" DIA STM SWR, 10'-15' DEPTH	LF	20.00	\$0.50	\$ 10.00	-20.00	0.00	\$0.50	-\$10.00	\$0.00	
154	REMOVE/DISPOSE OF EXIST. 18" RCP	LF	26.00	\$8.00	\$ 208.00	48.00	74.00	\$8.00	\$384.00	\$592.00	BID VS ACT
157	REMOVE/DISPOSE OF EXIST. 36" RCP	LF	136.00	\$8.00	\$ 1,088.00	27.00	163.00	\$8.00	\$216.00	\$1,304.00	BID VS ACT
158	REMOVE/DISPOSE OF EXIST. 42" RCP	LF	440.00	\$9.00	\$ 3,960.00	391.00	831.00	\$9.00	\$7,519.00	\$7,479.00	BID VS ACT
160	REMOVE/DISPOSE OF EXIST. 18" CMP	LF	133.00	\$6.50	\$ 864.50	-83.00	50.00	\$6.50	-\$539.50	\$325.00	
161	REMOVE/DISPOSE OF EXIST. 36" CMP	LF	22.00	\$6.75	\$ 148.50	1.00	23.00	\$6.75	\$6.75	\$155.25	BID VS ACT
162	REMOVE/DISPOSE OF EXIST. 24" PVC	LF	93.00	\$8.00	\$ 744.00	8.00	101.00	\$8.00	\$64.00	\$808.00	BID VS ACT
163	REMOVE/DISPOSE OF EXIST. CULVERT (36" & SMALLER)	LF	5,611.00	\$12.00	\$ 67,332.00	746.50	6,357.50	\$12.00	\$9,958.00	\$76,290.00	BID VS ACT
164	REMOVE/DISPOSE OF EXIST. CULVERT (60" & GREATER)	LF	210.00	\$23.00	\$ 4,830.00	5.00	215.00	\$23.00	\$115.00	\$4,945.00	BID VS ACT
166	REMOVE/DISPOSE OF EXIST CONC TROUGH/SLOPED CULVERT SAFETY END TREATMENT	EA	38.00	\$300.00	\$ 11,400.00	1.00	39.00	\$300.00	\$300.00	\$11,700.00	
168	CAP EXIST "E" INLET	EA	6.00	\$525.00	\$ 3,150.00	2.00	8.00	\$525.00	\$1,050.00	\$4,200.00	BID VS ACT
175	ROADWAY EXCAVATION, EXIST PYMT, SURFACE & BASE MATERIAL	CY	64,254.00	\$7.50	\$ 481,905.00	-9,045.75	55,208.25	\$7.50	-\$67,843.13	\$414,061.88	
176	COMPACTED ROADWAY EMBANKMENT FILL	CY	889.00	\$25.00	\$ 22,225.00	112.91	1,001.91	\$25.00	\$2,822.75	\$25,047.75	
177	8" REINF CONC PAVEMENT	CY	75,124.00	\$40.00	\$ 3,004,960.00	-193.61	74,930.39	\$40.00	-\$7,744.40	\$2,997,215.60	
178	7" REINF CONC DRIVEWAY, INCL CURB TRANSITION (147 EA)	SY	6,304.00	\$42.00	\$ 264,768.00	370.41	6,674.41	\$42.00	\$15,557.22	\$280,325.22	BID VS ACT
179	MANIPULATION OF LIME TREATED SUBGRADE 8" DEPTH FOR PYMT & DRIVEWAYS	SY	83,189.00	\$1.60	\$ 133,102.40	2,536.37	85,725.37	\$1.60	\$4,056.19	\$137,160.59	
180	LIME FOR 8" SUBGRADE (36 LB/SY)	TON	2,061.51	\$115.00	\$ 237,073.65	326.21	2,387.72	\$115.00	\$37,514.15	\$274,587.80	RFI 33.37-C07
181	6" REINF CONC CURB	LF	25,793.00	\$3.20	\$ 82,537.60	89.00	25,882.00	\$3.20	\$284.80	\$82,822.40	EXTRA AT "A" INLETS
182	6" REINF CONC CURB (DOWELED ON)	LF	46.00	\$8.00	\$ 368.00	490.00	536.00	\$8.00	\$3,920.00	\$4,288.00	INT STAFFORDSHIRE

FORT BEND COUNTY MOBILITY PROJECT #17
CHANGE ORDER #9 -EXHIBIT "B"
1-Jun-09

Bid Item	Description	UOM	Bid Quantity Plus CO's	Unit Price	Contract Amount	Revised Quantity	Total Contract Quantity	Unit Price	Adjusted Contract Amount	Revised Contract Amt.	Reference
183	6" REINF CONC CURB & GUTTER (2 WID TOTAL)	LF	797.00	\$9.00	\$ 7,173.00	-77.00	720.00	\$9.00	-\$693.00	\$6,480.00	
185	4-1/2" CONC SIDEWALK W/3" COMPACTED SAND BEDDING	SY	4,339.00	\$37.00	\$ 160,543.00	443.69	4782.69	\$37.00	\$16,416.53	\$176,959.53	EXTRA HC & FH 2234
187	REINF CONC WHEELCHAIR RAMPS	SY	275.00	\$160.00	\$ 44,000.00	24.92	299.92	\$160.00	\$3,987.20	\$47,987.20	EXTRA AT GLEN PARK & SCHOOL
188	2" HMAC TYPE "D" SURFACE COURSE	TON	325.00	\$115.00	\$ 37,375.00	207.03	532.03	\$115.00	\$23,808.45	\$61,183.45	
189	1-1/2" HMAC TYPE "D" SURFACE COURSE	TON	89.00	\$140.00	\$ 12,460.00	140.56	229.56	\$140.00	\$19,678.40	\$32,138.40	EXTRA INT
191	8" ASPHALT BLACK BASE	TON	2,230.80	\$120.00	\$ 267,696.00	559.74	2790.54	\$120.00	\$67,168.80	\$334,864.80	RFI 56, CO7
192	TACK COAT (RC-250) APPLIED 0.05 GAL/SY OR BASE	GAL	181.00	\$4.00	\$ 724.00	24.00	205.00	\$4.00	\$96.00	\$820.00	
193	PRIME COAT APPLIED 0.35 GAL/SY OF SUBGRADE	GAL	1,172.00	\$4.50	\$ 5,274.00	-429.00	743.00	\$4.50	-\$1,930.50	\$3,343.50	
194	PVMT MARKING (W) THERMOPLASTIC 4" WIDE MARKING ON PVMT	LF	9,027.00	\$0.42	\$ 3,791.34	-2,500.00	6527.00	\$0.42	-\$1,050.00	\$2,741.34	
195	PVMT MARKING (W) THERMOPLASTIC 8" WIDE MARKING ON PVMT	LF	1,410.00	\$0.85	\$ 1,198.50	-525.00	885.00	\$0.85	-\$446.25	\$752.25	
196	PVMT MARKING (W) THERMOPLASTIC 12" WIDE MARKING ON PVMT	LF	4,302.00	\$2.20	\$ 9,464.40	-2,454.00	1848.00	\$2.20	-\$5,398.80	\$4,065.60	
197	PVMT MARKING (W) THERMOPLASTIC 24" WIDE MARKING ON PVMT	LF	977.00	\$4.40	\$ 4,298.80	-555.00	422.00	\$4.40	-\$2,442.00	\$1,856.80	
198	PVMT MARKING (Y) THERMOPLASTIC FOR 4" WIDE MARKING ON PVMT	LF	19,912.00	\$0.42	\$ 8,363.04	2,390.00	22302.00	\$0.42	\$1,003.80	\$9,366.84	
199	PVMT MARKING (Y) THERMOPLASTIC 24" WIDE MARKING ON PVMT	LF	923.00	\$4.25	\$ 3,922.75	-11.00	912.00	\$4.25	-\$46.75	\$3,876.00	
200	PVMT MARKING (Y) THERMOPLASTIC FOR ESPLANADE NOSE CURB	LF	1,197.00	\$2.90	\$ 3,471.30	282.00	1479.00	\$2.90	\$817.80	\$4,289.10	
201	PVMT MARKING DIRECTIONAL ARROW, ALL DIRECTIONS THERMOPLASTIC	EA	24.00	\$100.00	\$ 2,400.00	-3.00	21.00	\$100.00	-\$300.00	\$2,100.00	
202	PVMT MARKING ELONGATED ONLY THERMOPLASTIC	EA	21.00	\$100.00	\$ 2,100.00	-4.00	17.00	\$100.00	-\$400.00	\$1,700.00	
203	REFL. PVMT. MARKER, TYPE II-CR	EA	583.00	\$3.75	\$ 2,111.25	-26.00	537.00	\$3.75	-\$97.50	\$2,013.75	
204	REFL. PVMT. MARKER, TYPE II-AA	EA	99.00	\$3.75	\$ 371.25	541.00	640.00	\$3.75	\$2,028.75	\$2,400.00	
205	REMOVE/DISPOSE OF EXIST ASPHALTIC SURFACE & BASE MATERIAL (AVE 13')	SY	53,139.00	\$1.35	\$ 71,724.15	-3,707.30	49421.70	\$1.35	-\$5,004.86	\$66,719.30	
206	REMOVE/DISPOSE EXIST CONC PAVEMENT	SY	1,507.00	\$6.00	\$ 9,042.00	-502.28	1004.72	\$6.00	-\$3,013.68	\$6,028.32	

FORT BEND COUNTY MOBILITY PROJECT #17
CHANGE ORDER #9 -EXHIBIT "B"
1-Jun-09

Bid Item	Description	UOM	Bid Quantity Plus CO's	Unit Price	Contract Amount	Revised Quantity	Total Contract Quantity	Unit Price	Adjusted Contract Amount	Revised Contract Amt.	Reference
211	PROPOSED SMALL STREET SIGN	EA	42.00	\$230.00	\$ 9,660.00	1.00	43.00	\$230.00	\$230.00	\$9,890.00	
212	RELOCATE EXIST GUARD POST	EA	12.00	\$175.00	\$ 2,100.00	-12.00	0.00	\$175.00	-\$2,100.00	\$0.00	
216	4" CONC. SLOPE PAVING	SY	296.00	\$50.00	\$ 14,800.00	180.77	476.77	\$50.00	\$9,038.50	\$23,838.50	RFI 80
223	CONC. SLOPE PAVING	SY	1,515.00	\$30.00	\$ 45,450.00	279.31	1,794.31	\$30.00	\$8,379.30	\$53,829.30	EXTRA AT BRIDGE
230	CONDUIT (PVC) SCH. 80 (2")	LF	440.00	\$12.00	\$ 5,280.00	71.00	511.00	\$12.00	\$852.00	\$6,132.00	BID VS PLAN
231	CONDUIT (PVC) SCH. 80 (2") BORE	LF	230.00	\$13.00	\$ 2,990.00	250.00	480.00	\$13.00	\$3,250.00	\$6,240.00	BID VS PLAN
232	CONDUIT (PVC) SCH. 80 (3")	LF	250.00	\$17.00	\$ 4,250.00	23.00	273.00	\$17.00	\$391.00	\$4,641.00	BID VS PLAN
233	CONDUIT (PVC) SCH. 80 (3") BORE	LF	230.00	\$18.00	\$ 4,140.00	10.00	240.00	\$18.00	\$180.00	\$4,320.00	BID VS PLAN
234	CONDUIT (PVC) SCH. 80 (4")	LF	20.00	\$35.00	\$ 700.00	10.00	30.00	\$35.00	\$350.00	\$1,050.00	BID VS PLAN
235	CONDUIT (RM) (1-1/4")	LF	460.00	\$12.50	\$ 5,750.00	-5.00	455.00	\$12.50	-\$62.50	\$5,687.50	
236	CONDUIT (RM) (2")	LF	200.00	\$1.20	\$ 240.00	74.00	274.00	\$1.20	\$88.80	\$328.80	BID VS PLAN
237	CONDUIT (RM) (2") BORE	LF	50.00	\$20.00	\$ 1,000.00	20.00	70.00	\$20.00	\$400.00	\$1,400.00	BID VS PLAN
238	ELECTRICAL CONDUCTOR (NO 2) INSULATED	LF	186.00	\$3.50	\$ 651.00	66.00	252.00	\$3.50	\$231.00	\$882.00	BID VS PLAN
239	ELECTRICAL CONDUCTOR (NO 4) INSULATED	LF	150.00	\$3.50	\$ 525.00	90.00	240.00	\$3.50	\$315.00	\$840.00	BID VS PLAN
240	ELECTRICAL CONDUCTOR (NO. 6) BARE	LF	1,440.00	\$1.20	\$ 1,728.00	-573.00	867.00	\$1.20	-\$687.60	\$1,040.40	
241	ELECTRICAL CONDUCTOR (NO. 8) INSULATED	LF	1,150.00	\$0.90	\$ 1,035.00	-390.00	760.00	\$0.90	-\$351.00	\$684.00	
242	ELECTRICAL CONDUCTOR (NO. 14) INSULATED	LF	4,450.00	\$0.30	\$ 1,335.00	-4,450.00	0.00	\$0.30	-\$1,335.00	\$0.00	
243	GROUND BOX (TYPE 2) (243636) W/APRON	EA	4.00	\$1,700.00	\$ 6,800.00	-2.00	2.00	\$1,700.00	-\$3,400.00	\$3,400.00	BID VS PLAN
244	GROUND BOX (TYPE 2) (162922) W/APRON	EA	3.00	\$875.00	\$ 2,625.00	4.00	7.00	\$875.00	\$3,500.00	\$6,125.00	BID VS PLAN
245	ZINC COATED STEEL WIRE STRAND (5/16")	LF	480.00	\$3.50	\$ 1,680.00	-160.00	320.00	\$3.50	-\$560.00	\$1,120.00	
246	ZINC COATED STEEL WIRE STRAND (3/16")	LF	240.00	\$3.50	\$ 840.00	30.00	270.00	\$3.50	\$105.00	\$945.00	BID VS PLAN
252	PEDESTRIAN SIGNAL SECTION (12") (LED) 2 INDICATIONS	EA	20.00	\$350.00	\$ 7,000.00	-12.00	8.00	\$350.00	-\$4,200.00	\$2,800.00	

FORT BEND COUNTY MOBILITY PROJECT #17
CHANGE ORDER #9 -EXHIBIT "B"
1-Jun-09

Bid Item	Description	UOM	Bid Quantity Plus CO's	Unit Price	Contract Amount	Revised Quantity	Total Contract Quantity	Unit Price	Adjusted Contract Amount	Revised Contract Amt.	Reference
259	TRAFFIC SIGNAL CABLE (TYPE A) (2 CONDUCTOR) (12 AWG)	LF	4,410.00	\$0.85	\$ 3,748.50	1,395.00	5805.00	\$0.85	\$1,185.75	\$4,934.25	BID VS PLAN
260	TRAFFIC SIGNAL CABLE (TYPE A) (4 CONDUCTOR) (12 AWG)	LF	3,110.00	\$1.05	\$ 3,265.50	1,305.00	4415.00	\$1.05	\$1,370.25	\$4,635.75	BID VS PLAN
261	TRAFFIC SIGNAL CABLE (TYPE A) (7 CONDUCTOR) (12 AWG)	LF	3,250.00	\$1.55	\$ 5,037.50	730.00	3980.00	\$1.55	\$1,131.50	\$6,169.00	BID VS PLAN
262	TRAFFIC SIGNAL CABLE (TYPE C) (2 CONDUCTOR) (14 AWG)	LF	5,200.00	\$0.75	\$ 3,900.00	25.00	5225.00	\$0.75	\$18.75	\$3,918.75	BID VS PLAN
267	VEHICLE LOOP DETECTORS, SAWCUT, INSTALLED	LF	1,770.00	\$9.00	\$15,930.00	-777.00	993.00	\$9.00	-\$6,993.00	\$8,937.00	
272	VIVIDS COMMUNICATION CABLE (CO-AXIAL)	LF	1,790.00	\$1.20	\$ 2,148.00	-775.00	1015.00	\$1.20	-\$930.00	\$1,218.00	
273	TRAFFIC CONTROL PLAN & DETOUR PLAN	MO	18.00	\$3,200.00	\$ 57,600.00	3.00	21.00	\$3,200.00	\$9,600.00	\$67,200.00	CONTRACT EXTENSION
275	WORK ZONE PVMT MARKINGS 4" WH	LF	5,200.00	\$0.85	\$ 4,420.00	518.00	5718.00	\$0.85	\$440.30	\$4,860.30	
276	WORK ZONE PVMT MARKINGS 4" Y	LF	26,200.00	\$0.90	\$ 23,580.00	-15,176.00	11024.00	\$0.90	-\$13,658.40	\$9,921.60	
277	WORK ZONE PVMT MARKINGS 8" WH	LF	100.00	\$1.85	\$ 185.00	443.00	543.00	\$1.85	\$819.55	\$1,004.55	
278	WORK ZONE PVMT MARKINGS 24" WH	LF	150.00	\$8.00	\$ 1,200.00	194.00	344.00	\$8.00	\$1,552.00	\$2,752.00	
279	WORK ZONE PVMT MARKINGS WORD "ONLY"	EA	7.00	\$185.00	\$ 1,295.00	-1.00	6.00	\$185.00	-\$185.00	\$1,110.00	
280	WORK ZONE PVMT MARKINGS , ARROW (W)	EA	10.00	\$185.00	\$ 1,850.00	-1.00	9.00	\$185.00	-\$185.00	\$1,665.00	
281	WELL POINT SYSTEM	LF	4,000.00	\$20.00	\$ 80,000.00	-3,382.00	618.00	\$20.00	-\$67,640.00	\$12,360.00	
282	ADDITIONAL COST ABOVE MINIMUM BID FOR WELL POINT SYSTEM	LF	4,000.00	\$0.01	\$ 40.00	-4,000.00	0.00	\$0.01	-\$40.00	\$0.00	
283	WET SAND CONST FOR SAN SEWER	LF	1,700.00	\$15.00	\$ 25,500.00	-1,700.00	0.00	\$15.00	-\$25,500.00	\$0.00	
284	ADDITIONAL COST ABOVE MINIMUM BID FOR WET SAND CONST	LF	1,700.00	\$0.01	\$ 17.00	-1,700.00	0.00	\$0.01	-\$17.00	\$0.00	
285	BYPASS PUMPING, TEMP MANHOLES, CONNECTIONS, ETC	DY	50.00	\$200.00	\$ 10,000.00	-36.00	12.00	\$200.00	-\$7,600.00	\$2,400.00	
291	FILTER FABRIC BARRIER	LF	1,018.00	\$1.20	\$ 1,221.60	791.00	1809.00	\$1.20	\$949.20	\$2,170.80	
293	PROJECT SIGN	EA	1.00	\$1,200.00	\$ 1,200.00	1.00	2.00	\$1,200.00	\$1,200.00	\$2,400.00	1 BID-NEED 2
294	REMOVE/DISPOSE OF EXIST. TREE/VEGETATION TO R-O-W LINE	EA	50.00	\$450.00	\$ 22,500.00	28.00	78.00	\$450.00	\$12,600.00	\$35,100.00	BID VS PLAN
295	RELOCATE EXIST CHAIN LINK FENCE	LF	937.00	\$10.00	\$ 9,370.00	-699.00	238.00	\$10.00	-\$6,990.00	\$2,380.00	

FORT BEND COUNTY MOBILITY PROJECT #17
CHANGE ORDER #9 -EXHIBIT "B"
1-Jun-09

Bid Item	Description	UOM	Bid Quantity Plus CO \$	Unit Price	Contract Amount	Revised Quantity	Total Contract Quantity	Unit Price	Adjusted Contract Amount	Revised Contract Amt.	Reference
304C2	6" WATERLINE OPEN CUT	LF	18.00	\$65.00	\$ 1,170.00	45.00	63.00	\$65.00	\$2,925.00	\$4,095.00	RFI
306C2	12" WATERLINE TRENCHLESS CONSTRUCTION	LF	408.00	\$86.00	\$ 35,088.00	-59.00	349.00	\$86.00	-\$5,074.00	\$30,014.00	
313C4	REMOVE & DISPOSE OF 48" RCP	LF	180.00	\$9.00	\$ 1,620.00	94.00	274.00	\$9.00	\$846.00	\$2,466.00	CO 4, RFI 401
317C4	JUNCTION BOX FOR DUAL 15" RCP	EA	2.00	\$1,410.00	\$ 2,820.00	5.00	7.00	\$1,410.00	\$7,050.00	\$9,870.00	CO 4, RFI 90
318C4	ADD TO MODIFY BB INLET FOR DUAL 15" RCP	EA	2.00	\$550.00	\$ 1,100.00	3.00	5.00	\$550.00	\$1,650.00	\$2,750.00	
319C4	ADD JUNCTION BOX FOR 24" RCP	EA	10.00	\$1,260.00	\$ 12,600.00	-4.00	6.00	\$1,260.00	-\$5,040.00	\$7,560.00	
					TOTAL CHANGE ORDER #9				\$29,095.13		