

FORT BEND COUNTY FY 2010
 COMMISSIONERS COURT AGENDA REQUEST FORM

Return Completed Form by E-Mail to: Agenda Coordinator, County Judge's Office

Date Submitted: 01/20/2010	Submitted By: P. Batts
	Department: Engineering
Court Agenda Date: 01/26/2010	Phone Number: 281 633 7507

SUMMARY OF ITEM: Take all appropriate action to approve Change Order No. 3 in the amount of \$35,287.50 (increase) to Durwood Greene Construction Company regarding West Bellfort paving and drainage, Mobility Bond Project #731, Precinct 4. (Funds: Mobility Bonds) Lawson P.O.#29906

RENEWAL AGREEMENT/APPOINTMENT YES NO
 REVIEWED BY COUNTY ATTORNEY'S OFFICE: YES NO

List Supporting Documents Attached:

COUNTY JUDGE
 RECEIVED
 JAN 20 2010

Instructions to submit Agenda Request Form:

- Completely fill out agenda form: incomplete forms will not be processed.
- Agenda Request Forms should be submitted by e-mail, fax, or inter-office mail, and all back-up information must be provided by Wednesday at 2:00 p.m. to all those listed below.
- All original back-up must be received in the County Judge's Office by 2:00 p.m. on Wednesday.

DISTRIBUTION:

Original Form Submitted with back up to County Judge's Office (✓ when completed)

If by E-Mail to ospindon@co.fort-bend.tx.us

If by Fax to (281) 341-8609

Distribute copies with back-up to all listed below. If by fax, send to numbers below:

- | | |
|--|--|
| <input type="checkbox"/> Auditor (281-341-3774) | <input type="checkbox"/> Comm. Pct. 1 (281-342-0587) |
| <input type="checkbox"/> Budget Officer (281-344-3954) | <input type="checkbox"/> Comm. Pct. 2 (281-403-8009) |
| <input type="checkbox"/> Facilities/Planning (281-633-7022) | <input type="checkbox"/> Comm. Pct. 3 (281-242-9060) |
| <input type="checkbox"/> Purchasing Agent (281-341-8642) | <input type="checkbox"/> Comm. Pct. 4 (281-980-9077) |
| <input type="checkbox"/> Information Technology (281-341-4526) | <input type="checkbox"/> County Clerk (281-341-8697) |
| <input type="checkbox"/> Other: | <input type="checkbox"/> County Atty (281-341-4557) |

RECOMMENDATION / ACTION REQUESTED:

Special Handling Requested (specify):

2-1-10 copy received

CHANGE ORDER

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
 1124 Blume Rd.
 Rosenberg, Texas 77471
 Phone: 281-633-7510
 Fax: 281-342-7366
 Web site: www.co.fort-bend.tx.us

PROJECT: **West Bellfort Paving & Drainage Improvements**
 (name, address): FBC Mobility #731
 Limits: Martinez Street to FM 1464

CHANGE ORDER NUMBER: 3
 DATE: 01/06/2010
 PROJECT NUMBER: 731
 CONTRACT FOR: Paving & Drainage
 CONTRACT DATE: 3/30/2009
 FBC PURCHASE ORDER NO. 29906

CONTRACTOR: Jerry L Berry
 (name, address): Durwood Greene Construction Company
 PO Box 1338
 Stafford, Texas 77497

The contract is changed as follows:

1. Cost for Diamond Block Retaining Wall Sta 93+00	EXHIBIT "A"	\$	9,987.50
2. Cost for Repairs to Sanitary Sewage System		\$	7,050.00
3. Bid Item #34 (Paving & Misc) Temp Access Road (8" Black Base) Add 430 sy		\$	10,750.00
4. Bid Item #38 (Paving & Misc) Construction Staking	Add \$7500 LS	\$	7,500.00
5. Time Extension to Contract	Add 90 days	\$	0.00

See attached documentation for details

Not valid until signed by Fort Bend County and Contractor.


The Original (Contract Sum)	\$ 4,293,222.30
Net change by previously authorized Change orders	\$ 28,543.90
The (Contract Sum) Prior to this Change Order was	\$ 4,321,766.20
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 35,287.50
The new (Contract Sum) including this Change Order will be	\$ 4,357,053.70
The Contract Time will be (increased) (decreased)(unchanged) by 90 days	
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to	


Authorized:


Fort Bend County Engineering
 Louis E. Hood, P.E.
 P. O. Box 1449
 Rosenberg, Texas 77471

CONTRACTOR
 Durwood Greene Construction Co.
 Stephen Maynard
 P.O. Box 1338
 Stafford, Texas 77497

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: 
 (signature)

By: 
 (signature)

By: 
 (signature)

DATE: 01/15/2010

DATE: 01-13-10

DATE: 1-26-10

EXHIBIT "A"



P.O. Box 1338 Stafford, Texas 77497-1338 (281) 499-1551 Fax (281) 499-1525

January 11, 2010

Fort Bend County Engineering
1124 Blume Road
Rosenberg, Texas 77471

Attn: Mr. Steve Evans

Re: West Bellfort Paving and Drainage Improvements

Dear Mr. Evans:

Durwood Greene Construction Co. hereby provides you with our request for Change Order No. 3 on the aforementioned project. This change order should include the items listed below and a 90 day extension of the contract time.

<u>Item No.</u>	<u>Description</u>	<u>Unit</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Total</u>
1	Diamond Block Retaining Wall	SF	250.00	39.95	\$9,987.50
2	Repairs to Sanitary Sewer System	LS	1.00	7,050.00	\$7,050.00
3	Additional Temporary Access Road	SY	430.00	25.00	\$10,750.00
4	Additional Construction Staking	LS	1.00	7,500.00	<u>\$7,500.00</u>

Total Amount of Change Order

\$35,287.50

We trust this will suffice for your requirements. Please call us if you have any questions or need any additional information in this matter.

Sincerely,
Durwood Greene Construction Co.

A handwritten signature in black ink that reads 'Danny Marcheli'.

Danny Marcheli
Construction Manager