



Change Order Form

Change Order Form

This Services Change Order Form ("Change Order") modifies the Statement of Work ("SOW") identified below that was entered into between Lawson Software or its predecessor ("Lawson") and the "Customer" identified below (collectively "the Parties"). Capitalized terms not otherwise defined in this Change Order have the same respective meanings as contained in the SOW. The rates listed below are only applicable for the Services provided in connection with this Change Order. This Change Order is effective as of the latest date signed below after all Parties have signed ("Effective Date").

Project Management Use

Customer Name:	Fort Bend County		
SOW / Project Name :	FBC Strategic Sourcing Coupling		
Requestor Name:	Hank Suenkel		
Request Initiated Date:	March 24, 2010	Request Response Date:	April 9, 2010
Agreement No.:		Change Order No.:	001v2

Customer Change Request

Change Request Description	
Reason for change	Non-billable work to complete the coupling in the production environment for Landmark.
Alternative solution(s)	Upgrade the environment and applications to version 9.0.2

Scope of Agreed Services to be Provided

Scope of Work Agreed:

The scope of the project is to assist FBC with the coupling of the environments so that Strategic Sourcing will work as it currently does in test. This will allow the client to use the products, both Strategic Sourcing and Vendor Self Service as anticipated when installed.

Description of Deliverables:

- 1) Fort Bend County will complete a full system backup on Friday, March 26 starting at around 3:30 p.m. cdt.
- 2) Lawson System Consultant will take screen shots of the areas to be changed and backup related production files before the update in configurations begins.
- 3) Lawson System consultant will begin the changes to the system configuration in Production at or around 6:00 a.m. cdt on Saturday, March 27.
- 4) System coupling will take place on Saturday, April 10 remote by Rob Curtis with support from FBC.
- 4) System test of configuration changes will begin at 1:00 p.m. cdt on Sunday, April 11.
- 5) System go no go decision at 5:00 p.m. cdt on Sunday, April 11.
- 6) Production support for the period Saturday, March 27 until Monday afternoon, March 29; and Monday, April 12.

Fort Bend County will pay for any travel expenses.

Dependencies and Prerequisites:

- 1) FBC must have completed full system backup by 6:00 a.m. cdt on Saturday, March 27
- 2) Lawson System consultant to have backed up the related files and obtained selected screen shots prior to 6:00 a.m. cdt Saturday, March 27.

Resources:

Rob Curtis, Lawson System Consultant

Change Impact

5-5-10 copy received

Review Priority: <input type="checkbox"/> 1 <input type="checkbox"/> 2 <input type="checkbox"/> 3 <input type="checkbox"/> 4	
1. Required to meet Project objectives, cannot continue Project without decision. 2. Required to meet Project objectives, decision needed as soon as possible. 3. Significant Project benefits from the change. 4. Nice to have.	
Impact to Project timeline: <input type="checkbox"/> Yes <input type="checkbox"/> No	Increase in Estimated Project Budget: <input type="checkbox"/> Yes <input type="checkbox"/> No
Estimated increase/decrease to the Project Schedule duration in number of work days:	Estimated Project Budget change: \$35,520 (excluding expenses)
New estimated Project completion date:	Total value of Change Orders (% of Estimated Project Budget):
Likely Project risks from this Change Order:	

Services Rates

Services and Rates. For a period of 12 months from the Effective Date, Lawson agrees to provide the Services described in this Change Order Form on a time and materials basis at the Service Fee Rates listed below. After such period, Lawson's standard list price will apply. All Services Fees are exclusive of applicable VAT or other taxes. The Customer is responsible for the payment or reimbursement of applicable VAT and other taxes.

Lawson Role	Service Fee Rate	Estimated Service Hours	Daily Training Rate*	Estimated Training Days*	Estimated Total Services Fees
Estimated Non-billable work					
Lawson System Consultant	\$185	96			\$17,760 -
Lawson Project Manager	\$185	96			\$17,760 -
					-
(All services under this change order other than travel expenses are non-billable to customer)					
Total estimated non-billable work					Total ***: \$35,520

* Requires that Customer pay its own travel and living expenses when attending training remotely or provide suitable training facilities for on-site training.

** Actual total Services fees may vary from the Estimated Total Services Fees listed above depending on the actual number of Service days or Service hours rendered.

*** Unless stated in this Change Order, all Service fee estimates exclude all expenses and travel time.

For Lawson Software


(Authorized Signature)

(Printed Name)

(Title)

(Date)

For Fort Bend County


(Authorized Signature)

Robert Hebert
(Printed Name)

County Judge
(Title)

May 4, 2010
(Date)