

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

AMENDMENT TO ENGINEERING SERVICES AGREEMENT

THIS AMENDMENT, is made and entered into by and between Fort Bend County, a body corporate and politic, (hereinafter "County"), and Pate Engineers, Inc., (hereinafter "Engineer"), a corporation authorized to conduct business in the State of Texas.

THAT WHEREAS, the parties executed and accepted that certain Engineering Services Agreement dated May 6, 2008, attached hereto as Exhibit A, and incorporated by reference herein for all purposes;

WHEREAS, the parties desire to amend the Engineering Services Agreement to include a revised Fee Schedule.


NOW, THEREFORE, the following changes are incorporated as if a part of the original Engineering Services Agreement:

The Attachment B, Fee Schedule to the Engineering Services Agreement shall be replaced with a new Fee Schedule, attached hereto as Exhibit A.

Except as provided herein, all terms and conditions of the Engineering Services Agreement shall remain unchanged.

FORT BEND COUNTY


By:


Robert Hebert, County Judge

Date: June 1, 2010

ATTEST:

By:



Dianne Wilson, County Clerk

Date:

6-1-10

PATE ENGINEERS, INC.

By:


Authorized Agent- Signature

JEFF E. ROSS

Authorized Agent- Printed Name

Title:

SR. VICE PRESIDENT

Date:

1 JUNE 2010

EXHIBIT A

Fee Schedule

Phase I- SH36 Improvements

Items 1-4	\$11,500
Items 5-6	\$5,700
Item 7	\$4,200

Phase II- Park and Ride Planning

Item 1-6	\$20,600
Item 7	\$6,500

Phase III- Park and Ride Design

Items 1-9	\$45,300
Items 10-11	\$5,600