

**ALLGOOD CONSTRUCTION COMPANY, INC.**



2647 JoAnn Street  
 Stafford, TX 77477  
 281-499-9621  
 281-261-5565 (Fax)

TO: Fort Bend County  
 4520 Reading Road, Suite A  
 Rosenberg, Texas 77471

# Letter of Transmittal

|   |                       |
|---|-----------------------|
| Date: October 18, 2010                    | Job No: Mobility #733 |
| Attention: Mr. Nathan Hatcher             |                       |
| RE: Improvements to Katy Gaston Road from |                       |
| F.M. 1093 to Cinco Ranch Blvd             |                       |
|   |                       |
|   |                       |

AGENDA ITEM 19B

We are sending you

- Shop drawings      Prints      Plans      Contracts      Specifications  
 Copy of letter      Change order

| Copies | Date     | No. | Description   |
|--------|----------|-----|---|
| 3      | 10-21-10 |     | REVISED Change Order no. 3 – Final Adjustment of Quantities |
|        |          |     |   |
|        |          |     |   |
|        |          |     |   |
|        |          |     |   |
|        |          |     |   |
|        |          |     |   |
|        |          |     |   |

These are transmitted as checked below:

- For approval      Approved as submitted      Resubmit \_\_\_\_\_ copies for approval  
 For your use      Approved as noted      Submit \_\_\_\_\_ copies for distribution  
 As requested      Returned for corrections      Return \_\_\_\_\_ corrected prints  
 For review and comment     \_\_\_\_\_  
 For bids due \_\_\_\_\_      Prints Returned after loan to us

**REMARKS**

FBC PURCHASE ORDER NO. 44825

---

---

---

---

---

---

---

---

---

---

Copy to: job/1006/trans

Signed: Roy Rodriguez

*If enclosures are not as noted, kindly notify us at once.*

11-10-10 copy received

**CHANGE  
ORDER**

- Distribution:
- FBC Engineering
  - FBC Judge
  - FBC Purchasing
  - Contractor
  - Consultant

**FORT BEND COUNTY  
ENGINEERING**

P. O. Box 1449  
 1124 Blume Rd.  
 Rosenberg, Texas 77471  
 Phone: 281-633-7510  
 Fax: 281-342-7366  
 Web site: www.co.fort-bend.tx.us

PROJECT : IMPROVEMENTS TO KATY GASTON ROAD  
 (name, address): FROM FM 1093 TO CINCO RANCH BLVD

CHANGE ORDER NUMBER: 03  
 DATE: 10-21-2010  
 PROJECT NUMBER: MOBILITY #733  
 CONTRACT FOR: \$2,623,614.78  
 CONTRACT DATE: 01-16-2010  
 FBC PURCHASE ORDER NO. 44825

CONTRACTOR: ALLGOOD CONSTRUCTION CO., INC.  
 (name, address): 2647 JOANN STREET  
 STAFFORD, TX 77477

The contract is changed as follows:


|  |                      |
|--|----------------------|
| FINAL ADJUSTMENT OF QUANTITIES (SEE ATTACHED LIST) | \$ 233,396.07        |
| NEW ITEMS (SEE ATTACHED LIST)                      | \$ 7,405.00          |
| <b>TOTAL:</b>                                      | <b>\$ 240,801.07</b> |

**Not valid until signed by Fort Bend County and Contractor.**

|  |                        |
|--|------------------------|
| The Original ( <b>Contract Sum</b> ) .....   | <b>\$ 2,623,614.78</b> |
| Net change by previously authorized Change orders .....  | <b>\$ 102,811.81</b>   |
| The ( <b>Contract Sum</b> ) Prior to this Change Order was .....   | <b>\$ 2,726,426.59</b> |
| The ( <b>Contract Sum</b> ) will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> )<br>by this Change Order in the amount of ..... | <b>\$ 240,801.07</b>   |
| The new (Contract Sum) including this Change Order will be .....   | <b>\$ 2,967,227.66</b> |
| The Contract Time will be ( <del>increased</del> )( <del>decreased</del> )(unchanged) by 0 days  |                        |
| The Date of Substantial Completion as of this Change Order therefore is (changed)( <b>unchanged</b> ) to 11-15-2010                              |                        |


Fort Bend County Engineering  
 Louis E. Hood, P.E.

P. O. Box 1449  
 Rosenberg, Texas 77471

By:   
 (signature)

DATE:


Authorized:  
 CONTRACTOR:  
 ALLGOOD CONSTRUCTION CO., INC.  
 Address: 2647 JOANN STREET  
 STAFFORD, TX 77477

By:   
 (signature) ROY RODRIGUEZ

DATE: 10-21-2010

Fort Bend County Judge

Honorable Robert E. Hebert  
 309 S. 4<sup>th</sup> Suite 355  
 Richmond, Texas 77469

By:   
 (signature)

DATE: 11-9-10

**ALLGOOD CONSTRUCTION CO., INC. - KATY GASTON ROAD IMPROVEMENTS FM 1093 TO CINCO RANCH BLVD -  
CHANGE ORDER NO. 3**

| NO                        | DESCRIPTION  | UNIT | ORIGINAL QTY | REVISED QTY | OVER +<br>UNDER - | COST<br>UNIT PRICE | TOTAL AMT<br>THIS CHANGE |
|---------------------------|--|------|--------------|-------------|-------------------|--------------------|--------------------------|
| <b>CHANGE ORDER NO. 3</b> |  |      |              |             |                   |                    |                          |
| <b>OVER / UNDER ITEMS</b> |  |      |              |             |                   |                    |                          |
| 1                         | BLADING  | HR   | 100.00       | 0.00        | -100.00           | \$ 48.15           | (\$4,815.00)             |
| 2                         | TOPSOIL (4")   | SY   | 2,900.00     | 1,120.00    | -1,780.00         | \$ 2.68            | (\$4,770.40)             |
| 3                         | BLOCK SODDING  | SY   | 2,900.00     | 5,000.00    | 2,100.00          | \$ 2.68            | \$5,628.00               |
| 4                         | HYDRO-MULCH SEEDING (FINAL)                              | AC   | 3.25         | 5.00        | 1.75              | \$ 1,284.00        | \$2,247.00               |
| 5                         | RCP (CLASS III) (18")                                    | LF   | 0.00         | 98.00       | 98.00             | \$ 30.00           | \$2,940.00               |
| 6                         | RCP (CLASS III) (30")                                    | LF   | 0.00         | 16.00       | 16.00             | \$ 76.10           | \$1,217.60               |
| 7                         | INLET (COMPL) (TY A)                                     | EA   | 5.00         | 7.00        | 2.00              | \$ 1,112.80        | \$2,225.60               |
| 8                         | INLET (COMPL) (TY H-2)                                   | EA   | 16.00        | 15.00       | -1.00             | \$ 2,027.65        | (\$2,027.65)             |
| 9                         | INLET (COMPL) (TY H-2) (MOD)                             | EA   | 6.00         | 7.00        | 1.00              | \$ 2,236.30        | \$2,236.30               |
| 10                        | MANH (COMPL) (TY M)                                      | EA   | 2.00         | 3.00        | 1.00              | \$ 1,567.55        | \$1,567.55               |
| 11                        | REMOVE OLD STR (PIPES)                                   | LF   | 1,065.00     | 1,875.00    | 810.00            | \$ 9.63            | \$7,800.30               |
| 12                        | LIME (8%) (CO NO. 2 ADJUSTMENT)                          | TON  | 325.00       | 286.75      | -38.25            | \$ 140.17          | (\$5,361.50)             |
| 13                        | HOT MIX ASPHALTIC CONC. BASE COURSE (BLACK BASE) (FINAL) | TON  | 511.00       | 1,423.56    | 912.56            | \$ 67.98           | \$62,035.83              |
| 14                        | HMAC SURFACE COURSE (4") (FINAL)                         | TON  | 255.00       | 2,183.49    | 1,928.49          | \$ 75.19           | \$145,003.16             |
| 15                        | CONC PVMT. (CONT REINF-CRCP) (8") (KGR)                  | SY   | 35,775.00    | 33,978.00   | -1,797.00         | \$ 26.65           | (\$47,890.05)            |
| 16                        | CONC PVMT. (CONT REINF-CRCP) (HES) (8")                  | SY   | 1,755.00     | 3,600.00    | 1,845.00          | \$ 29.96           | \$55,276.20              |

**ALLGOOD CONSTRUCTION CO., INC. - KATY GASTON ROAD IMPROVEMENTS FM 1093 TO CINCO RANCH BLVD -  
CHANGE ORDER NO. 3**

| NO | DESCRIPTION                                 | UNIT | ORIGINAL QTY | REVISED QTY | OVER +<br>UNDER - | COST<br>UNIT PRICE | TOTAL AMT<br>THIS CHANGE |
|----|---|------|--------------|-------------|-------------------|--------------------|--------------------------|
| 17 | CONC SDWLKS. (5') (6")                      | SY   | 1,600.00     | 1,737.00    | 137.00 \$         | 26.48              | \$3,627.76               |
| 18 | CURB RAMPS (TY 1)                           | EA   | 14.00        | 17.00       | 3.00 \$           | 695.50             | \$2,086.50               |
| 19 | REFL PAV MRK TY I (W) (4") (BRK) (100 MIL)  | LF   | 4,200.00     | 3,890.00    | -310.00 \$        | 0.50               | (\$155.00)               |
| 20 | REFL PAV MRK TY I (W) (4") (SLD) (100 MIL)  | LF   | 5,501.00     | 5,629.00    | 128.00 \$         | 0.48               | \$61.44                  |
| 21 | REFL PAV MRK TY I (W) (8") (SLD) (100 MIL)  | LF   | 1,132.00     | 1,062.00    | -70.00 \$         | 1.18               | (\$82.60)                |
| 22 | REFL PAV MRK TY I (W) (24") (SLD) (100 MIL) | LF   | 1,303.00     | 2,167.00    | 864.00 \$         | 4.28               | \$3,697.92               |
| 23 | REFL PAV MRK TY I (Y) (24") (SLD) (100 MIL) | LF   | 147.00       | 131.00      | -16.00 \$         | 3.81               | (\$60.96)                |
| 24 | REFL PAV MRKR TY II A-A                     | EA   | 171.00       | 387.00      | 216.00 \$         | 2.94               | \$635.04                 |
| 25 | PAV SURF PREP FOR MRK (8")                  | LF   | 1,132.00     | 1,062.00    | -70.00 \$         | 0.02               | (\$1.40)                 |
| 26 | PAV SURF PREP FOR MRK (24")                 | LF   | 1,450.00     | 2,167.00    | 717.00 \$         | 0.40               | \$286.80                 |
| 27 | PAV SURF PREP FOR MRK (ARROW)               | EA   | 9.00         | 7.00        | -2.00 \$          | 5.35               | (\$10.70)                |
| 28 | PAV SURF PREP FOR MRK (SYMBOL)              | EA   | 9.00         | 13.00       | 4.00 \$           | 5.35               | \$21.40                  |
| 29 | BARRICADES, SIGNS & TRAFFIC HANDLING        | MO   | 16.00        | 7.00        | -9.00 \$          | 1,307.54           | (\$11,767.86)            |
| 30 | INLET PROTECTION                            | EA   | 28.00        | 33.00       | 5.00 \$           | 48.15              | \$240.75                 |
| 31 | PORT CTB (FURN & INST) (LOW PROF) (TY I)    | LF   | 500.00       | 0.00        | -500.00 \$        | 8.56               | (\$4,280.00)             |
| 32 | PORT CTB (FURN & INST) (LOW PROF) (TY II)   | LF   | 40.00        | 0.00        | -40.00 \$         | 8.56               | (\$342.40)               |
| 33 | PORT CTB (MOVE) (LOW PROF) (TY I)           | LF   | 320.00       | 0.00        | -320.00 \$        | 5.35               | (\$1,712.00)             |
| 34 | PORT CTB (MOVE) (LOW PROF) (TY II)          | LF   | 40.00        | 0.00        | -40.00 \$         | 5.35               | (\$214.00)               |

**ALLGOOD CONSTRUCTION CO., INC. - KATY GASTON ROAD IMPROVEMENTS FM 1093 TO CINCO RANCH BLVD -  
CHANGE ORDER NO. 3**

| NO | DESCRIPTION   | UNIT | ORIGINAL QTY | REVISED QTY | OVER +<br>UNDER - | COST<br>UNIT PRICE | TOTAL AMT<br>THIS CHANGE |
|----|---|------|--------------|-------------|-------------------|--------------------|--------------------------|
| 35 | PORT CTB (REMOVE) (LOW PROF) (TY I)                 | LF   | 500.00       | 0.00        | -500.00           | \$ 5.35            | (\$2,675.00)             |
| 36 | PORT CTB (REMOVE) (LOW PROF) (TY II)                | LF   | 40.00        | 0.00        | -40.00            | \$ 5.35            | (\$214.00)               |
| 37 | TRENCH EXCAVATION PROTECTION (10'-15')              | LF   | 3,157.00     | 3,375.00    | 218.00            | \$ 0.11            | \$23.98                  |
| 38 | REINF. FILTER FABRIC BARRIER                        | LF   | 760.00       | 250.00      | -510.00           | \$ 1.34            | (\$683.40)               |
| 39 | REMOVE REINF. FILTER FABRIC BARRIER                 | LF   | 760.00       | 250.00      | -510.00           | \$ 0.91            | (\$464.10)               |
| 40 | INLET SEDIMENT TRAP                                 | EA   | 31.00        | 33.00       | 2.00              | \$ 48.15           | \$96.30                  |
| 41 | ROCK FILTER DAM                                     | LF   | 70.00        | 0.00        | -70.00            | \$ 26.75           | (\$1,872.50)             |
| 42 | CONDUIT PVC SCHD 40 2" CONDUIT PVC SCHD 40 3" BORED | LF   | 70.00        | 555.00      | 485.00            | \$ 6.42            | \$3,113.70               |
| 43 | CONDUIT PVC SCHD 40 3"                              | LF   | 329.00       | 351.00      | 22.00             | \$ 10.70           | \$235.40                 |
| 44 | CONDUIT PVC SCHD 40 4"                              | LF   | 4.00         | 10.00       | 6.00              | \$ 12.84           | \$77.04                  |
| 45 | ELEC CONDR 2/C #12                                  | LF   | 1,654.00     | 1,750.00    | 96.00             | \$ 1.07            | \$102.72                 |
| 46 | ELEC CONDR 4/C #12                                  | LF   | 1,694.00     | 1,800.00    | 106.00            | \$ 1.34            | \$142.04                 |
| 47 | ELEC CONDR 7/C #12                                  | LF   | 2,170.00     | 2,250.00    | 80.00             | \$ 1.93            | \$154.40                 |
| 48 | ELEC CONDR 3/C #16                                  | LF   | 1,033.00     | 1,120.00    | 87.00             | \$ 0.54            | \$46.98                  |
| 49 | ELEC CONDR #4 INSULATED                             | LF   | 72.00        | 325.00      | 253.00            | \$ 1.07            | \$270.71                 |
| 50 | ELEC CONDR #8 BARE                                  | LF   | 661.00       | 950.00      | 289.00            | \$ 0.64            | \$184.96                 |
| 51 | ELEC CONDR #8 INSULATED                             | LF   | 742.00       | 950.00      | 208.00            | \$ 0.70            | \$145.60                 |
| 52 | COAXIAL CABLE                                       | LF   | 45.00        | 120.00      | 75.00             | \$ 2.94            | \$220.50                 |

**ALLGOOD CONSTRUCTION CO., INC. - KATY GASTON ROAD IMPROVEMENTS FM 1093 TO CINCO RANCH BLVD -  
CHANGE ORDER NO. 3**

| NO | DESCRIPTION  | UNIT | ORIGINAL QTY | REVISED QTY | OVER +<br>UNDER - | COST<br>UNIT PRICE | TOTAL AMT<br>THIS CHANGE |
|----|--|------|--------------|-------------|-------------------|--------------------|--------------------------|
| 53 | VIVDS COMMUNICATION CABLE (COAXIAL)  | LF   | 1,033.00     | 1,120.00    | 87.00             | \$ 1.39            | \$120.93                 |
| 54 | HDPE PIPE (18")  | LF   | 685.00       | 694.00      | 9.00              | \$ 23.26           | \$209.34                 |
| 55 | HDPE PIPE (24")  | LF   | 1,949.00     | 1,912.00    | -37.00            | \$ 36.23           | (\$1,340.51)             |
| 56 | HDPE PIPE (30")  | LF   | 1,452.00     | 1,491.00    | 39.00             | \$ 38.50           | \$1,501.50               |
| 57 | HDPE PIPE (36")  | LF   | 3,226.00     | 3,264.00    | 38.00             | \$ 45.96           | \$1,746.48               |
| 58 | HDPE PIPE (42")  | LF   | 594.00       | 595.00      | 1.00              | \$ 59.45           | \$59.45                  |
| 59 | HDPE PIPE (48")  | LF   | 1,137.00     | 1,158.00    | 21.00             | \$ 69.29           | \$1,455.09               |
| 60 | REMOVE EXISTING 12" WATER LINE (CO NO. 1 ADJ.)   | LF   | 1,533.00     | 1,940.00    | 407.00            | \$ 8.63            | \$3,512.41               |
| 61 | 12" WATER LINE, PVC DR-14 (CO. NO. 1 ADJ.)   | LF   | 1,543.00     | 1,950.00    | 407.00            | \$ 28.37           | \$11,546.59              |
| 62 | REMOVE AND RELOCATE EXISTING 6" GATE VALVE AND BOX (CO NO. 1 ADJ.)                     | EA   | 10.00        | 11.00       | 1.00              | \$ 349.60          | \$349.60                 |
| 63 | REMOVE AND RELOCATE EXISTING FLUSHING VALVE (CO. NO. 1 ADJ.)                           | EA   | 16.00        | 17.00       | 1.00              | \$ 525.55          | \$525.55                 |
| 64 | REMOVE RUBBER GASKETS FROM REUSED GATE VALVES AND REPLACE WITH NEW (CO NO. 1 ADJ.)     | EA   | 10.00        | 11.00       | 1.00              | \$ 11.50           | \$11.50                  |
| 65 | REMOVE RUBBER GASKETS FROM REUSED FLUSHING VALVES AND REPLACE WITH NEW (CO NO. 1 ADJ.) | EA   | 16.00        | 17.00       | 1.00              | \$ 11.50           | \$11.50                  |
| 66 | TRENCH SAFETY SYSTEM (CO NO.1 ADJ.)  | LF   | 3,585.00     | 4,399.00    | 814.00            | \$ 0.12            | \$97.68                  |
| 67 | EXTRA DUCTILE IRON FITTINGS FOR WATER LINE CONSTRUCTION (CO NO.1 ADJ.)                 | TON  | 0.50         | 0.00        | -0.50             | \$ 1,200.00        | (\$600.00)               |

**ALLGOOD CONSTRUCTION CO., INC. - KATY GASTON ROAD IMPROVEMENTS FM 1093 TO CINCO RANCH BLVD -  
CHANGE ORDER NO. 3**

| NO   | DESCRIPTION  | UNIT | ORIGINAL QTY | REVISED QTY | OVER +<br>UNDER - | COST<br>UNIT PRICE | TOTAL AMT<br>THIS CHANGE  |
|--|--|------|--------------|-------------|-------------------|--------------------|---------------------------|
| 68   | EXTRA BANK SAND BACKFILL (CO NO.1 ADJ.)<br>OVER / UNDER SUBTOTAL | CY   | 10.00        | 0.00        | -10.00            | \$ 6.00            | (\$60.00)<br>\$233,396.07 |
| <b>NEW ITEMS</b>                                     |  |      |              |             |                   |                    |                           |
| 69   | PROJECT SIGNS  | EA   | 0.00         | 2.00        | 2.00              | \$ 750.00          | \$1,500.00                |
| 70   | 36" STEEL CASING   | LF   | 0.00         | 20.00       | 20.00             | \$ 60.00           | \$1,200.00                |
| 71   | TUNNELING FOR STEEL CASING                                       | LF   | 0.00         | 20.00       | 20.00             | \$ 64.00           | \$1,280.00                |
| 72   | ADJUST EXISTING FLUSHING VALVES                                  | EA   | 0.00         | 5.00        | 5.00              | \$ 375.00          | \$1,875.00                |
| 72   | INSTALL DUAL 12" PIPE TO DRAIN RESERVE                           | EA   | 0.00         | 40.00       | 40.00             | \$ 25.00           | \$1,000.00                |
| 72   | REMOVE AND RELAY 30" STORM W/ SLOPED END TREATMEN                | EA   | 0.00         | 1.00        | 1.00              | \$ 550.00          | \$550.00                  |
| <b>NEW ITEMS SUBTOTAL</b>                            |  |      |              |             |                   |                    |                           |
| <b>OVER / UNDER QUANTITIES (ITEMS 1 - 68)</b>        |  |      |              |             |                   |                    |                           |
| <b>NEW ITEMS (ITEMS 69 - 72)</b>                     |  |      |              |             |                   |                    |                           |
| <b>CHANGE ORDER NO. 3 TOTAL (ITEMS 1 - 72)</b>       |  |      |              |             |                   |                    |                           |
| <b>CHANGE ORDER NO. 2 TOTAL (FLY-ASH)</b>            |  |      |              |             |                   |                    |                           |
| <b>CHANGE ORDER NO. 1 TOTAL (WATERLINE RELOCATE)</b> |  |      |              |             |                   |                    |                           |
| <b>TOTAL CHANGE ORDERS</b>                           |  |      |              |             |                   |                    |                           |
| <b>SUMMARY:</b>                                      |  |      |              |             |                   |                    |                           |
| <b>ORIGINAL CONTRACT AMOUNT</b>                      |  |      |              |             |                   |                    |                           |
| <b>CHANGE ORDERS NO. 1, 2, 3</b>                     |  |      |              |             |                   |                    |                           |
| <b>NEW CONTRACT AMOUNT</b>                           |  |      |              |             |                   |                    |                           |