

DD4

**Ditch H Extension to Oyster Creek
Bid No. 10-113
CHANGE ORDER**

Number One

PROJECT:	Construction of Ditch H Extension to Oyster Creek for Fort Bend County Drainage District, Fort Bend County, Texas, Bid No. 10-113	DATE:	AUGUST 17, 2011
OWNER:	Mr. Mark Vogler, P.E. Drainage District Manager/Chief Engineer Fort Bend County Drainage District P.O. Box 1449 Rosenberg, TX 77471		
CONTRACTOR:	Jerdon Enterprise, L.P. ATTN: BRUCE WHITE, PRESIDENT	ENGINEER:	BROWN & GAY ENGINEERS, INC. JOB NO. XXXXX-XX

Contractor is directed to make the following changes in the Contract Documents: As shown in the attached spreadsheet

Description of Change in Scope of Work: As shown in the attached spreadsheet

Reason for Change Order: Quantity change required for construction completion.

Change in Contract Price: Original Contract Price \$ 1,908,772.22	Change in Contract Time: Original Contract Time 0 Calendar Days
Net Changes from Previous Change Orders \$ 00.00	Net Changes from Previous Change Orders Number of Days: 0 Calendar Days
Contract Price Prior to This CO \$ 00.00	Contract Time Prior to This CO 0 Calendar Days
Net Increase (Decrease) of This CO \$ 53,446.63	Net Increase (Decrease) of This CO 0 Calendar Days
Contract Price With All Approved Change Orders \$ 1,962,218.85	Contract Time With All Approved Change Orders 0 Calendar Days

RECOMMENDED:

By: C. Wesley French
C. Wesley French, P.E.
Brown and Gay Engineer, Inc.
Engineer

APPROVED:

By: Robert E. Hebert
Robert E. Hebert
Fort Bend County Drainage District
Owner

ACCEPTED:

By: Bruce White
Bruce White, President
Jerdon Holding, LLC, General Partner
Contractor

Date: 8/18/2011

Date: August 23, 2011

Date: 8-18-11

08/18/11

831-11 copy received