

# CHANGE ORDER

- Distribution:
- ☒ FBC Engineering
  - ☒ FBC Judge
  - ☒ FBC Purchasing
  - ☒ Contractor
  - ☒ Consultant

## FORT BEND COUNTY ENGINEERING

P. O. Box 1449  
1124 Blume Rd.  
Rosenberg, Texas 77471  
Phone: 281-633-7510  
Fax: 281-342-7366  
Web site: [www.co.fort-bend.tx.us](http://www.co.fort-bend.tx.us)

PROJECT: **EXT. S Post Oak Blvd & Reconstruction of McKeever Rd** CHANGE ORDER NUMBER: 1  
(name, address): FBC Mobility #763  
Limits: Ext of S Post Oak & Reconstruct  
McKeever  
DATE: 12/30/10  
PROJECT NUMBER: 763  
CONTRACT FOR: Paving & Drainage  
CONTRACT DATE: 07/21/2010  
FBC PURCHASE ORDER NO. 55428

CONTRACTOR: Jerry L Berry  
(name, address): Durwood Greene Construction Company  
PO Box 1338  
Stafford, Texas 77497

The contract is changed as follows:

1. Extension of McKeever Rd Past W Plantation Dr \$ 75,801.65  
See Exhibit "A" for line item adjustments

See attached documentation for details

**Not valid until signed by Fort Bend County and Contractor.**

The Original (**Contract Sum**) ..... \$ 2,637,724.89

Net change by previously authorized Change orders ..... \$ 0.00

The (**Contract Sum**) Prior to this Change Order was ..... \$ 2,637,724.89

The (**Contract Sum**) will be (increased) (decreased) (unchanged)  
by this Change Order in the amount of ..... \$ 75,801.65

The new (Contract Sum) including this Change Order will be ..... \$ 2,713,526.54

The Contract Time will be (increased) (decreased)(unchanged) by days

The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged)  
to

Authorized:

Fort Bend County Engineering  
Louis E. Hood, P.E.  
P. O. Box 1449  
Rosenberg, Texas 77471

CONTRACTOR  
Durwood Greene Construction Co.  
Stephen Maynard  
P.O. Box 1338  
Stafford, Texas 77497

Fort Bend County Judge  
Honorable Robert E. Hebert  
301 Jackson St., #719  
Richmond, Texas 77469

By: Louis E. Hood  
(signature)

By: Stephen W. Maynard, V.P.  
(signature)

By: Robert E. Hebert  
(signature)

DATE: 12/21/2010

DATE: 12-20-10

DATE: 1-4-2011

1-5-11 copy received

CONTRACTOR: Durwood Greene Construction Co.  
P. O. Box 1338  
Stafford, Texas 77497-1338

OWNER: Fort Bend County Engineering  
1124 Blume Road  
Rosenberg, Texas 77471

ENGINEER: LJA Engineering & Surveying, Inc.  
2929 Briarpark, Suite 600  
Houston, Texas 77042

PROJECT: South Post Oak Blvd & McKeever Road  
in Fort Bend County, Texas

CHANGE ORDER FOR EXTENSION OF MCKEEVER ROAD PAST W PLANTATION DRIVE

ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	CONTRACT AMOUNT	NEW CHANGE ORDER TOTAL QUANTITY	NEW CHANGE ORDER TOTAL AMOUNT	NET CHANGE TO CONTRACT QUANTITY	NET CHANGE TO CONTRACT AMOUNT
<b>ROADWAY</b>									
2	REMOVING STAB BASE & ASPH PAV (2" - 6")	SY	10,681.00	2.00	21,362.00	11,102.00	22,204.00	421.00	842.00
3	EXCAVATION (ROADWAY)	CY	16,561.00	2.25	37,262.25	16,666.00	37,498.50	105.00	236.25
5	EMBANKMENT (ORIGINAL)(ORD COMP)(TY I	CY	15,150.00	0.50	7,575.00	15,255.00	7,627.50	105.00	52.50
6	FURNISH & PLACE TOPSOIL (6")	SY	24,512.00	0.40	9,804.80	25,142.00	10,056.80	630.00	252.00
8	BLOCK SODDING	SY	1,642.00	3.00	4,926.00	1,710.00	5,130.00	68.00	204.00
9	BROADCAST SEED (PERM)(SPECIAL MIX)	SY	44,710.00	0.15	6,706.50	45,272.00	6,790.80	562.00	84.30
10	FERTILIZER	AC	9.58	400.00	3,832.00	9.72	3,888.00	0.14	56.00
11	VEGETATIVE WATERING	MG	1,149.20	7.00	8,044.40	1,166.00	8,162.00	16.80	117.60
13	LIME (HYD, COM OR QK)(SLRY) OR QK(DRY)	TON	861.00	140.00	120,540.00	876.00	122,640.00	15.00	2,100.00
14	LIME TRT (EXIST MATL) (8")	SY	40,506.00	1.50	60,759.00	41,230.00	61,845.00	724.00	1,086.00
18	CONC PAV (JOINT REINF) (9")	SY	35,708.00	30.00	1,071,240.00	36,364.00	1,090,920.00	656.00	19,680.00
<b>SUBTOTAL - ROADWAY</b>					<b>1,352,051.95</b>		<b>1,376,762.60</b>		<b>24,710.65</b>
<b>DRAINAGE</b>									
44	CEM STABIL BKFL	CY	1,361.00	25.00	34,025.00	1,376.00	34,400.00	15.00	375.00
51	RC PIPE (CL III) (24 IN)	LF	438.00	30.00	13,140.00	444.00	13,320.00	6.00	180.00
55	MANH (COMPL)(JUNCT BOX)	EA	2.00	5,000.00	10,000.00	3.00	15,000.00	1.00	5,000.00
61	SET (TY II)(24 IN)(RCP)(4:1)(P)	EA	3.00	700.00	2,100.00	4.00	2,800.00	1.00	700.00
<b>SUBTOTAL - DRAINAGE</b>					<b>59,265.00</b>		<b>65,520.00</b>		<b>6,255.00</b>
<b>AWARDED ALTERNATE DETOUR PLAN</b>									
119	EMBANKMENT (FINAL)(DENS CONT)(TY C)	CY	9,190.00	2.00	18,380.00	9,920.00	19,840.00	730.00	1,460.00
120	FL BS (CMP IN PLC) (TY D GR 1) (FINAL POS	CY	1,597.00	38.00	60,686.00	1,882.00	71,516.00	285.00	10,830.00
121	D-GR HMA(METH) TY-A PG70-22	TON	527.00	60.00	31,620.00	932.00	55,920.00	405.00	24,300.00
122	CONSTRUCTING DETOURS	SY	9,577.00	7.00	67,039.00	10,755.00	75,285.00	1,178.00	8,246.00
<b>SUBTOTAL - AWARDED ALTERNATE DETOUR PLAN</b>					<b>177,725.00</b>		<b>222,561.00</b>		<b>44,836.00</b>
<b>GRAND TOTAL</b>					<b>1,589,041.95</b>		<b>1,664,843.60</b>		<b>75,801.65</b>