

**CHANGE
ORDER**

Distribution:
☒ FBC Engineering
☒ FBC Judge
☒ FBC Purchasing
☒ Contractor
☒ Consultant

**FORT BEND COUNTY
ENGINEERING**

P. O. Box 1449
 1124 Blume Rd.
 Rosenberg, Texas 77471
 Phone: 281-633-7510
 Fax: 281-342-7366
 Web site: www.co.fort-bend.tx.us

PROJECT: Ransom Rd (Phase 1) From Pilgrim to Williams Way
 (name, address): FBC Mobility #747
 Limits: From Pilgrim to Williams Way

CHANGE ORDER NUMBER: 1
 DATE: 1/11/2011
 PROJECT NUMBER: 747
 CONTRACT FOR: Paving & Drainage
 CONTRACT DATE: 11/05/2010
 FBC PURCHASE ORDER NO. 61515

CONTRACTOR: E. J. Rebeck
 (name, address): Hassell Construction Company
 12211 Duncan Road
 Houston, Texas 77066

The contract is changed as follows:

1. Add 6'X4' RCB w/Headwalls in Outfall Ditch & Adjust Line Items \$ 89,926..00
 See Exhibit "A" for line item adjustments & Additions

See attached documentation for details

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 3,484,327.02
Net change by previously authorized Change orders	\$ 0.00
The (Contract Sum) Prior to this Change Order was	\$ 3,484,327.02
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 89,926.00
The new (Contract Sum) including this Change Order will be	\$ 3,574,253.02
The Contract Time will be (increased) (decreased)(unchanged) by 30 days	
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to 12/6/2011	

Authorized:

Fort Bend County Engineering
 Louis E. Hood, P.E.
 P. O. Box 1449
 Rosenberg, Texas 77471

CONTRACTOR
 Hassell Construction Company
 E. J. Rebeck
 12211 Duncan Road
 Houston, Texas 77066

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: Louis E. Hood
 (signature)

By: E. J. Rebeck
 (signature)

By: Robert E. Hebert
 (signature)

DATE: 01/14/11

DATE: 1-12-11

DATE: 1-25-2011

S:\Williams Way Phase 1 2010-#747\Pay Estimates-Change Orders\CO1_WilliamsWay_0112011.doc

1-26-11 copy received

Fort Bend County Mobility Program
Project # 747 Ransom Road, Phase I
Bid Date Sept 23, 2010

Fort Bend County Mobility Program Project # 747 Ransom Road, Phase I Bid Date Sept 23, 2010					Bidder No. 1		Total After Change Order 1		Difference			
Item	Control No.	Qty.	Unit	Description	Hassell Construction		Qty	Unit Price	Total	Qty	Unit Price	Total
					Unit Price	Total						
A. SITE PREP AND EARTHWORK					non-pay item; for contractor information only		6,236	non-pay item; for contractor information only		800	non-pay item; for contractor information only	
4	132	5,438	CY	Embankment	\$ 1,400.00	\$ 9,534.00	19,45	\$ 1,400.00	\$ 27,230.00	12.64	\$ 1,400.00	\$ 17,696.00
6	165	6.81	AC	Hydro-Mulch Seeding	\$ 178.00	\$ 145,960.00	1,160	\$ 178.00	\$ 206,480.00	340	\$ 178.00	\$ 60,520.00
47	480	820	LF	Reinforced Concrete Box, 6'x4'								
CO1-1	TxDOT 466		EA	Headwall (PW-0)(6' x 4' RC Box)	\$ 1.60	\$ 12,608.00	2	\$13,459.00	\$ 26,918.00	2	\$ 13,459.00	\$ 26,918.00
52	713	7,880	LF	Reinforced Filter Fabric Fence	\$ 1.60	\$ 12,608.00	7,980	\$ 1.60	\$ 12,768.00	100	\$ 1.60	\$ 160.00
	COH				\$ 69.00	\$ 12,420.00	120	\$ 69.00	\$ 8,280.00	-60	\$ 69.00	\$ (4,140.00)
91	02502-02	180	LF	18" Steel Casing Including Spacers								
	COH			Abandon In Place 12" Force Main (Clean, Remove If Necessary)	\$ 10.00	\$ 11,100.00	0	\$ 10.00	\$ -	-1,110	\$ 10.00	\$ (11,100.00)
94	02222-02	1,110	LF									
	COH			Abandon And Fill 12" Force Main (Clean, Remove If Necessary)	\$ 16.00	\$ 7,584.00	466	\$ 16.00	\$ 7,456.00	-8	\$ 16.00	\$ (128.00)
95	02222-02	474	LF									
TOTAL BASE UNIT PRICE						\$0.00						\$ 89,926.00

Highlighted items not included in original bid.