

2011

CHANGE ORDER

Distribution:

- ☐ FBC Engineering
☐ FBC Judge
☐ FBC Purchasing
☐ Contractor
☐ Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
1124 Blume Rd.
Rosenberg, Texas 77471
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.co.fort-bend.tx.us

PROJECT: Katy Flewellen Road Improvements
(name, address): (Katy Gaston to Pin Oak)

CHANGE ORDER NUMBER: 2
DATE: January 13, 2011
PROJECT NUMBER:
CONTRACT FOR:
CONTRACT DATE: April 5, 2010
FBC PURCHASE ORDER NO. 47563

CONTRACTOR: Durwood Greene Construction Co.
(name, address): P.O. Box 1338
Stafford, Texas 77497

The contract is changed as follows:

See attachment for itemized breakdown.

TOTAL: \$ 298,094.10

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 3,845,927.25
Net change by previously authorized Change Orders	\$ 166,540.70
The (Contract Sum) Prior to this Change Order was	\$ 4,012,467.95
The (Contract Sum) will be increased by this Change Order in the amount of	\$ 298,094.10
The new (Contract Sum) including this Change Order will be	\$ 4,310,562.05

The Contract Time will be increased by 60 days


The Date of Substantial Completion as of this Change Order therefore is changed
to October 28, 2011

Authorized:


Fort Bend County Engineering
Louis E. Hood, P.E.
P. O. Box 1449
Rosenberg, Texas 77471

CONTRACTOR:
Durwood Greene Construction Co.
P.O. Box 1338
Stafford, Texas 77497


Fort Bend County Judge
Honorable Robert E. Hebert
309 S. 4th Suite 355
Richmond, Texas 77469

By: 
(signature)

DATE: 01/24/11

By: 
(signature)

DATE: 01/13/2011

By: 
(signature)

DATE: 2-1-2011

2-3-11 copy received

CONTRACTOR: Durwood Greene Construction Co.
P. O. Box 1338
Stafford, Texas 77497-1338

ENGINEER: C P & Y, Inc.
2925 Briarpark, Suite 850
Houston, Texas 77042

OWNER: Fort Bend County Engineering
1124 Blume Road
Rosenberg, Texas 77471

PROJECT: Katy Flewellen Road Improvements
Fort Bend County Mobility Improvement Project
in Fort Bend County, Texas

ITEM	DESCRIPTION	UNIT	CHANGE ORDER QUANTITY	UNIT PRICE	CHANGE ORDER AMOUNT
CHANGE ORDER NO. 2					
1	ADDITIONAL CLEARING FOR OUTFALLS AT CHANNEL	LS	1.00	7,925.00	7,925.00
2	REMOVING OLD CONCRETE (AT SCHOOL DRIVEWAYS, GRAYSON LAKES, STORAGE DRIVEWAY, SIDEWALKS, CHURCH)	SY	593.00	4.00	2,372.00
3	FULL DEPTH SAW-CUT (CHURCH PARKING LOT)	LF	362.00	12.50	4,525.00
4	CONCRETE CURB	LF	318.00	2.00	636.00
5	SIGNAL CONDUIT (SCH 80)	LF	500.00	18.00	9,000.00
6	IRRIGATION SLEEVE	LF	100.00	15.00	1,500.00
7	ADDITIONAL CEMENT CEMENT STABILIZED SAND @ BRIDGE ABUTMENT	TON	480.00	33.50	16,080.00
8	TEMPORARY PAVEMENT TRANSITION (ADDITIONAL TRAFFIC CONTROL, EXCAVATION, SIGNAGE, & REMOV	LS	1.00	9,870.00	9,870.00
9	REINFORCED CONCRETE DRIVEWAYS (7") (SCHOOL & STORAGE DRIVEWAYS)	SY	272.00	32.00	8,704.00
10	FAST TRACK REINFORCED CONCRETE PAVEMENT @ SCHOOL ACCESS DRIVEWAYS (11")	SY	950.00	76.50	72,675.00
11	REINFORCED CONCRETE PAVEMENT (8") (DEDUCT FOR FAST TRACK)	SY	(680.00)	28.00	(19,040.00)
12	REINFORCED CONCRETE DRIVEWAYS (7") (DEDUCT FOR FAST TRACK)	SY	(120.00)	32.00	(3,840.00)
13	LIME - FLY ASH STABILIZED SUBGRADE (6") (DEDUCT FOR FAST TRACK)	SY	(710.00)	1.50	(1,065.00)
14	LIME (DEDUCT FOR FAST TRACK)	TON	(6.40)	140.00	(896.00)
15	FLY ASH (DEDUCT FOR FAST TRACK)	TON	(12.80)	55.00	(704.00)
16	INLET (COMPL) (TY C) @ SCHOOL DRIVEWAY	EA	1.00	2,400.00	2,400.00
17	MANHOLE/JUNCTION BOX (ADDED FOR CONFLICT W/ GAS LINE & PIPE GRADE CHANGES)	EA	1.00	6,000.00	6,000.00
18	ROADWAY EXCAVATION (@ Grayson Lakes Intersection)	CY	74.00	2.75	203.50
19	LIME - FLY ASH STABILIZED SUBGRADE (6") (@ Grayson Lakes Intersection)	SY	152.00	1.50	228.00

CONTRACTOR: Durwood Greene Construction Co.
P. O. Box 1338
Stafford, Texas 77497-1338

ENGINEER: C P & Y, Inc.
2925 Briarpark, Suite 850
Houston, Texas 77042

OWNER: Fort Bend County Engineering
1124 Blume Road
Rosenberg, Texas 77471

PROJECT: Katy Flewellen Road Improvements
Fort Bend County Mobility Improvement Project
in Fort Bend County, Texas

ITEM	DESCRIPTION	UNIT	CHANGE ORDER QUANTITY	UNIT PRICE	CHANGE ORDER AMOUNT
20	REINFORCED CONCRETE PAVEMENT (8") (@ Grayson Lakes Intersection)	SY	135.00	28.00	3,780.00
21	SIDEWALKS (4.5")	SY	195.00	30.00	5,850.00
22	SPREAD FOOTINGS	CY	69.67	1,230.00	85,694.10
23	CL S CONC (APPR SLAB)	CY	15.40	400.00	6,160.00
24	RIPRAP (STONE COMMON) (DRY) (6 IN)	CY	(202.00)	50.00	(10,100.00)
25	RIPRAP (STONE COMMON) (DRY) (12 IN)	CY	202.00	65.00	13,130.00
26	LIME - FLY ASH STABILIZED SUBGRADE (6") (Change in front of Church)	SY	657.00	1.50	985.50
27	LIME (Change in front of Church)	TON	6.00	140.00	840.00
28	FLY ASH (Change in front of Church)	TON	12.00	55.00	660.00
29	REINFORCED CONCRETE PAVEMENT FOR ADDED TURN LANES (8") (Change in front of Church)	SY	493.00	28.00	13,804.00
30	CONCRETE MEDIAN (MEDIAN NOSES) (Change in front of Church)	SY	172.00	30.00	5,160.00
31	COLORING CONCRETE MEDIAN/SIDEWALKS (BLACK/RED) (Change in front of Church)	SY	172.00	15.00	2,580.00
32	REM & DISP OF EXIST CONC OR METAL PIPE, ALL SIZES (Change in front of Church)	LF	124.00	5.00	620.00
33	FLEX BEAM GUARD RAIL, INCL MOW STRIP	LF	102.50	32.00	3,280.00
34	FULL DEPTH SAW-CUT (Median Opening Sta. 75+00)	LF	126.00	12.50	1,575.00
35	CONCRETE CURB REMOVAL (Median Opening Sta. 75+00)	LF	126.00	7.50	945.00
36	LIME - FLY ASH STABILIZED SUBGRADE (6") (Median Opening Sta. 75+00)	SY	205.00	1.50	307.50
37	LIME (Median Opening Sta. 75+00)	TON	2.00	140.00	280.00
38	FLY ASH (Median Opening Sta. 75+00)	TON	4.00	55.00	220.00
39	REINFORCED CONCRETE PAVEMENT (8") (Median Opening Sta. 75+00)	SY	164.00	28.00	4,592.00

CONTRACTOR: Dunwood Greene Construction Co.
P. O. Box 1338
Stafford, Texas 77497-1338

ENGINEER: C P & Y, Inc.
2925 Briarpark, Suite 850
Houston, Texas 77042

OWNER: Fort Bend County Engineering
1124 Blume Road
Rosenberg, Texas 77471

1647

PROJECT: Katy Flewellen Road Improvements
Fort Bend County Mobility Improvement Project
in Fort Bend County, Texas

ITEM	DESCRIPTION	UNIT	CHANGE ORDER QUANTITY	UNIT PRICE	CHANGE ORDER AMOUNT
40	CONCRETE MEDIAN (MEDIAN NOSES) (Median Opening Sta. 75+00)	SY	8.00	30.00	240.00
41	COLORING CONCRETE MEDIAN/SIDEWALKS (BLACK/RED) (Median Opening Sta. 75+00)	SY	8.00	15.00	120.00
40	STABILIZED CONSTRUCTION ACCESS (TYPE I ROCK)	SY	400.00	7.00	2,800.00
42	ADDITIONAL DIRT WORK @ CHURCH DETENTION POND (See attachment for unit pricing)	LS	1.00	8,950.00	8,950.00
43	ADDITIONAL SURVEYING REQUIRED FOR PLAN CHANGES	LS	1.00	6,430.00	6,430.00
44	ORANGE SAFETY FENCE AT CHURCH PARKING AREA	LF	350.00	3.75	1,312.50
45	AT&T MANHOLE ADJUSTMENT IN FRONT OF SCHOOL DRIVEWAY	LS	1.00	700.00	700.00
46	TIE-IN PUMP STATION TO INLET @ STORAGE BUSINESS	LS	1.00	2,500.00	2,500.00
47	TEMPORARY DRIVEWAYS (FURNISH, INSTALL, MAINTAIN, & REMOVE) - Commerical	EA	13.00	985.00	12,805.00
48	TEMPORARY DRIVEWAYS (FURNISH, INSTALL, MAINTAIN, & REMOVE) - Residential	EA	2.00	825.00	1,650.00
49	ADDITIONAL FENCE WORK AND GATES	LS	1.00	3,650.00	3,650.00
CHANGE ORDER NO. 2 TOTAL					298,094.10