

24C

# CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

## FORT BEND COUNTY ENGINEERING

P. O. Box 1449  
1124 Blume Rd.  
Rosenberg, Texas 77471  
Phone: 281-633-7510  
Fax: 281-342-7366  
Web site: [www.co.fort-bend.tx.us](http://www.co.fort-bend.tx.us)

PROJECT: **EXT. S Post Oak Blvd & Reconstruction of McKeever Rd** CHANGE ORDER NUMBER: 2  
(name, address): FBC Mobility #763 DATE: 03/18/2011  
Limits: Ext of S Post Oak & Reconstruct PROJECT NUMBER: 763  
McKeever CONTRACT FOR: Paving & Drainage  
CONTRACT DATE: 07/21/2010  
FBC PURCHASE ORDER NO. 55428

CONTRACTOR: Jerry L Berry  
(name, address): Durwood Greene Construction Company  
PO Box 1338  
Stafford, Texas 77497

The contract is changed as follows:

1. Installation of Low Profile Barriers for Power Pole Protection Along McKeever Rd. \$ 12,000.00
2. Relocate Large TxDot Directional Sign Along SH 6 @ South Post Oak Blvd. \$ 7,500.00

**Total Amount of Change Order \$ 19,500.00**

**Not valid until signed by Fort Bend County and Contractor.**

The Original (**Contract Sum**) ..... \$ 2,637,724.89

Net change by previously authorized Change orders ..... \$ 75,801.65

The (**Contract Sum**) Prior to this Change Order was ..... \$ 2,713,526.54

The (**Contract Sum**) will be (increased) (decreased) (unchanged)  
by this Change Order in the amount of ..... \$ 19,500.00

The new (Contract Sum) including this Change Order will be ..... \$ 2,733,026.54

The Contract Time will be (increased) (decreased)(unchanged) by days

The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged)  
to

Authorized:

Fort Bend County Engineering  
Louis E. Hood, P.E.  
P. O. Box 1449  
Rosenberg, Texas 77471

CONTRACTOR  
Durwood Greene Construction Co.  
Stephen Maynard  
P.O. Box 1338  
Stafford, Texas 77497

Fort Bend County Judge  
Honorable Robert E. Hebert  
301 Jackson St., #719  
Richmond, Texas 77469

By: Louis E. Hood  
(signature)

By: Stephen Maynard - V.P.  
(signature)

By: Robert E. Hebert  
(signature)

DATE: 03/17/2011

DATE: 03-16-11

DATE: April 5, 2011

4-6-11 copy received