

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

P. O. Box 1449
 1124 Blume Rd.
 Rosenberg, Texas 77471
 Phone: 281-633-7510
 Fax: 281-342-7366
 Web site: www.co.fort-bend.tx.us

PROJECT: **EXT. S Post Oak Blvd & Reconstruction of McKeever Rd**
 (name, address): FBC Mobility #763
 Limits: Ext of S Post Oak & Reconstruct
 McKeever

CHANGE ORDER NUMBER: 3
 DATE: 04/27/2011
 PROJECT NUMBER: 763
 CONTRACT FOR: Paving & Drainage
 CONTRACT DATE: 07/21/2010
 FBC PURCHASE ORDER NO. 55428

CONTRACTOR: Jerry L Berry
 (name, address): Durwood Greene Construction Company
 PO Box 1338
 Stafford, Texas 77497

The contract is changed as follows:

1. Line Item Adjustments Due to Overruns & Deductions of Quantities at SH 6 (See Attached Exhibit "A")	\$ 22,349.55
Total Amount of Change Order	\$ 22,349.55

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 2,637,724.89
Net change by previously authorized Change orders	\$ 95,301.65
The (Contract Sum) Prior to this Change Order was	\$ 2,733,026.54
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 22,349.55
The new (Contract Sum) including this Change Order will be	\$ 2,755,376.09

The Contract Time will be (increased) (decreased)(unchanged) by days

The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to

Authorized:

Fort Bend County Engineering
 Louis E. Hood, P.E.
 P. O. Box 1449
 Rosenberg, Texas 77471

CONTRACTOR
 Durwood Greene Construction Co.
 Stephen Maynard
 P.O. Box 1338
 Stafford, Texas 77497

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: Louis E. Hood
 (signature)

By: Stephen W. Maynard - V.P.
 (signature)

By: Robert Hebert
 (signature)

DATE: May 9, 2011

DATE: 05-05-11

DATE: May 24, 2011

5-25-11 copy received

South Post Oak McKeever Road Mobility Project #763

Contractor: Durwood Greene Construction Co., P.O. Box 1338, Stafford, Tx., 77497

Exhibit "A"

ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	ADJUSTED QUANTITY	ADJUSTED AMOUNT
12	Lime Trt (Exist Matl) (6")	SY	590.00	\$3.00	-682.00	-\$2,046.00
13	Lime (Hyd, Com, or Qk)(SLRY or QK(Dry)	TON	861.00	\$140.00	4.00	\$560.00
14	Lime Trt (Exist Matl) (8")	SY	40,506.00	\$1.50	682.00	\$1,023.00
15	Cem Trt (Plnt Mx)(Cl N)(Ty E)(Gr 4)(6")	SY	590.00	\$14.00	682.00	\$9,548.00
16	Asphalt Stab Base (Gr 4)(Pg 64)	TON	24.00	\$111.13	35.00	\$3,889.55
17	Conc Pvmt (Cont Reinf-Crcp)(10")	SY	436.00	\$45.00	625.00	\$28,125.00
18	Conc Pvmt (Joint Reinf)(9")	SY	35,708.00	\$30.00	-625.00	-\$18,750.00
Adjusted Total						\$22,349.55