



AGENDA ITEM
19C

P.O. Box 1338 Stafford, Texas 77497-1338 (281) 499-1551 Fax (281) 499-1525

June 28, 2011

Fort Bend County Engineering
1124 Blume Road
Rosenberg, Texas 77471

Attn: Mr. Steve Evans

Re: South Post Oak Road - Additional HMAC Widening & Overlay on McKeever Road

Dear Mr. Evans:

Per your request, Durwood Greene Construction Co. hereby provides you with our **revised** proposal for furnishing all the labor, equipment, materials and supervision for the work involved in the 6 foot asphalt shoulder widening along both sides of McKeever Road from Hwy. 6 to the new concrete paving east of the South Post Oak Blvd. intersection and asphalt overlay. Our proposal excludes any pipe work or culvert extensions, regrading of existing ditch bottom and backslope, relocation of any existing utilities, material testing, sales tax, permits, concrete work, or reconstruction of brick mailboxes.

<u>Item</u>	<u>Description</u>	<u>Unit</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Total</u>
1	Move In and Start Up	LS	1.00	No Charge	\$0.00
2	Traffic Control During Construction	LS	1.00	9,500.00	\$9,500.00
3	Cut Existing Edge	LF	9,500.00	4.25	\$40,375.00
4	Subgrade Widening	STA	45.00	500.00	\$22,500.00
5	HMAC Black Base 6-inches	TON	2,950.00	60.00	\$177,000.00
6	Type "D" HMAC Surface	TON	2,190.00	71.00	\$155,490.00
7	Hydromulch Seeding (No Watering)	LS	1.00	5,500.00	\$5,500.00
8	4-inch Stripe (Yellow and White)	LF	19,000.00	0.60	\$11,400.00
9	Type II A-A Pavement Markings	EA	480.00	5.00	\$2,400.00
10	Relocate signs & mailboxes (as needed)	EA	10.00	195.00	\$1,950.00
Total Amount of Proposal					\$426,115.00

We trust this will suffice for your requirements. Please call us if you have any questions or need any additional information in this matter.

Sincerely,

Durwood Greene Construction Co.

A handwritten signature in black ink, appearing to read 'Stephen W. Maynard, P.E.'.

Stephen W. Maynard, P.E.

Vice President

7-28-11 copy received


**DURWOOD
GREENE
CONSTRUCTION CO.**

P.O. Box 1338 Stafford, Texas 77497-1338 (281) 499-1551 Fax (281) 499-1525

June 28, 2011

Fort Bend County Engineering
1124 Blume Road
Rosenberg, Texas 77471

Attn: Mr. Steve Evans

Re: South Post Oak Road - Additional HMAC Widening & Overlay on McKeever Road

Dear Mr. Evans:


Per your request, Durwood Greene Construction Co. hereby provides you with our revised proposal for furnishing all the labor, equipment, materials and supervision for the work involved in the 6 foot asphalt shoulder widening along both sides of McKeever Road from Hwy. 6 to the new concrete paving east of the South Post Oak Blvd. intersection and asphalt overlay. Our proposal excludes any pipe work or culvert extensions, regrading of existing ditch bottom and backslope, relocation of any existing utilities, material testing, sales tax, permits, concrete work, or reconstruction of brick mailboxes.

<u>Item</u>	<u>Description</u>	<u>Unit</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Total</u>
1	Move In and Start Up	LS	1.00	No Charge	\$0.00
2	Traffic Control During Construction	LS	1.00	9,500.00	\$9,500.00
3	Cut Existing Edge	LF	9,500.00	4.25	\$40,375.00
4	Subgrade Widening	STA	45.00	500.00	\$22,500.00
5	HMAC Black Base 6-inches	TON	2,950.00	60.00	\$177,000.00
6	Type "D" HMAC Surface	TON	2,190.00	71.00	\$155,490.00
7	Hydromulch Seeding (No Watering)	LS	1.00	5,500.00	\$5,500.00
8	4-inch Stripe (Yellow and White)	LF	19,000.00	0.60	\$11,400.00
9	Type II A-A Pavement Markings	EA	480.00	5.00	\$2,400.00
10	Relocate signs & mailboxes (as needed)	EA	10.00	195.00	\$1,950.00
Total Amount of Proposal					\$426,115.00

We trust this will suffice for your requirements. Please call us if you have any questions or need any additional information in this matter.

Sincerely,

Durwood Greene Construction Co.



Stephen W. Maynard, P.E.

Vice President

CHANGE ORDER

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
 1124 Blume Rd.
 Rosenberg, Texas 77471
 Phone: 281-633-7510
 Fax: 281-342-7366
 Web site: www.co.fort-bend.tx.us

PROJECT: **EXT. S Post Oak Blvd & Reconstruction of McKeever Rd**
 (name, address): FBC Mobility #763
 Limits: Ext of S Post Oak & Reconstruct
 McKeever

CHANGE ORDER NUMBER: 4
 DATE: 07/07/2011
 PROJECT NUMBER: 763
 CONTRACT FOR: Paving & Drainage
 CONTRACT DATE: 07/21/2010
 FBC PURCHASE ORDER NO. 55428

CONTRACTOR: Jerry L Berry
 (name, address): Durwood Greene Construction Company
 PO Box 1338
 Stafford, Texas 77497

The contract is changed as follows:

1. Additional HMAC Widening and Overlay on McKeever Rd. (See Attached Exhibit "A")	\$ 426,115.00
Total Amount of Change Order	\$ 426,115.00

Not valid until signed by Fort Bend County and Contractor.


The Original (Contract Sum)	\$ 2,637,724.89
Net change by previously authorized Change orders	\$ 117,651.19
The (Contract Sum) Prior to this Change Order was	\$ 2,755,376.08
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 426,115.00
The new (Contract Sum) including this Change Order will be	\$ 3,181,491.08
The Contract Time will be (increased) (decreased)(unchanged) by 60 days	
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to 10/07/2011	


Authorized:


Fort Bend County Engineering
 Louis E. Hood, P.E.
 P. O. Box 1449
 Rosenberg, Texas 77471

CONTRACTOR
 Durwood Greene Construction Co.
 Stephen Maynard
 P.O. Box 1338
 Stafford, Texas 77497

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: 
 (signature)

By: 
 (signature) **STEPHEN W. MAYNARD**
VICE PRESIDENT

By: 
 (signature)

DATE: July 18, 2011

DATE: 07-07-11

DATE: 7-26-2011