

26 D

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
1124 Blume Rd.
Rosenberg, Texas 77471
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.co.fort-bend.tx.us

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

PROJECT: **Ransom Rd (Phase 1) From Pilgrim to Williams Way**
(name, address): FBC Mobility #747
Limits: From Pilgrim to Williams Way

CHANGE ORDER NUMBER: 3
DATE: 09/19/2011
PROJECT NUMBER: 747
CONTRACT FOR: Paving & Drainage
CONTRACT DATE: 11/05/2010
FBC PURCHASE ORDER NO. 61515

CONTRACTOR: E. J. Rebeck
(name, address): Hassell Construction Company
12211 Duncan Road
Houston, Texas 77066

The contract is changed as follows:

- | | |
|---|--------------------|
| 1. Modification to traffic control to accommodate school access | \$ 2,500.58 |
| TOTAL COST | \$ 2,500.58 |

See attached documentation for details

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 3,484,327.02
Net change by previously authorized Change orders	\$ 111,477.09
The (Contract Sum) Prior to this Change Order was	\$ 3,595,804.11
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 2,500.58
The new (Contract Sum) including this Change Order will be	\$ 3,598,304.69
The Contract Time will be (increased) (decreased)(unchanged) by 0 days	
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) 12/6/2011	

Authorized:

Fort Bend County Engineering
Louis E. Hood, P.E.
P. O. Box 1449
Rosenberg, Texas 77471

CONTRACTOR
Hassell Construction Company
E. J. Rebeck
12211 Duncan Road
Houston, Texas 77066

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: *Louis E. Hood*
(signature)

By: *E. J. Rebeck*
(signature)

By: *Robert E. Hebert*
(signature)

DATE: Sept 26, 2011

DATE: 9-19-2011

DATE: 10-11-2011

10-6-11 copy received



12211 DUNCAN ROAD
HOUSTON, TEXAS 77066
PH. 281-893-2570
FAX 281-580-9170
est.1976

August 30, 2011

Fort Bend County Engineering
1124 Blume Rd.
Rosenberg, Texas 77471
Atten: Steve Evans


Re: Ransom Road – Fort Bend County Bid 10-123
HCCI 1024

Dear Sir:

We respectfully request a change order in the amount of \$2500.58 to cover the costs associated with extra items of traffic control as requested by Fort Bend County on the referenced project. These items of work were pertinent to the traffic switch and have been performed.

Should you require further information, please contact me.

Sincerely,
HASSELL CONSTRUCTION COMPANY, INC.


E. J. Rebecsek
Executive Vice-President

Regional Traffic Services LLC

Traffic Maintenance

Traffic Control Estimate (Page 1 of 1)

Company: Hassell Construction

Bid Date: 8/15/2011

Attention: Joe Rebeck
Fax: 281-580-9170

Project: Fort Bend County
#10-123 Ransom Rd (Phase 1)
CHANGE ORDER

We propose the following rates for the items listed below for the project listed above and in accordance with the Texas M.U.T.C.D. and the Specifications allocated for this project.

Bid Item	Quantity	Traffic Control Items	Unit	Total
	1	Ls Traffic Control (Additional)	\$ 2,273.25	\$ 2,273.25
<i>Estimated Total</i>				<u>\$ 2,273.25</u>


Exclusions: Arrowboards, messageboards, flagmen, steel plates, barrierwall, tma, guardrail, pedestrian traffic control, fencing, self-righting/spring-loaded supports, as well as any daily movement of traffic control devices.


Subject to all applicable taxes.

Proposal Acceptance

Best Regards,

Stan Navratil



Customer Acceptance


Purchase Order Number

4071 Hollister Houston, TX 77080 *Phone (713) 819-7461 *Fax (713) 677-0223