

TEXAS DEPARTMENT OF HOUSING AND COMMUNITY AFFAIRS
Community Development Block Grant (CDBG)
Disaster Recovery Program



Change Order Request		
Subrecipient Fort Bend County	Contract # 70090009/10-5278-00-5287	Activity # 1009000003
Change Order Number: <input checked="" type="checkbox"/> 1 st <input type="checkbox"/> 2 nd <input type="checkbox"/> 3 rd <input type="checkbox"/> 4 th		
Homeowner Name Ora Tribble	Homeowner Address 415 Coen Road, Arcola, Texas 77541	
Building Contractor Name, Address, Phone Tegrity Homes, LLC 5601 Democracy Drive, Suite 190 Plano, TX 75024		
(TDHCA Use Only) Performance Specialist Signature		Date

Change Order Authorization				
Not valid unless all parties have signed and dated this form. Signature indicates agreement herewith, including any adjustments in the Contract Cost and/or the Contract Time.				
Homeowner Signature <i>Ora Tribble</i>			Date 10/4/11	
Building Contractor Signature <i>[Signature]</i>			Date 10/4/11	
Subrecipient Authorized Representative Signature <i>[Signature]</i>			Date 11/3/11	
Item	Original Cost	Description of Change	Change in Cost (+ or -)	Reason for Change
1	2800	Additional Tap fees	+1400.00	splitting shared taps as required by City of Arcola
2				
3				
4				
Total Change in Cost (+ or -) for this Request			+1400.00	
A. Original Contract Cost for this Address			107,300.00	
B. Original Contract Cost Previously Approved Change Orders (+ or -)			0	
C. This Change Order Cost (+ or -)			+1400.00	
D. Total New Contract Cost for this Address			108,700.00	
E. Percentage of Total Changes (b+c / a)			1%	
F. The Contract Time will be changed by (# of days)			0	
G. The Date of Completion as of the date of this Change Order is			10-17-2011	

TEXAS DEPARTMENT OF HOUSING AND COMMUNITY AFFAIRS
Community Development Block Grant (CDBG)
Disaster Recovery Program



Change Order Request		
Subrecipient Fort Bend County	Contract # 70090009/ 10-5278-00-5287	Activity # 1009000001
Change Order Number: <input checked="" type="checkbox"/> 1 st <input type="checkbox"/> 2 nd <input type="checkbox"/> 3 rd <input type="checkbox"/> 4 th		
Homeowner Name Lillie Gilbert	Homeowner Address 5119 West Davis, Rosharon, Texas 77583	
Building Contractor Name, Address, Phone Tegrity Homes, LLC 5601 Democracy Drive, Suite 190 Plano, TX 75024		
(TDHCA Use Only) Performance Specialist Signature		Date

Change Order Authorization				
Not valid unless all parties have signed and dated this form.				
Signature indicates agreement herewith, including any adjustments in the Contract Cost and/or the Contract Time.				
Homeowner Signature <i>Lillie Gilbert</i>			Date 10-4-11	
Building Contractor Signature <i>[Signature]</i>			Date 10/4/11	
Subrecipient Authorized Representative Signature <i>[Signature]</i>			Date 11/3/11	
Item	Original Cost	Description of Change	Change in Cost (+ or -)	Reason for Change
1	13735	Cost to all sewer grinder, 500' of sewer line and electrical wiring	+4750	New sewer line required by City of Arcola
2				
3				
4				
Total Change in Cost (+ or -) for this Request			+4750.00	
A. Original Contract Cost for this Address			124,700.00	
B. Original Contract Cost Previously Approved Change Orders (+ or -)			0	
C. This Change Order Cost (+ or -)			+4750.00	
D. Total New Contract Cost for this Address			129,450.00	
E. Percentage of Total Changes (b+c / a)			3.8%	
F. The Contract Time will be changed by (# of days)			0	
G. The Date of Completion as of the date of this Change Order is			10-17-2011	

