


18A



Traffic Control Devices, Inc.

P.O. Box 890028 • Houston, Texas 77289-0028
Phone: (281) 992-3030 • Fax: (281) 992-3113

Change Order #1

November 17, 2011

Fort Bend County Engineering Dept.
1124 Blume Rd.
Rosenberg, Texas 77471
Attn: Mr. Nathan Hatcher

Reference: 0522-1001
FTCD Job #11029
Fort Bend County
Change Order #1

Dear, Mr. Hatcher,

We are submitting a change order for the additional concrete work that was required to meet ADA specifications for the intersection of Northmoor Dr. @ Mason Rd.
As agreed the additional work would be paid for by overrunning existing bid items. Please adjust our contract to reflect these quantity adjustments.

Item #3

Furnish and install Removing Concrete (Sidewalk / Ramp) complete and in place in accordance with drawings and specifications:

Original quantity: 6 SY
Overrun quantity: 34.66 SY

New total: ----- 40.66 SY

Item #5

Furnish and install CL C (Sidewalk / Ramp) to comply with PED 05 complete and in place in accordance with drawings and specifications:

Original quantity: 5 CY
Overrun quantity: 7.26 CY

New total: ----- 12.26 SY

11-8-11 copy received



Traffic Control Devices, Inc.

P.O. Box 890028 • Houston, Texas 77289-0028

Phone: (281) 992-3030 • Fax: (281) 992-3113

Also attached is the breakdown for the additional work preformed by our subcontractor.

If you have any questions or need additional information please email me at jgl@tcd.cc or call me at (281) 992-3030

Sincerely,

Jesse G. Lozano
Project Manager

SPRING CREEK CONSTRUCTION, INC.

EXCAVATION
&
CONCRETE PAVING

P.O. Box 9574 Spring, Texas 77387 Phone/Fax (281) 367-5263

BREAKDOWN OF SEPT. 26 - 30 QUANTITIES (October invoice)

	<u>Class C Concrete</u>	<u>R&D sidewalks/ramps</u>
NE Corner	1.50 CY	8.11 SY
SE Corner	1.83 CY	11.11 SY
NW Corner	2.33 CY	12.00 SY
SW Corner	2.16 CY	9.44 SY

Approved additional work 7.82 cy
 Previous installed 4.44 cy

40.66 SY

New line total: 12.26 cy

Project: Ft Bend # 11-054
 Mason @ Northmoor

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

P. O. Box 1449
 1124 Blume Rd.
 Rosenberg, Texas 77471
 Phone: 281-633-7510
 Fax: 281-342-7366
 Web site: www.co.fort-bend.tx.us

PROJECT: B11-054
 Mason Road @ Northmoor Dr.

CHANGE ORDER NUMBER: 001
 DATE: 10/14/2011
 PROJECT NUMBER: 11-054
 CONTRACT FOR: Traffic Signal Installation
 CONTRACT DATE: 05/06/2011
 FBC PURCHASE ORDER NO. 71903

CONTRACTOR: TRAFFIC CONTROL DEVICES
 PO BOX 150418
 ALTAMONTE SPRINGS FL. 32715

The contract is changed as follows:
 Revisions to the existing conditions to comply with ADA specifications

- Revise southwest corner to ADA slope requirements
- Revise northwest corner to ADA slope requirements
- Upgrade southeast and northeast to ADA slope requirements

TOTAL: \$ 20,329.45

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 156,837.16
Net change by previously authorized Change orders	\$ 0.00
The (Contract Sum) Prior to this Change Order was	\$ 156,837.16
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 20,329.45
The new (Contract Sum) including this Change Order will be	\$ 177,166.61

The Contract Time will be (increased) by _____ days

The Date of Substantial Completion as of this Change Order therefore is (changed)
 To: _____

Authorized:

Fort Bend County Engineering
 Louis E. Hood, P.E.
 P. O. Box 1449
 Rosenberg, Texas 77471

CONTRACTOR
 Traffic Control Devices, Inc.
 PO BOX 150418
 Altamonte Springs Florida 32715

Fort Bend County Judge
 Honorable Robert E. Hebert
 309 S. 4th Suite 355
 Richmond, Texas 77469

By: *Louis E. Hood*
 (signature)

By: *George M. Williams*
 (signature)

By: *Robert E. Hebert*
 (signature)

DATE: 10/24/2011

DATE: 10/14/2011

DATE: 11-9-11