

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

P. O. Box 1449
 1124 Blume Rd.
 Rosenberg, Texas 77471
 Phone: 281-633-7510
 Fax: 281-342-7366
 Web site: www.co.fort-bend.tx.us

PROJECT: B11-054
 Cinco Ranch @ Gaston

CHANGE ORDER NUMBER: 002
 DATE: 02/07/2012
 PROJECT NUMBER: 11-054
 CONTRACT FOR: Traffic Signal Installation
 CONTRACT DATE: 05/06/2011
 FBC PURCHASE ORDER NO. 71903

CONTRACTOR: TRAFFIC CONTROL DEVICES
 PO BOX 150418
 ALTAMONTE SPRINGS FL. 32715

The contract is changed as follows:

Revisions to add 2 four section signals and signage
 As per revised plans dated 1/18/12

TOTAL: \$ 7,169.13

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 156,837.16
Net change by previously authorized Change orders	\$ 20,329.45
The (Contract Sum) Prior to this Change Order was	\$ 177,166.61
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 7,169.13
The new (Contract Sum) including this Change Order will be	\$ 184,335.74
The Contract Time will be (increased) by _____ days	
The Date of Substantial Completion as of this Change Order therefore is (changed) To: _____	

Authorized:

Fort Bend County Engineering
 Louis E. Hood, P.E.
 P. O. Box 1449
 Rosenberg, Texas 77471

CONTRACTOR
 Traffic Control Devices, Inc.
 PO BOX 150418
 Altamonte Springs Florida 32715

Fort Bend County Judge
 Honorable Robert E. Hebert
 309 S. 4th Suite 355
 Richmond, Texas 77469

By: *Louis E. Hood*
 (signature)

By: *George N. Williams*
 (signature)

By: *Robert E. Hebert*
 (signature)

DATE:

DATE: 2/07/2012

DATE: 2-28-2012

3-2-12 copy received



Traffic Control Devices, Inc.

P.O. Box 890028 • Houston, Texas 77289-0028

Phone: (281) 992-3030 • Fax: (281) 992-3113

Change Order #2

February 08, 2012

Fort Bend County Engineering Dept.
1124 Blume Rd.
Rosenberg, Texas 77471
Attn: Mr. Nathan Hatcher

Reference: 0522-1001
FTCD Job #11029
Fort Bend County
Change Order #2

Dear, Mr. Hatcher,

We are submitting a change order for the additional work requested. As per Terra and Associates drawing dated 1/18/12 the additional work includes adding 2 each four section signal heads, 8 each ground mounted small signs, and 4 each signs mounted on the signal pole arms. NAZTEC onsite support is also included.

Please adjust our contract to reflect these quantity adjustments.

Item 0682-2001

Furnish and install VEH SEC (12") LED (GRN ARW) complete and in place in accordance with drawings and specifications:

Original quantity: 2

Overrun quantity: 2

New total: ----- 4 EA.


Item 682-2023

Furnish and install VEH SEC (12") LED (GRN) complete and in place in accordance with drawings and specifications:

Original quantity: 8

Overrun quantity: 2

New total: ----- 10 EA.



Traffic Control Devices, Inc.

P.O. Box 890028 • Houston, Texas 77289-0028

Phone: (281) 992-3030 • Fax: (281) 992-3113

Item 682-2025

Furnish and install VEH SEC (12") LED (YEL) complete and in place in accordance with drawings and specifications:

Original quantity: 8

Overrun quantity: 2

New total: ----- 10 EA.

Item 682-2027

Furnish and install VEH SEC (12") LED (RED) complete and in place in accordance with drawings and specifications:

Original quantity: 10

Overrun quantity: 2

New total: ----- 12 EA.

Item 682-2002

Furnish and install Back Plate (12") (4 SEC) complete and in place in accordance with drawings and specifications:

Original quantity: 2

Overrun quantity: 2

New total: ----- 4 EA.

Item 644-2004

Furnish and Install INS SM RD SN SUP and TY 10 BWG complete and in place in accordance with drawings and specifications:

Original quantity: 4

Overrun quantity: 8

New total: ----- 12 EA.



Traffic Control Devices, Inc.

P.O. Box 890028 • Houston, Texas 77289-0028
Phone: (281) 992-3030 • Fax: (281) 992-3113

New Item
Furnish and Install Aluminum (TY A) R10-11, 24"x30"

Total: 4 EA.

New Item
Furnish and Install Aluminum (TY A) R10-20aP, 24"x24"

Total: 4 EA.

Change Order Total: \$7,169.13

If you have any questions or need additional information please email me at jgl@tcd.cc or call me at (281) 992-3030

Sincerely,

Jesse G. Lozano
Project Manager

FLORIDA TRAFFIC CONTROL DEVICES, INC. Job NO. 11029
BILLING SUMMARY

PROJECT: Fort Bend County

LOCATION: Cinco Ranch @ Gaston

DATE: 02/07/12

DESC. OF MODIFICATION: Add signs on mast arms.

1. MATERIAL:

						TOTALS
A.	DIRECT ESTIMATE COST				\$752.00	
B.	DELIVERY					
C.	SALES TAX	0.00%			\$0.00	
				SUBTOTAL=	\$376.00	
D.	COMPENSATION	\$376.00	X	25.00%	\$94.00	
					MATERIAL TOTAL	\$470.00

2. LABOR:

A.	DIRECT ESTIMATE COST	8	MH X	\$30.00		\$240.00
B.	SUPERVISION		MH X			\$0.00
C.	O.T. PREMIUM		MH X			\$0.00
D.	CHANGE ORDER PREP.		MH X			\$0.00
	SUBTOTAL					\$240.00
E.	INSURANCE	\$120.00	X	55.00%		\$66.00
	SUBTOTAL					\$306.00
F.	COMPENSATION	\$120.00	X	25.00%		\$30.00
					LABOR TOTAL	\$336.00

3. TOOLS & EQUIPMENT: (DETAIL ON BACK IF NECESSARY)

	3/4 P/U TRUCK (2)	HRS @		HR =	\$0.00	
	1 TON P/U TRUCK (3)	HRS @		HR =	\$0.00	
	BUCKET TRUCK	8	HRS @	\$39.28	HR =	\$314.24
	MISC. TOOLS & EQUIPMENT	HRS @		HR =	\$0.00	
		HRS @		HR =	\$0.00	
		HRS @		HR =	\$0.00	
A.	TOTAL FROM BACK					
B.	SUBTOTAL				\$314.24	
C.	COMPENSATION	\$157.12	X	15.00%	\$23.57	
					EQUIPMENT TOTAL	\$337.81

4. SUBCONTRACTS

						\$0.00
						\$0.00
A.	SUBTOTAL					\$0.00
B.	COMPENSATION		X	5.00%	\$0.00	
					SUBCONTRACT TOTAL	\$0.00

BOND

	BOND		X	1.00%		SUBTOTAL
						\$1,143.81

GRAND TOTAL

\$1,143.81