

16C

# CHANGE ORDER

# FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
  - FBC Judge
  - FBC Purchasing
  - Contractor
  - Consultant

P. O. Box 1449  
 1124 Blume Rd.  
 Rosenberg, Texas 77471  
 Phone: 281-633-7510  
 Fax: 281-342-7366  
 Web site: www.co.fort-bend.tx.us

PROJECT: **Ransom Rd (Phase 1) From Pilgrim to Williams Way**  
 (name, address): FBC Mobility #747  
 Limits: From Pilgrim to Williams Way

CHANGE ORDER NUMBER: 5  
 DATE: 02/22/2012  
 PROJECT NUMBER: 747  
 CONTRACT FOR: Paving & Drainage  
 CONTRACT DATE: 11/05/2010  
 FBC PURCHASE ORDER NO. 61515

CONTRACTOR: E. J. Rebecsek  
 (name, address): Hassell Construction Company  
 12211 Duncan Road  
 Houston, Texas 77066

The contract is changed as follows:

1. Modify 2 "E" Inlets by school @ Sta 126+32 & Sta 131+00	\$ 1,195.20
2. Labor for removing & relaying sod for sidewalk work	\$ 1,089.76
3. Paving Header	\$ 300.00
4. Final Quantity Adjustment	\$ -56,966.87
<b>TOTAL COST</b>	<b>\$ -54,381.92</b>

See attached documentation for details

**Not valid until signed by Fort Bend County and Contractor.**

The Original ( <b>Contract Sum</b> ) .....	\$ 3,484,327.02
Net change by previously authorized Change orders .....	\$ 238,550.33
The ( <b>Contract Sum</b> ) Prior to this Change Order was .....	\$ 3,722,877.35
The ( <b>Contract Sum</b> ) will be ( <del>increased</del> ) ( <del>decreased</del> ) ( <del>unchanged</del> ) by this Change Order in the amount of .....	\$ 54,381.92
The new (Contract Sum) including this Change Order will be .....	\$ 3,668,495.43
The Contract Time will be ( <del>increased</del> ) ( <del>decreased</del> )( <del>unchanged</del> ) by 0 days	
The Date of Substantial Completion as of this Change Order therefore is ( <del>changed</del> ) ( <del>unchanged</del> ) 12/6/2011	

Authorized:

Fort Bend County Engineering  
 Louis E. Hood, P.E. *D. Jesse Hegemier*  
 P. O. Box 1449  
 Rosenberg, Texas 77471

CONTRACTOR  
 Hassell Construction Company  
 E. J. Rebecsek  
 12211 Duncan Road  
 Houston, Texas 77066

Fort Bend County Judge  
 Honorable Robert E. Hebert  
 301 Jackson St., #719  
 Richmond, Texas 77469

By: *D. Jesse Hegemier*  
 (signature)  
 DATE: 3/6/12

By: *E. Rebecsek*  
 (signature)  
 DATE: 3/5/2012

By: *Robert Hebert*  
 (signature)  
 DATE: 3-13-2012

3-14-12 copy received

PROJ FORT BEND COUNTY MOBILITY PROJECT #747, BID 10-123  
 JOB # HASSELL CONSTRUCTION JOB NO. 1024  
 NAME RANSOM ROAD (WILLIAMS WAY)  
 LOC. WILLIAMS WAY TO PILGRIM  
 FINAL CHANGE ORDER RECAP

DATE MARCH 2, 2012

NO.	DESCRIPTION OF ITEM	UNIT	ORIGINAL CONTRACT QUAN	FINAL QUANTITY	QUANTITY CHANGE	UNIT PRICE	TOTAL CONTRACT CHANGE
	----SITE PREP & EARTHWORK-----						
1	REM OLD CONCRETE - CONC CURB	LF	106.00	106.00	0.00	\$1.00	\$0.00
2	REM OLD CONCRETE - CONC PVMT	SY	179.00	179.00	0.00	\$1.00	\$0.00
3	ROADWAY EXCAVATION	CY	37,354.00	37,354.00	0.00	\$5.00	\$0.00
4	EMBANKMENT	CY	5,436.00	4,349.00	(1,087.00)	no pay	\$0.00
5	SODDING FOR EROSION CONTROL & STAB	SY	6,594.00	6,594.00	0.00	\$2.60	\$0.00
6	HYDRO-MULCH SEEDING	AC	6.81	6.81	0.00	\$1,400.00	\$0.00
7	REM & DISP OF EXISTING CONCRETE OR METAL PIPE 18"RCP	LF	47.00	47.00	0.00	\$8.00	\$0.00
8	REM & DISP OF EXISTING CONCRETE OR METAL PIPE 24"RCP	LF	171.00	171.00	0.00	\$10.00	\$0.00
9	REM & DISP OF EXISTING CONCRETE OR METAL PIPE 24"PVC	LF	20.00	20.00	0.00	\$13.00	\$0.00
10	REM & DISP OF EXISTING CONCRETE OR METAL PIPE 30"RCP	LF	35.00	35.00	0.00	\$15.00	\$0.00
11	REM & DISP OF EXISTING CONCRETE OR METAL PIPE 30"CMP	LF	20.00	20.00	0.00	\$15.00	\$0.00
12	REM & DISP OF EXISTING CONCRETE OR METAL PIPE 36"PVC	LF	80.00	80.00	0.00	\$20.00	\$0.00
13	REM OLD STRUCTURES- SAFETY END TREATMENT	EA	4.00	4.00	0.00	\$200.00	\$0.00

PROJ FORT BEND COUNTY MOBILITY PROJECT #747, BID 10-123  
 JOB # HASSELL CONSTRUCTION JOB NO. 1024  
 NAME RANSOM ROAD (WILLIAMS WAY)  
 LOC. WILLIAMS WAY TO PILGRIM  
 FINAL CHANGE ORDER RECAP

DATE MARCH 2, 2012

NO.	DESCRIPTION OF ITEM	UNIT	ORIGINAL CONTRACT QUAN	FINAL QUANTITY	QUANTITY CHANGE	UNIT PRICE	TOTAL CONTRACT CHANGE
14	REM FLEX BEAM GUARDRAIL	LF	125.00	125.00	0.00	\$3.00	\$0.00
15	INSTALL OF FLEX BEAM GUARDRAIL	LF	175.00	175.00	0.00	\$22.00	\$0.00
16	FLEX BEAM GUARDRAIL TERMINAL ANCHOR TURNDOWN SECTION	EA	1.00	2.00	1.00	\$1,200.00	\$1,200.00
17	REM & DISP OF EXISTING ASPHALTIC SURFACE & BASE MATERIAL	SY	19,783.00	19,783.00	0.00	\$1.00	\$0.00
18	EXISTING FENCING & GATES - REM BARBED WIRE	LF	304.00	304.00	0.00	\$3.00	\$0.00
19	FOUR STRAND BARBED WIRE FENCE	LF	304.00	304.00	0.00	\$6.00	\$0.00
20	PROJECT ID SIGN	EA	2.00	2.00	0.00	\$620.00	\$0.00
	----PAVING-----				0.00		\$0.00
21	LIME STAB SUBG 8"	SY	55,078.00	55,078.94	0.94	\$1.60	\$1.50
22	LIME TYPE A HYDRATED LIME	TON	1,322.00	1,322.00	0.00	\$140.00	\$0.00
23	HOT MIX ASPHALTIC CONCRETE BASE COURSE BLACK BASE 6"	TON	306.00	222.29	(83.71)	\$76.00	(\$6,361.96)
24	HOT MIX HOT LAID ASPHALTIC CONCRETE 2"	TON	102.00	93.92	(8.08)	\$86.00	(\$694.88)
25	CONCRETE PVMT 8"	SY	48,100.00	48,148.72	48.72	\$24.86	\$1,211.18
26	CONCRETE PVMT DOWEL	EA	50.00	50.00	0.00	\$10.00	\$0.00

PROJ FORT BEND COUNTY MOBILITY PROJECT #747, BID 10-123  
 JOB # HASSELL CONSTRUCTION JOB NO. 1024  
 NAME RANSOM ROAD (WILLIAMS WAY)  
 LOC. WILLIAMS WAY TO PILGRIM  
 FINAL CHANGE ORDER RECAP

DATE MARCH 2, 2012

NO.	DESCRIPTION OF ITEM	UNIT	ORIGINAL CONTRACT QUAN	FINAL QUANTITY	QUANTITY CHANGE	UNIT PRICE	TOTAL CONTRACT CHANGE
27	CONCRETE CURB	LF	29,592.00	29,592.00	0.00	\$1.81	\$0.00
28	CONCRETE DRWY	SY	1,149.00	1,273.38	124.38	\$31.00	\$3,855.78
29	ESPLANADES, MEDIANS & DIRECTIONAL ISLANDS 6" CONCRETE	SY	128.00	128.00	0.00	\$24.00	\$0.00
30	COLORING CONCRETE MEDIANS & SIDEWALKS	SY	128.00	128.00	0.00	\$4.00	\$0.00
	-----DRAINAGE-----				0.00		\$0.00
31	TRENCH SAFETY SYSTEM	LF	9,331.00	9,892.00	561.00	\$1.00	\$561.00
32	CONST OF UNDERGROUND UTILITIES EXCAVATION	CY	19,000.00	19,000.00	0.00	no pay	\$0.00
33	CONST OF UNDERGROUND UTILITIES BACKFILL	CY	5,900.00	5,900.00	0.00	no pay	\$0.00
34	REINF CONCRETE PIPE 24"	LF	1,174.00	1,174.00	0.00	\$39.00	\$0.00
35	REINF CONCRETE PIPE 30"	LF	1,162.00	1,162.00	0.00	\$46.00	\$0.00
36	REINF CONCRETE PIPE 36"	LF	499.00	499.00	0.00	\$61.00	\$0.00
37	INLET TYPE C	EA	36.00	36.00	0.00	\$1,800.00	\$0.00
38	INLET TYPE C1 SECOND STAGE	EA	23.00	23.00	0.00	\$940.00	\$0.00
39	SAFETY END TREATMENT	EA	2.00	2.00	0.00	\$2,600.00	\$0.00

PROJ FORT BEND COUNTY MOBILITY PROJECT #747, BID 10-123  
 JOB # HASSELL CONSTRUCTION JOB NO. 1024  
 NAME RANSOM ROAD (WILLIAMS WAY)  
 LOC. WILLIAMS WAY TO PILGRIM  
 FINAL CHANGE ORDER RECAP

DATE MARCH 2, 2012

NO.	DESCRIPTION OF ITEM	UNIT	CONTRACT QUAN	ORIGINAL QUANTITY	FINAL QUANTITY	QUANTITY CHANGE	UNIT PRICE	TOTAL CONTRACT CHANGE
40	PRECAST MH TOP ONLY	EA	6.00	4.00	4.00	(2.00)	\$1,000.00	(\$2,000.00)
41	INLET TYPE E	EA	9.00	9.00	9.00	0.00	\$1,400.00	\$0.00
42	INLET TYPE E WITH AN ADDITIONAL DEPTH GREATER THAN 5'	EA	1.00	1.00	1.00	0.00	\$1,600.00	\$0.00
43	REINF CONCRETE BOX 3'X3'	LF	220.00	220.00	220.00	0.00	\$119.50	\$0.00
44	REINF CONCRETE BOX 4'X3'	LF	855.00	855.00	855.00	0.00	\$121.00	\$0.00
45	REINF CONCRETE BOX 5'X3'	LF	983.00	983.00	983.00	0.00	\$143.00	\$0.00
46	REINF CONCRETE BOX 5'X4'	LF	588.00	559.00	559.00	(29.00)	\$154.00	(\$4,466.00)
47	REINF CONCRETE BOX 6'X3'	LF	678.00	551.00	551.00	(127.00)	\$168.00	(\$21,336.00)
48	REINF CONCRETE BOX 6'X4'	LF	820.00	820.00	820.00	0.00	\$178.00	\$0.00
49	REINF CONCRETE BOX 7'X3'	LF	542.00	542.00	542.00	0.00	\$193.00	\$0.00
50	REINF CONCRETE BOX 8'X3'	LF	1,212.00	1,212.00	1,212.00	0.00	\$235.00	\$0.00
51	4'X3' TO 7'X3' TRANSITION BOX	EA	1.00	1.00	1.00	0.00	\$1,100.00	\$0.00
52	RIPRAP 18"	SY	175.00	175.00	175.00	0.00	\$60.00	\$0.00
	-----SWPPP-----					0.00		\$0.00

PROJ FORT BEND COUNTY MOBILITY PROJECT #747, BID 10-123  
 JOB # HASSELL CONSTRUCTION JOB NO. 1024  
 NAME RANSOM ROAD (WILLIAMS WAY)  
 LOC. WILLIAMS WAY TO PILGRIM  
 FINAL CHANGE ORDER RECAP

DATE MARCH 2, 2012

NO.	DESCRIPTION OF ITEM	UNIT	ORIGINAL CONTRACT QUAN	FINAL QUANTITY	QUANTITY CHANGE	UNIT PRICE	TOTAL CONTRACT CHANGE
53	REINF FILTER FABRIC FENCE	LF	7,880.00	2,540.00	(5,340.00)	\$1.60	(\$8,544.00)
54	INLET PROTECTION BARRIER	EA	69.00	18.00	(51.00)	\$45.00	(\$2,295.00)
55	STAB CONST ACCESS TYPE 1 ROCK	SY	1.00	0.00	(1.00)	\$38.00	(\$38.00)
56	EROSION & SEDIMENTATION CONTROL IN ACCORD W/TPDES REQUIREMENT	LS	1.00	1.00	0.00	\$11,000.00	\$0.00
57	CONCRETE TRUCK WASHOUT STRUCTURES	LS	1.00	1.00	0.00	\$1,600.00	\$0.00
58	ROCK FILTER DAM	LF	120.00	0.00	(120.00)	\$44.00	(\$5,280.00)
	----TEMP TRAFFIC CONTROL -----				0.00		\$0.00
59	WORK ZONE PAV MRK REM 4" W & Y SLD & BRK	LF	25,851.00	24,787.00	(1,064.00)	\$0.70	(\$744.80)
60	WORK ZONE PAV MRK REM 8"	LF	1,440.00	1,525.00	85.00	\$1.40	\$119.00
61	WORK ZONE PAV MRK NON-REM 4" W & Y SLD	LF	16,016.00	16,016.00	0.00	\$0.25	\$0.00
62	TRAFFIC CONTROL	MO	12.00	12.00	0.00	\$1,900.00	\$0.00
63	CONST DETOURS 6" BLACK BASE ITEM 250	TON	682.00	833.80	151.80	\$68.00	\$10,322.40
64	CONST DETOURS 2" HMAC SURFACE ITEM 340	TON	227.00	207.02	(19.98)	\$80.00	(\$1,598.40)
65	CONST DETOURS PLUG & REM TEMP INLET	EA	17.00	0.00	(17.00)	\$700.00	(\$11,900.00)

PROJ FORT BEND COUNTY MOBILITY PROJECT #747, BID 10-123  
 JOB # HASSELL CONSTRUCTION JOB NO. 1024  
 NAME RANSOM ROAD (WILLIAMS WAY)  
 LOC. WILLIAMS WAY TO PILGRIM  
 FINAL CHANGE ORDER RECAP

DATE		MARCH 2, 2012									
NO.	DESCRIPTION OF ITEM	UNIT	ORIGINAL CONTRACT QUAN	FINAL QUANTITY	QUANTITY CHANGE	UNIT PRICE	TOTAL CONTRACT CHANGE				
66	CONST DETOURS INSTALL & REM TEMP INLET	EA	3.00	0.00	(3.00)	\$1,050.00	(\$3,150.00)				
67	CONST DETOURS 30" TEMP RCP EXTENSION	LF	39.00	16.00	(23.00)	\$69.00	(\$1,587.00)				
	----PERMANENT TRAFFIC CONTROL-----				0.00		\$0.00				
68	REM & RELOCATE OR DISP OF TRAFFIC SIGNS, MAIL BOXES, & ROAD- WAY SIGNS	LS	1.00	1.00	0.00	\$2,000.00	\$0.00				
69	ALUMINUM SIGNS	EA	19.00	21.00	2.00	\$350.00	\$700.00				
70	REF PAV MRK TY I OR II W 4" BRK	LF	3,983.00	4,040.00	57.00	\$0.60	\$34.20				
71	REF PAV MRK TY I OR II W 4" SLD	LF	1,302.00	1,645.00	343.00	\$0.60	\$205.80				
72	REF PAV MRK TY I OR II W 8" SLD	LF	677.00	748.00	71.00	\$1.30	\$92.30				
73	REF PAV MRK TY I OR II W 12" SLD	LF	419.00	325.00	(94.00)	\$4.40	(\$413.60)				
74	REF PAV MRK TY I OR II W 24" SLD	LF	25.00	23.00	(2.00)	\$8.70	(\$17.40)				
75	REF PAV MRK TY I OR II Y 4" SLD	LF	1,249.00	1,228.00	(21.00)	\$0.60	(\$12.60)				
76	REF PAV MRK TY I OR II Y 12" SLD	LF	130.00	75.00	(55.00)	\$4.40	(\$242.00)				
77	REF PAV MRK TY I OR II W ARROW	EA	7.00	7.00	0.00	\$160.00	\$0.00				
78	REF PAV MRK TY I OR II W WORD	EA	7.00	7.00	0.00	\$235.00	\$0.00				

PROJ FORT BEND COUNTY MOBILITY PROJECT #747, BID 10-123  
 JOB # HASSELL CONSTRUCTION JOB NO. 1024  
 NAME RANSOM ROAD (WILLIAMS WAY)  
 LOC. WILLIAMS WAY TO PILGRIM  
 FINAL CHANGE ORDER RECAP

DATE MARCH 2, 2012

NO.	DESCRIPTION OF ITEM	UNIT	ORIGINAL CONTRACT QUAN	FINAL QUANTITY	QUANTITY CHANGE	UNIT PRICE	TOTAL CONTRACT CHANGE
79	REF PAV MRK MED NOSE Y	EA	22.00	22.00	0.00	\$85.00	\$0.00
80	REFL PAV MRK TY II C-R HV	EA	199.00	199.00	0.00	\$4.00	\$0.00
81	BARRICADES TY III	EA	4.00	2.00	(2.00)	\$620.00	(\$1,240.00)
82	REMOVING PVMT STRIPING & MRKS	EA	1.00	1.00	0.00	\$3,500.00	\$0.00
83	FLASHER ASSEMBLY INSTALLATION	EA	1.00	1.00	0.00	\$4,100.00	\$0.00
	<b>-UTILITIES ADJUSTMENT (WATER MAIN, FORCE MAIN)-</b>				0.00		\$0.00
84	TRENCH SAFETY SYSTEM	LF	1,996.00	2,016.00	20.00	\$1.00	\$20.00
85	16" PVC WATER MAIN W/RESTRAINED JOINTS, BENDS & APPURT BY OPEN CUT	LF	519.00	519.00	0.00	\$60.00	\$0.00
86	24" STEEL CASING	LF	241.00	241.00	0.00	\$73.00	\$0.00
87	16" WET CONNECTION	EA	4.00	4.00	0.00	\$2,000.00	\$0.00
88	2" AIR RELEASE VALVE W/MH WATER MAIN	EA	1.00	1.00	0.00	\$8,400.00	\$0.00
89	ABANDON & FILL 16" PVC WATER MAIN REM AS NECESSARY	LF	440.00	0.00	(440.00)	\$17.00	(\$7,480.00)
90	12" PVC FORCE MAIN W/RESTRAINED JOINTS, BENDS, & APPURT BY OPEN CUT	LF	232.00	232.00	0.00	\$50.00	\$0.00
91	12" PVC FORCE MAIN BY OPEN CUT	LF	1,245.00	1,245.00	0.00	\$28.00	\$0.00

PROJ FORT BEND COUNTY MOBILITY PROJECT #747, BID 10-123  
 JOB # HASSELL CONSTRUCTION JOB NO. 1024  
 NAME RANSOM ROAD (WILLIAMS WAY)  
 LOC. WILLIAMS WAY TO PILGRIM  
 FINAL CHANGE ORDER RECAP

DATE MARCH 2, 2012

NO.	DESCRIPTION OF ITEM	UNIT	ORIGINAL CONTRACT QUAN	FINAL QUANTITY	QUANTITY CHANGE	UNIT PRICE	TOTAL CONTRACT CHANGE
92	18" STEEL CASING	LF	180.00	120.00	(60.00)	\$69.00	(\$4,140.00)
93	12" FORCE MAIN CONNECTION	LS	1.00	1.00	0.00	\$7,200.00	\$0.00
94	2" AIR RELEASE VALVE W/MH (FORCE MAIN)	EA	2.00	2.00	0.00	\$7,600.00	\$0.00
95	ABANDON IN PLACE 12" FORCE MAIN (CLEAN, REM IF NECESSARY)	LF	1,110.00	0.00	(1,110.00)	\$10.00	(\$11,100.00)
96	ABANDON, & FILL 12" FORCE MAIN (CLEAN, REM IF NECESSARY)	LF	474.00	100.00	(374.00)	\$16.00	(\$5,984.00)
	<b>Change Order No. 1</b>			0.00	0.00		\$0.00
4	EMBANKMENT	CY	0.00	800.00	800.00	NO PAY	\$0.00
6	HYDRO-MULCH SEEDING	AC	0.00	0.00	0.00	\$1,400.00	\$0.00
48	REINF CONCRETE BOX 6'X4'	LF	0.00	340.00	340.00	\$178.00	\$60,520.00
53	REINF FILTER FABRIC FENCE	LF	0.00	0.00	0.00	\$1.60	\$0.00
CO1	HEADWALL FOR DUAL 6x4 (PW-0)	EA	0.00	2.00	2.00	\$13,459.00	\$26,918.00
92	18" CASING INCLUDING SPACERS	LF	0.00	0.00	0.00	\$69.00	\$0.00
94	ABANDON IN PLACE 12" FORCE MAIN (CLEAN, REM IF NECESSARY)	LF	0.000	0.00	0.00	\$10.00	\$0.00
95	ABANDON, & FILL 12" FORCE MAIN (CLEAN, REM IF NECESSARY)	LF	0.000	0.00	0.00	\$16.00	\$0.00

PROJ FORT BEND COUNTY MOBILITY PROJECT #747, BID 10-123  
 JOB # HASSELL CONSTRUCTION JOB NO. 1024  
 NAME RANSOM ROAD (WILLIAMS WAY)  
 LOC. WILLIAMS WAY TO PILGRIM  
 FINAL CHANGE ORDER RECAP

DATE MARCH 2, 2012

NO.	DESCRIPTION OF ITEM	UNIT	ORIGINAL CONTRACT QUAN	FINAL QUANTITY	QUANTITY CHANGE	UNIT PRICE	TOTAL CONTRACT CHANGE
	Change Order No. 2			0.00	0.00		\$0.00
34	REINF CONCRETE PIPE 24"	LF	0.000	806.00	806.00	\$39.00	\$31,434.00
35	REINF CONCRETE PIPE 30"	LF	0.000	28.00	28.00	\$46.00	\$1,288.00
36	REINF CONCRETE PIPE 36"	LF	0.000	22.00	22.00	\$61.00	\$1,342.00
43	REINF CONCRETE BOX 3'X3'	LF	0.000	5.00	5.00	\$119.50	\$597.50
44	REINF CONCRETE BOX 4'X3'	LF	0.000	29.00	29.00	\$121.00	\$3,509.00
45	REINF CONCRETE BOX 5'X3'	LF	0.000	0.00	0.00	\$143.00	\$0.00
46	REINF CONCRETE BOX 5'X4'	LF	0.000	4.00	4.00	\$154.00	\$616.00
47	REINF CONCRETE BOX 6'X3'	LF	0.000	0.00	0.00	\$168.00	\$0.00
CO2	BRICK PLUG 10x6 to 6x4	LS	0.000	1.00	1.00	\$1,956.59	\$1,956.59
	Change Order No. 3			0.00	0.00		\$0.00
CO3	ADDITIONAL TRAFFIC CONTROL REQUIRED	LS	0.000	1.00	1.00	\$2,500.58	\$2,500.58
	Change Order No. 4			0.00	0.00		\$0.00
CO4	SIDEWALK RAMPS	EA	0.000	8.00	8.00	\$1,200.00	\$9,600.00

PROJ FORT BEND COUNTY MOBILITY PROJECT #747, BID 10-123  
 JOB # HASSELL CONSTRUCTION JOB NO. 1024  
 NAME RANSOM ROAD (WILLIAMS WAY)  
 LOC. WILLIAMS WAY TO PILGRIM  
 FINAL CHANGE ORDER RECAP

DATE MARCH 2, 2012

NO.	DESCRIPTION OF ITEM	UNIT	ORIGINAL CONTRACT QUAN	FINAL QUANTITY	QUANTITY CHANGE	UNIT PRICE	TOTAL CONTRACT CHANGE
CO4	SIDEWALK	SY	0.000	4,173.00	4,173.00	\$29.62	\$123,604.26
CO4	PAVING HEADER	LF	0.000	25.00	25.00	\$12.00	\$300.00
	<b>Change Order No. 5</b>			0.00	0.00		\$0.00
CO5	MODIFY "E" INLETS AT SCHOOL STA 126+32 AND 131+LS	LS	0.000	1.00	1.00	\$1,195.20	\$1,195.20
CO5	LABOR FOR REMOVING/RELAYING SOD	LS	0.000	1.00	1.00	\$1,089.76	\$1,089.76
				0.00	0.00		\$0.00

\$184,168.41

ORIGINAL CONTRACT \$3,484,327.02

FINAL CONTRACT \$3,668,495.43