

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

P. O. Box 1449
 1124 Blume Rd.
 Rosenberg, Texas 77471
 Phone: 281-633-7510
 Fax: 281-342-7366
 Web site: www.co.fort-bend.tx.us

PROJECT: Traffic Signalization Project:
 (name, address): Beechnut @ Winkelman Rd./Gaines Rd.
 West Bellfort @ Belknap Rd.

CHANGE ORDER NUMBER: 01
 DATE: 03/08/11
 PROJECT NUMBER: 11-064
 CONTRACT FOR: \$ 161,238.80
 CONTRACT DATE: 06/14/11
 FBC PURCHASE ORDER NO. 75166

CONTRACTOR: Reliable Signal & Lighting Sol.
 (name, address): 2617 Lazy Bend
 Pearland, Texas 77581

The contract is changed as follows: OVERRUNS for drill shafts.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 161,238.80
Net change by previously authorized Change orders	\$ 0.00
The (Contract Sum) Prior to this Change Order was	\$ 161,238.80
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 4,680.00
The new (Contract Sum) including this Change Order will be	\$ 165,918.80
The Contract Time will be (increased) (decreased)(unchanged) by days	
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to	

Authorized:

Fort Bend County Engineering
 Louis E. Hood, P.E.
 P. O. Box 1449
 Rosenberg, Texas 77471

CONTRACTOR
 Reliable Signal & Lighting Sol.
 2617 Lazy Bend
 Pearland, Texas 77581

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: *Louis E. Hood*
(signature)
 DATE: 3/14/12

By: *[Signature]*
(signature)
 DATE: 3/8/12

By: *[Signature]*
(signature)
 DATE: 4-3-2012

4-3-12 copy received

