



Houston-Galveston Area Council
P. O. Box 22777 • 3555 Timmons • Houston, Texas 77227-2777

CHANGE ORDER

PROJECT TITLE Fort Bend Express Park & Ride
PROJECT NO. TS7111 CONTRACT NO. TS7111-17 CONTRACT DATE 5/1/11
CONTRACTOR Fort Bend County

The following changes are hereby made to the Contract Documents:
Extend period of performance from April 30, 2012 to August 31, 2012.

Justification:
Additional time is needed for Fort Bend to complete the tasks in the original Scope of Work.

CHANGE TO CONTRACT PRICE

Original Contract Price: \$ N/A
Current contract price, as adjusted by previous change orders: \$ N/A
The Contract Price due to this Change Order will be [increased] [decreased] by \$ N/A
The new Contract Price due to this Change Order will be: \$ N/A

CHANGE TO CONTRACT TIME

The Contract Time will be increased by 123 calendar days
The date for completion of all work under the contract will be August 31, 2012

Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Requested by Jelley Whitworth date 4-18-12
Recommended by Clayton C. Cook date 4/19/12
Approved by JS date 4-25-12
Accepted by Robert E. Hebert date 5-1-12
Jack Steele, Executive Director
Robert E. Hebert, Fort Bend County Judge

5-2-12 copy received