

FORT BEND COUNTY
ENGINEERING

CHANGE
ORDER

P.O.Box 1449
1124 Blume Road
Rosenberg, Texas 77471

Distribution:
FBC Engineering
FBC Judge
FBC Purchasing
Contractor
Consultant

PROJECT : Burney Road from Voss Road
to Old Richmond Road
FBC Mobility Project # 719
FBC Bid # 12-043

CHANGE ORDER NO.: 1
DATE: 7/9/12
PROJECT NO.: 12-043
CONTRACT FOR: Burney Road
CONTRACT DATE: 4-2-12
FBC P.O. NO.: 89123

CONTRACTOR : Conrad Constr.Co.,Ltd.
P.O.Box 841134
Houston, Texas 77284
Attn.: Brian Conrad

The contract is changed as follows:

Relocate an existing traffic signal cable and ground box Ty D (162922) w/ apron. (RFI #9 and RFP #1)

Add zero (0) calendar days to the contract.

Total \$3,081.54

NOTE: This is a unit price contract.

Not valid until signed by Fort Bend County and Contractor

The Original Contract Sum	\$5,313,188.95
Net change by previously authorized Change Orders.....	\$0.00
The Contract sum prior to this Change Order.....	\$5,313,188.95
The Contract sum will be (increased) (decreased) (remain unchanged) by this Change Order in the amount of	\$3,081.54
The new Contract sum including this Change Order will be.....	\$5,316,270.49

The Contract Time will be (increased) by 0 days


The date of Substantial Completion including this Change Order therefore
is (changed) (unchanged) to April 13, 2013


Authorized :

Fort Bend County Engrg.
Louis E. Hood, P.E.
P.O.Box 1449
Rosenberg, Texas 77471

Contractor : Conrad Constr.Co.,Ltd.
James R. Bolin
P.O.Box 841134
Houston, Texas 77284

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
Date: July 11, 2012

By: 
(signature)
Date: 7/9/12

By: 
(signature)
Date: 7-24-2012

CONRAD CONSTRUCTION CO., LTD.
P.O. BOX 841134
HOUSTON, TEXAS 77284

Page 2

Equipment:

Item	Qty	Unit	Unit Price	Unit Total
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
Subtotal				\$ -
Fuel, Oil .45%				\$ -
Total Equipment				\$ -

Miscellaneous

Item	Qty	Unit	Unit Price	Unit Total
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
Total Miscellaneous				\$ -

Subcontract

Item	Qty	Unit	Unit Price	Unit Total
remove/install new signal cables	1	EA	\$ 2,200.00	\$ 2,200.00
Ground box ty D w/ apron	1	EA	\$ 560.00	\$ 560.00
			\$ -	\$ -
			\$ -	\$ -
Total Subcontract				\$ 2,760.00

CONRAD CONSTRUCTION CO., LTD.

P.O. BOX 841134

HOUSTON, TEXAS 77284

Page 3


Total Equipment, Labor, Material, Misc.
OH&P 15%
Total Subcontract
OH&P 10%
SubTotal
1 1/2% Bond Premium
Total

\$	-
\$	-
\$	2,760.00
\$	276.00
\$	3,036.00
\$	45.54
\$	3,081.54

Time Request

Miscellaneous Comments:

*Equipment rates are based on the current edition of "Rental rate Blue Book for construction equipment.
*Labor rates can be verified on our Certified Payrolls.



Brian Conrad
Vice President

Third Coast Services LLC

38630 FM 1774 RD
Magnolia, TX 77355-2718
(832) 834-0240
(832) 834-0243 fax

QUOTATION FOR TRAFFIC SIGNAL WORK

COUNTY: Fort Bend
HWY: Burney Rd
BID DATE: N/A

DATE: 7/3/12
CONTROL #:
PROJECT #: 12-043

DESCRIPTION	UN	QUANTITY	UNIT PRICE	BID AMOUNT
REPAIR DAMAGED ELECTRICAL PRIMARY POWER FEED.	EA	1.00	2,200.00	2,200.00
GROUND BOX TY D (162922) W/APRON	EA	1.00	560.00	560.00
TOTAL				2,760.00


This proposal may be withdrawn if not accepted within 30 days.
Prices quoted are pending compliance with credit terms and conditions.
Payment Terms: Net 10

Quote assumes project is tax exempt.
Minimum two week notice required for mobilization.
Excludes any addendum.

This proposal is an offer to perform the specific work described above and is dependent on the acceptance of an agreeable contract. The proposal will become an attachment to any contract.

Jim Giles
Third Coast Services LLC

QUOTE
ACCEPTED



7/6/12

BRIAN CONRAD
ESTIMATOR

CONRAD CONST.CO., LTD