



Houston-Galveston Area Council
 P. O. Box 22777 • 3555 Timmons • Houston, Texas 77227-2777

CHANGE ORDER

PROJECT TITLE Fort Bend Express Park & Ride

PROJECT NO. TS7111 **CONTRACT NO.** TS7111-17 **CONTRACT DATE** 6/1/11

CONTRACTOR Fort Bend County

The following changes are hereby made to the Contract Documents:
 Extend period of performance from August 31, 2012 to December 31, 2012.

Justification:
 Fort Bend needs additional time to complete the tasks in the original scope of work.

CHANGE TO CONTRACT PRICE

Original Contract Price: \$ N/A

Current contract price, as adjusted by previous change orders: \$ N/A

The Contract Price due to this Change Order will be [increased] [decreased] by \$ N/A

The new Contract Price due to this Change Order will be: \$ N/A

CHANGE TO CONTRACT TIME

The Contract Time will be increased by 122 calendar days

The date for completion of all work under the contract will be December 31, 2012

Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Requested by Shelley Whitworth date 7-3-12

Recommended by Alan C. Allen date 7/9/12

Approved by Jack Steele date 7-12-12
 Jack Steele, Executive Director

Accepted by Robert E. Hebert date 8-7-2012
 Robert E. Hebert, County Judge