

**CHANGE
ORDER**

**FORT BEND COUNTY
ENGINEERING**

P.O.Box 1449
1124 Blume Road
Rosenberg, Texas 77471

Distribution:
FBC Engineering
FBC Judge
FBC Purchasing
Contractor
Consultant

PROJECT : Burney Road from Voss Road
to Old Richmond Road
FBC Mobility Project # 719
FBC Bid # 12-043

CHANGE ORDER NO.: 2
DATE: 10/15/12
PROJECT NO.: 12-043
CONTRACT FOR: Burney Road
CONTRACT DATE: 4-2-12
FBC P.O. NO.: 89123

CONTRACTOR : Conrad Constr.Co.,Ltd.
P.O.Box 841134
Houston, Texas 77284
Attn.: Brian Conrad

The contract is changed as follows:

Install Concrete Retaining Wall @ W. Airport
Install 10" Concrete Stairs (2 x 24Lf) at Telephone Building
Lengthen Stabilized Construction Access to Accommodate Semi-Truck Traffic
Iron Fence Relocation, New Wooden Fence, Relocate Gate, Gate Opener/Key Pad

Add zero (0) calendar days to the contract.

Total \$6,622.88

NOTE: This is a unit price contract.

Not valid until signed by Fort Bend County and Contractor

The Original Contract Sum	\$5,313,188.95
Net change by previously authorized Change Orders.....	\$3,081.54
The Contract sum prior to this Change Order.....	\$5,316,270.49
The Contract sum will be (increased) (decreased) (remain unchanged) by this Change Order in the amount of	\$6,622.88
The new Contract sum including this Change Order will be.....	\$5,322,893.37

The Contract Time will be (increased) by 0 days

The date of Substantial Completion including this Change Order therefore
is (changed) (unchanged) to April 13, 2013

Authorized :

Fort Bend County Engrg.
Louis E. Hood, P.E.
P.O.Box 1449
Rosenberg, Texas 77471

Contractor : Conrad Constr.Co.,Ltd.
James R. Bolin
P.O.Box 841134
Houston, Texas 77284

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: Louis Hood
(signature)
Date: 10/16/12

By: [Signature]
(signature)
Date: 10/15/12

By: [Signature]
(signature)
Date: 10-23 2012

CONRAD CONSTRUCTION CO., LTD.
P.O. BOX 841134
HOUSTON, TEXAS 77284

Page 2

Equipment:

Item	Qty	Unit	Unit Price	Total Price
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
Subtotal			\$ -	\$ -
Fuel, Oil .45%				\$ -
Total Equipment				\$ -

Miscellaneous

conc. Retaining wall @ Airport	20	LF	\$ 25.00	\$ 500.00
10" conc. Stairs (2 x 24LF)	48	LF	\$ 25.00	\$ 1,200.00
stabilized construction access	65	sy	\$ 15.00	\$ 975.00
(extended for 18 wheelers pay item #109 overrun)			\$ -	\$ -
Total Miscellaneous				\$ -

Subcontract - Israel's Welding

Iron fence relocation, new wood fence, relocate gate, relocate gate opener/keypad	1	LS	\$ 3,500.00	\$ 3,500.00
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
Total Subcontract				\$ -

CONRAD CONSTRUCTION CO., LTD.

P.O. BOX 841134

HOUSTON, TEXAS 77284

Page 3

Total Equipment, Labor, Material, Misc.
OH&P 15%
Total Subcontract
OH&P 10%
Total Miscellaneous
1 1/2% Bond Premium


\$	-
\$	-
\$	3,500.00
\$	350.00
\$	2,675.00
\$	97.88

Time Request

--

Miscellaneous Comments:

*Equipment rates are based on the current edition of "Rental rate Blue Book for construction equipment.
*Labor rates can be verified on our Certified Payrolls.
* price for retaining wall includes extra thickness of sidewalk for 18" adjacent to wall and extra excavation and backfill as per revised CLR detail
* all other extra concrete work past ROW to be paid under existing pay items for:
driveway
sidewalk
wheelchair ramps



Brian Conrad
Vice President