

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
1124 Blume Rd.
Rosenberg, Texas 77471
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.co.fort-bend.tx.us

PROJECT:

Widening of Harlem Road at US 90A

CHANGE ORDER NUMBER: 1

DATE: 11/29/2012

PROJECT NUMBER: 12-018

CONTRACT FOR: Durwood Greene Construction

CONTRACT DATE: 3/14/12

FBC PURCHASE ORDER NO. 88566

CONTRACTOR:

Durwood Greene Construction
P.O. Box 1338
Stafford, Texas 77497

The contract is changed as follows:

Item	Amount	Unit Price	Total
RCP Pipe(CLIII)(18")	4 LF	\$72.00	\$288.00
RCP Pipe(CLIII)(24")	11 LF	\$85.00	\$935.00
Barricade, Signs and Traffic Handling	2 MO	\$2,500.00	\$5,000.00
Lime	14.26 TON	\$150.00	\$2,139.00
HMA TY-D	316.66 TON	\$87.00	\$27,549.42
Work Zone Pav Mark(4")(W)	10,024 LF	\$0.40	\$4,009.60
Work Zone Pav Mark(24")(W)	251 LF	\$4.00	\$1,004.00
Work Zone Pav Mark(4")(Y)	9,387 LF	\$0.40	\$3,754.80
Elim Ext Pav Mark & Marks	4,048 LF	\$0.70	\$2,833.60
Work Zone Arrow	10 EA	\$300.00	\$3,000.00
Arrow Board Rental	1 MO	\$550.00	\$550.00
Railroad Stripping Sign	5 EA	\$300.00	\$1,500.00
Refl Pav Mark TY I (W) 4"	1,854 LF	\$0.70	\$1,297.80
Refl Pav Mark TY I (W) 8"	315 LF	\$2.00	\$630.00
Refl Pav Mark TY I (W) 24"	76 LF	\$10.00	\$760.00
Refl Pav Mark TY I (W) Arrow	4 EA	\$170.00	\$680.00
Refl Pav Mark TY I (Y) 4"	1,440 LF	\$0.70	\$1,008.00
Refl Pav Marker TY I-C	53 EA	\$4.00	\$212.00
Refl Pav Marker TY II-A-A	55 EA	\$4.00	\$220.00
Refl Pav Marker TY II-C-R	80 EA	\$4.00	\$320.00
Refl Pav Mark TY I (Y) 24"	110 LF	\$10.00	\$1,100.00
Relocate Sm Rd Sn	1 EA	\$400.00	\$400.00
Work Zone "ONLY"	4 EA	\$300.00	\$1,200.00
Asphalt Stab Base (GR2)(PG64)	138.81 TON	\$65.00	(\$9,022.65)
Work Zone Pav Mark Remov(W)(4")	851 LF	\$0.45	(\$382.95)
Work Zone Pav Mark Remov(Y)(4")	1,701 LF	\$0.45	(\$765.45)
Elim Ext Pav Mark (Rais Pav Mrkr)	67 EA	\$2.00	(\$134.00)
Block Sodding	887 SY	\$3.50	(\$3,104.50)
Vegetative Watering	502 MG	\$5.00	(\$2,510.00)
Temporary Sediment Control Fence	395 LF	\$3.00	(\$1,185.00)

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)

\$ 829,895.60

Net change by previously authorized Change orders \$ 0.00
The (Contract Sum) Prior to this Change Order was \$ 829,895.60
The (Contract Sum) will be (increased) (decreased) (unchanged)
by this Change Order in the amount of \$ 43,286.67
The new (Contract Sum) including this Change Order will be \$ 873,182.27
The Contract Time will be (increased) (decreased)(unchanged) by 43 days
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged)
to 9/26/2012

Authorized:

Fort Bend County Engineering
Louis E. Hood, P.E.
P. O. Box 1449
Rosenberg, Texas 77471

By: Louis E. Hood
(signature)
DATE: January 10, 2013

Durwood Greene Construction
Steve Maynard
P.O. Box 1338
Stafford, Texas 77497

By: Steve Maynard
(signature)
DATE: 12-3-12

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: Robert E. Hebert
(signature)
DATE: 1-29-2013