

**CDBG ENTITLEMENT DISASTER RECOVERY GRANT CONTRACT
GLO CONTRACT NO. 10-5047-000-5023 – ROUND 1 FUNDING
AMENDMENT NO. 3**

STATE OF TEXAS

§

§

COUNTY OF TRAVIS

§

The **TEXAS GENERAL LAND OFFICE**, ("GLO") and the **COUNTY OF FORT BEND**, ("Grantee"), parties to that certain Community Development Block Grant disaster recovery contract effective December 1, 2009, and denominated GLO Contract No. 10-5047-000-5023 ("Contract"), as amended, now desire to further amend the Contract.

WHEREAS, the parties desire to revise the Implementation Schedule and extend the Contract Period to allow for successful completion of the activities hereunder contemplated; and

WHEREAS, the parties desire to reduce the administrative burden required by some terms of the Contract; and

WHEREAS, these revisions will result in no additional encumbrance of grant funds;

NOW, THEREFORE, the parties hereby agree to amend and modify the Contract as follows:

1. **SECTION 2** of the Contract, **CONTRACT PERIOD**, is hereby amended to reflect a termination date of December 31, 2013.
2. **SECTION 4** of the Contract, **CONTRACT AMOUNT AND FUNDING ALLOCATION**, is hereby amended by adding the following language:

"Amendments to decrease or increase the Budget, or to add or delete a Grantee Activity may be made only by written agreement of the parties, under the formal amendment process. In the sole discretion of the GLO, and in conformance with federal law, other adjustments as may be required during project performance may be approved by the GLO by way of a Revision or Technical Guidance Letter. Such approvals must be in writing, and may be delivered by regular mail, electronic mail, or facsimile transmission.

Grantee shall submit an actual Budget and a Certificate of Expenditures to the GLO no later than sixty (60) days after the contract termination date or at the conclusion of all contract activities, whichever occurs first. The Certificate of Expenditures shall be in a format prescribed by the GLO and shall be accompanied by a final Project Completion Report of all Activities performed under this Contract.”

3. **SECTION 16** of the Contract, **CHANGES AND AMENDMENTS, PARAGRAPH A**, is hereby amended by adding the following language as **Paragraph A.1**:

“Amendments to decrease or increase the Budget, or to add or delete a Grantee Activity, or to increase the term of the Contract may be made only by written agreement of the parties, under the formal amendment process. In the sole discretion of the GLO, and in conformance with federal law, other adjustments as may be required during project performance may be approved by the GLO by way of a Revision or Technical Guidance Letter. Such approvals must be in writing, and may be delivered by regular mail, electronic mail, or facsimile transmission.”

Pursuant to **Section 4** hereof, a final **Project Completion Report** of all activities performed under this Contract shall be submitted and shall include all changes made by Amendments, Revisions or Technical Guidance Letters approved over the life of the Project.”

4. **EXHIBIT E-1** of the Contract, **Revised Implementation Schedule**, is hereby deleted and replaced by the **Revised Implementation Schedule**, attached hereto and incorporated herein for all purposes as **EXHIBIT E-2**.
5. This Amendment No. 3 shall be effective as of December 31, 2012.
6. Except as amended and modified by this Amendment No. 3, all terms and conditions of the Contract, as amended, shall remain in full force and effect.
7. Further material revisions to the Contract shall be by written agreement of the parties.

SIGNATURE PAGE FOLLOWS

SIGNATURE PAGE FOR AMENDMENT NO. 3 TO
GLO CONTRACT NO. 10-5047-000-5023
ROUND 1 FUNDING

GENERAL LAND OFFICE




Larry L. Laine, Chief Clerk/
Deputy Land Commissioner

Date of execution: 2/13/13

VA LEGAL AA
LCP DIV MR
AGC E
GC WJW

COUNTY OF FORT BEND



By: Robert E. Hebert
Name: Robert E. Hebert
Title: County Judge

Date of execution: 2-5-2013

EXHIBIT ATTACHED TO THIS AMENDMENT:

EXHIBIT E-2 - REVISED IMPLEMENTATION SCHEDULE

EXHIBIT FOLLOWS

2013

REVISED IMPLEMENTATION SCHEDULE
COUNTY OF FORT BEND

Grantee Schedule

[illegible]

Grantee Schedule

[illegible]

[illegible]

Sewer Facilities Schedule – Richmond Lift Station - Generator

[illegible]

[illegible]

Sewer Facilities Schedule - Richmond Waste Water Treatment Plant

[illegible]

Sewer Facilities Schedule – Rosenberg Lift Station – Manual Transfer Switches

[illegible]

Sewer Facilities Schedule – Rosenberg Lift Station – Manual Transfer Switches

[illegible]