

# CHANGE ORDER

**Distribution:**

- ☐ FBC Engineering  
☐ FBC Judge  
☐ FBC Purchasing  
☐ Contractor  
☐ Consultant

## FORT BEND COUNTY ENGINEERING

P. O. Box 1449

1124 Blume Rd.

Rosenberg, Texas 77471

Phone: 281-633-7510

Fax: 281-342-7366

Web site: [www.co.fort-bend.tx.us](http://www.co.fort-bend.tx.us)

PROJECT: FALCON LANDING BLVD  
ROAD EXTENSION

(name, address):

CHANGE ORDER NUMBER: 01

DATE: 03-22-2013

PROJECT NUMBER: MOBILITY #703

CONTRACT FOR: \$2,065,895.02

CONTRACT DATE: 07-12-2012

FBC PURCHASE ORDER NO. 92234

CONTRACTOR: ALLGOOD CONSTRUCTION CO., INC.

(name, address): 2647 JOANN STREET  
STAFFORD, TX 77477

The contract is changed as follows:

Add calendar days to contract time due to delays resulting from bridge beam production

Add 120 calendar days

TOTAL:\$ 0.00

**Not valid until signed by Fort Bend County and Contractor.**

The Original (**Contract Sum**) ..... \$ 2,065,895.02

Net change by previously authorized Change orders ..... \$ 0.00

The (**Contract Sum**) Prior to this Change Order was ..... \$ 2,065,895.02

The (**Contract Sum**) will be ~~(increased)~~ ~~(decreased)~~ (unchanged)  
by this Change Order in the amount of ..... \$ 0.00

The new (Contract Sum) including this Change Order will be ..... \$ 2,065,895.02

The Contract Time will be ~~(increased)~~ ~~(decreased)~~ (unchanged) by 120 days

The Date of Substantial Completion as of this Change Order therefore is ~~(changed)~~ ~~(unchanged)~~  
to 05-28-2013

Authorized:

Fort Bend County Engineering

Louis E. Hood, P.E.

P. O. Box 1449

Rosenberg, Texas 77471

By: Louis E. Hood  
(signature)

DATE: 04/01/13

CONTRACTOR:

ALLGOOD CONSTRUCTION CO., INC.

2647 JOANN STREET

STAFFORD, TX 77477

By: Roy Rodriguez  
(signature)

DATE: 03-26-13

Fort Bend County Judge

Honorable Robert E. Hebert

309 S. 4<sup>th</sup> Suite 355

Richmond, Texas 77469

By: Robert E. Hebert  
(signature)

DATE: 4-9-2013