

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

Address: 1124 Blume Rd., Rosenberg, TX 77471

Mailing Address: 301 Jackson St.

Richmond, TX 77469

Phone: 281-633-7510

Fax: 281-342-7366

Web site: www.FortBendCountyTx.gov

PROJECT:

Bridge Construction
James Lane Bridge over
Bessie's Creek

CHANGE ORDER NUMBER: 1

DATE: 7/31/2013

PROJECT NUMBER: BID 13-015

CONTRACT FOR: BRIDGE CONSTRUCTION

CONTRACT DATE: 12/28/2012

FBC PURCHASE ORDER NO. 98182

CONTRACTOR:

MAR-CON SERVICES, LLC
P.O. Box 837
Deer Park, TX 77536
MARIO RAMOS

The contract is changed as follows:

<u>LINE ITEM</u>	<u>DESCRIPTION</u>	<u>QUANTITIES</u>	<u>UNIT PRICE</u>	<u>EXTENDED COST</u>
Line Item 5A	CELL FIBER MULCH	ADD 2403 SY	\$0.40	\$ 961.20
Line Item 12A	METAL GUARD W- BEAM	DELETE 25 LF	\$20.30	(\$ 507.50)
Line Item 15A	WIRE FENCE	DELETE 750 LF	\$5.70	(\$ 4,275.00)
Line item 26A	RIPRAP	ADD 39.11 CY	\$183.80	\$ 7,188.42
TOTAL CHANGE ORDER NO. 1				\$ 3,367.12

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$ 695,062.93

Net change by previously authorized Change orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 695,062.93

The (**Contract Sum**) will be (increased) (decreased) (unchanged)
by this Change Order in the amount of \$ 3,367.12


The new (Contract Sum) including this Change Order will be \$ 698,430.05

The Contract Time will be (increased) (decreased)(unchanged) by days

The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged)
June 29, 2013


Authorized:

Fort Bend County Engineering
Louis E. Hood, P.E.
301 Jackson St.
Richmond, Texas 77469

By: 
(signature)


DATE: 8-5-13

CONTRACTOR
Mar-Con Services, LLC
P.O. Box 837
Deer Park, Texas 77536

By: 
(signature)

DATE: 8-1-13

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)

DATE: 8-13-13