

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449**1124 Blume Rd.****Rosenberg, Texas 77471****Phone: 281-633-7510****Fax: 281-342-7366****Web site: www.co.fort-bend.tx.us**

PROJECT: Traffic Signalization Project:
(name, address): Gaston Road @ Falcon Landing Blvd.

CHANGE ORDER NUMBER: 01
DATE: 07/31/13
PROJECT NUMBER: 13-014
CONTRACT FOR: \$ 147,817.00
CONTRACT DATE: 12/11/12
FBC PURCHASE ORDER NO. 98031

CONTRACTOR: Reliable Signal & Lighting Sol.
(name, address): 2617 Lazy Bend
Pearland, Texas 77581


The contract is changed as follows: Signal equipment changes as per revised drawings.

Not valid until signed by Fort Bend County and Contractor.


The Original (Contract Sum)	\$ 147,817.00
Net change by previously authorized Change orders	\$ 0.00
The (Contract Sum) Prior to this Change Order was	\$ 147,817.00
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 2,002.65
The new (Contract Sum) including this Change Order will be	\$ 149,819.65
The Contract Time will be (increased) (decreased)(<u>unchanged</u>) by days	
The Date of Substantial Completion as of this Change Order therefore is (changed) (<u>unchanged</u>) to	

Authorized:


Fort Bend County Engineering
Louis E. Hood, P.E.
P. O. Box 1449
Rosenberg, Texas 77471


By: 
(signature)
DATE: 8-6-13

CONTRACTOR
Reliable Signal & Lighting Sol.
2617 Lazy Bend
Pearland, Texas 77581

By: 
(signature)
DATE: 7/31/13

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
DATE: 8-13-13



Reliable Signal
& Lighting Solutions, LLC

CHANGE PROPOSAL NO. 02 COST BREAKDOWN

DATE : July 19, 2013
GENERAL CONTRACTOR : RELIABLE SIGNAL & LIGHTING SOLUTIONS
OWNER : Fort Bend County
PROJECT # : 13-014
LOCATION : Gaston Rd @ Falcon Landing Boulevard
DESCRIPTION OF WORK : Upgrade Intesection according to Revised Signal Plans (See Attached Drawings)

MATERIALS					
DESCRIPTION	UNIT	QTY	UNIT PRICE	TAXABLE	NON TAXABLE
12" Red Arrow	EA	2	\$ 40.00		\$ 80.00
12" Yellow Arrow	EA	2	\$ 40.00		\$ 80.00
Sign R10-17T	EA	2	\$ 115.00		\$ 230.00
Sign Hardware	EA	2	\$ 82.50		\$ 165.00
				SUBTOTAL	\$ 555.00
				PROFIT & COMPENSATION 15%	\$ 83.25
				MATERIAL TOTAL	\$ 638.25

SUBCONTRACTOR					
DESCRIPTION	UNIT	QTY	UNIT PRICE	TAXABLE	NON TAXABLE
NAZTEC FIELD TECHNICAL SUPPORT	LS	1	750.00		\$ 750.00
(MMU Programming)					
				SUBTOTAL	\$ 750.00
				PROFIT & COMPENSATION 15%	\$ 112.50
				SUBCONTRACTOR TOTAL	\$ 862.50



**Reliable Signal
& Lighting Solutions, LLC**

CHANGE PROPOSAL NO. 02 COST BREAKDOWN

DATE : July 19, 2013

GENERAL CONTRACTOR : RELIABLE SIGNAL & LIGHTING SOLUTIONS

OWNER : Fort Bend County

PROJECT # : 13-014

LOCATION : Gaston Rd @ Falcon Landing Boulevard

DESCRIPTION OF WORK : Upgrade Intesection according to Revised Signal Plans (See Attached Drawings)

EQUIPMENT					
DESCRIPTION	UNIT	QTY	UNIT PRICE	TAXABLE	NON TAXABLE
Bucket Truck	HR	6	\$ 21.00		\$ 126.00
					\$ -
SUBTOTAL					\$ 126.00
PROFIT & COMPENSATION 15%					\$ 18.90
EQUIPMENT TOTAL					\$ 144.90

LABOR					
DESCRIPTION	UNIT	QTY	UNIT PRICE	TAXABLE	NON TAXABLE
Foreman (1)	HR	6	\$ 21.00		\$ 126.00
Helper (1)	HR	6	\$ 14.00		\$ 84.00
SUBTOTAL					\$ 210.00
PROFIT & COMPENSATION 15%					\$ 31.50
LABOR BURDEN 55%					\$ 115.50
LABOR TOTAL					\$ 357.00
TOTAL					\$ 2,002.65