

SEPTEMBER 20, 2013  
CHANGE ORDER NO. 1  
CITY OF ROSENBERG WATER PLANT #3 EMERGENCY GENERATOR  
FOR BID #13-039  
FORT BEND COUNTY, TEXAS

**Contractor:**  
C.F. McDonald Electric, Inc.  
5044 Timber Creek Drive  
Houston, Texas 77017

**Owner:**  
Fort Bend County Purchasing  
301 Jackson Street, Suite 202  
Richmond, Texas 77469

**Project Engineer:**  
Kelly R. Kaluza & Associates, Inc.  
3014 Avenue I  
Rosenberg, Texas 77471

The purpose of this Change Order is to add additional items to provide site lighting and equipment protection. Contractor is directed to make the following changes:

	ITEM DESCRIPTION	UNIT PRICES	ORIGINAL QUANTITIES		REVISED QUANTITIES		INCREASE/DECREASE	
			QUANTITY	UNIT	QUANTITY	UNIT	QUANTITY	UNIT
	<b>NEW BID ITEMS</b>							
1	Install 250 W HPS Wall Pack on Building	\$1,345.00	0	L.S.	1	L.S.	1	L.S.
2	Install Large Stainless Steel Hinged Cover to Protect Digital Screen on ATS Door	\$1,440.00	0	L.S.	1	L.S.	1	L.S.

TOTAL INCREASE = \$2,785.00

TOTAL CONTRACT ADJUSTMENT - CHANGE ORDER NO. 1 (INCREASE)

ORIGINAL CONTRACT PRICE =	\$293,869.00
CHANGE ORDER NO. 1 (INCREASE) =	\$2,785.00
REVISED CONTRACT AMOUNT =	<u>\$296,654.00</u>

ORIGINAL CONTRACT WORKING DAYS =	145
CHANGE ORDER NO. 1 ADDITIONAL WORKING DAYS =	0
REVISED CONTRACT WORKING DAYS =	<u>145</u>

SUBMITTED FOR APPROVAL:

**CONTRACTOR:**  
C.F. McDONALD ELECTRIC, INC.

*Wayne*  
DATE: 9/20/13

**OWNER:**  
FORT BEND COUNTY PURCHASING

*Robert E. Hebert*  
DATE: 10-1-2013  
Robert E. Hebert, County Judge

**ENGINEER:**  
KELLY R. KALUZA & ASSOCIATES, INC

*Kelly R. Kaluza*  
DATE: 9/20/2013

