

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
1124 Blume Rd.
Rosenberg, Texas 77471
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.co.fort-bend.tx.us

Distribution:

- ☐ FBC Engineering
- ☐ FBC Judge
- ☐ FBC Purchasing
- ☐ Contractor
- ☐ Consultant

PROJECT: CONSTRUCTION OF MASON ROAD
(name, address): FROM FM 359 TO NORTH OF SKINNER LANE

CHANGE ORDER NUMBER: 3
DATE: 10-30-2013
PROJECT NUMBER: MOBILITY #735
CONTRACT FOR: \$5,845,837.21
CONTRACT DATE: 09-09-2012
FBC PURCHASE ORDER NO. 94293

CONTRACTOR: ALLGOOD CONSTRUCTION CO., INC.
(name, address): 2647 JOANN STREET
STAFFORD, TX 77477

The contract is changed as follows:

Final change order to reconcile over and under quantities. See attachment breakdown

TOTAL:\$ -135,054.57

Not valid until signed by Fort Bend County and Contractor.


The Original (Contract Sum)	\$ 5,845,837.21
Net change by previously authorized Change orders	\$ 134,610.75
The (Contract Sum) Prior to this Change Order was	\$ 5,980,447.96
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ -135,054.57
The new (Contract Sum) including this Change Order will be	\$ 5,845,393.39

The Contract Time will be (increased)(decreased)(unchanged) by 0 days

The Date of Substantial Completion as of this Change Order therefore is (changed)(unchanged)
to 10-15-2013

Authorized:

Fort Bend County Engineering
Louis E. Hood, P.E.
P. O. Box 1449
Rosenberg, Texas 77471

By: 
(signature)


DATE: 11/6/13

ALLGOOD CONSTRUCTION CO., INC.
Address 2647 JOANN STREET
STAFFORD, TX 77477

By: 
(signature) Roy Rodriguez

DATE: 10-30-2013

Fort Bend County Judge
Honorable Robert E. Hebert
309 S. 4th Suite 355
Richmond, Texas 77469

By: 
(signature)

DATE: 11-26-2013

NO	DESCRIPTION	UNIT	CONT QTY	CONTRACT UNIT PRICE	TOTAL QTY TO DATE	QTY +/-	OVER UNDER
SITE PREPARATION & EARTHWORK							
9	REMOVE EXIST. CONCRETE	SY	691.00	\$9.35	700.00	9.00	\$84.15
SITE PREPARATION & EARTHWORK SUBTOTAL							
PAVING ITEMS							
27	METAL BEAM GUARD FENCE	LF	100.00	\$26.25	0.00	-100.00	-\$2,625.00
28	TERMINAL ANCHOR SECTOIN	EA	4.00	\$787.50	0.00	-4.00	-\$3,150.00
PAVING ITEMS SUBTOTAL							
DRAINAGE ITEMS							
36	JACK & BORE 9' X 6' RCB	LF	131.00	\$1,202.25	0.00	-131.00	-\$157,494.75
56	12" PLUG	EA	2.00	\$210.00	4.00	2.00	\$420.00
57	24" PLUG	EA	2.00	\$262.50	4.00	2.00	\$525.00
58	TEMPORARY BRICK PLUG	EA	1.00	\$315.00	0.00	-1.00	-\$315.00
DRAINAGE ITEMS SUBTOTAL							
SIGNING & PAVEMENT MARKING							
32	TRAFFIC SIGN, W33 (SIGNAL AHEAD) DIAMOND GRADE SHEETING)	EA	1.00	\$325.50	11.00	10.00	\$3,255.00
71	TRAFFIC SIGN, R25C (SPEED ZONE AHEAD) DIAMOND GRADE SHEETING	EA	1.00	\$283.50	3.00	2.00	\$567.00
75	TRAFFIC SIGN, R71 (NO PARKING ANYTIME) DIAMOND GRADE SHEETING	EA	3.00	\$199.50	5.00	2.00	\$399.00
77	TRAFFIC SIGN, R32 (NO LEFT TURN) DIAMOND GRADE SHEETING	EA	1.00	\$241.50	3.00	2.00	\$483.00
32	REFL. PVMT. MRK. (Y) (TYPE II) PAINTED MEDIAN NOSE FOR ESPLANADE	LF	1,607.00	\$1.05	2,076.00	469.00	\$492.45
33	THERMOPLASTIC PVMT. MRK. (TYPE I) (W) (4") (BRK)	LF	3,150.00	\$0.42	7,571.00	4,421.00	\$1,856.82
34	THERMOPLASTIC PVMT. MRK. (TYPE I) (W) (8") (SLD)	LF	500.00	\$0.84	741.00	241.00	\$202.44
35	THERMOPLASTIC PVMT. MRK. (TYPE I) (W) (12") (SLD)	LF	665.00	\$2.10	683.00	18.00	\$37.80
36	THERMOPLASTIC PVMT. MRK. (TYPE I) (W) (24") (SLD)	LF	154.00	\$4.20	1,423.00	1,269.00	\$5,329.80
37	THERMOPLASTIC PVMT. MRK. (TYPE I) (Y) (4") (SLD)	LF	225.00	\$0.42	4,288.00	4,063.00	\$1,706.46
39	THERMOPLASTIC PVMT. MRK. (TYPE I) (Y) (24")	EA	278.00	\$3.15	532.00	254.00	\$800.10
32	REFL. PVMT. MRKR. (W) TYPE II CR, 4" SQUARE	EA	278.00	\$3.15	532.00	254.00	\$800.10
32	NONREFL. WHITE RAISED TRAFFIC BUTTONS 4" DIA.	EA	100.00	\$3.15	2,374.00	2,274.00	\$7,163.10
35	THERMOPLASTIC WHITE REFL. "LEFTTURN & STRAIGHT ARROW" SYMBOL (TYPE I)	EA	5.00	\$105.00	9.00	4.00	\$420.00
SIGNING & PAVEMENT MARKING SUBTOTAL							
TRAFFIC HANDLING & CONTROL							
36	TRAFFIC CONTROL	MO	7.00	\$1,575.00	10.00	3.00	\$4,725.00
TRAFFIC HANDLING & CONTROL SUBTOTAL							

NO	DESCRIPTION	UNIT	CONT QTY	CONTRACT UNIT PRICE	TOTAL QTY TO DATE	QTY +/-	OVER UNDER
ENVIROMENTAL SEDIMENT CONTROL & SWPPP							
111	REINF. FILTER FABRIC BARRIER	LF	6,925.00	\$1.26	0.00	-6,925.00	-\$8,725.50
116	ROCK FILTER DAMS	LF	25.00	\$26.25	0.00	-25.00	-\$656.25
117	SWPPP INSPECTION & MAINTENANCE	MO	7.00	\$1,050.00	10.00	3.00	\$3,150.00

ENVIROMENTAL SEDIMENT CONTROL & SWPPP SUBTOTAL

EXTRA WORK ITEMS

118	OFF DUTY UNIFORMED POLICE OFFICER \$25/HR	HR	200.00	\$25.00	0.00	-200.00	-\$5,000.00
119	WELL POINTING \$15.00	LF	100.00	\$15.00	0.00	-100.00	-\$1,500.00
120	CONST. SAFETY FENCE	LF	1,000.00	\$1.31	0.00	-1,000.00	-\$1,310.00
122	MOWING PROJECT SITE	CYC	7.00	\$262.50	2.00	-5.00	-\$1,312.50

EXTRA WORK ITEMS SUBTOTAL

ALTERNATE BID ITEMS - TRAFFIC SIGNAL

130	TRAFFIC SIGNAL CABLE (TYPE A) (12 AWG) (2 CONDUCTOR)	LF	1,675.00	\$0.84	2,185.00	510.00	\$428.40
132	TRAFFIC SIGNAL CABLE (TYPE A) (12 AWG) (7 CONDUCTOR)	LF	2,075.00	\$1.79	2,285.00	210.00	\$375.90
140	VIVDS COMMUNICATION CABLE (COAXIAL)	LF	225.00	\$2.10	960.00	735.00	\$1,543.50
145	CONDUIT PVC SCHEDULE 80 2"	LF	100.00	\$8.40	290.00	190.00	\$1,596.00
149	CONDUIT PVC SCHEDULE 80 4"	LF	75.00	\$15.75	329.00	254.00	\$4,000.50
151	ELECTRICAL CONDUCTOR (NO. 4) BARE	LF	50.00	\$2.10	240.00	190.00	\$399.00
152	ELECTRICAL CONDUCTOR (NO. 4) INSULATED	LF	100.00	\$2.10	480.00	380.00	\$798.00
153	ELECTRICAL CONDUCTOR (NO. 6) BARE	LF	575.00	\$1.05	770.00	195.00	\$204.75

ALTERNATE BID ITEMS - TRAFFIC SIGNAL

PROPOSED NEW ITEMS

ADD PEDESTRIAN POLE ON SKINNER ROAD	0.00	\$1,306.80	1.00	1.00	\$1,306.80
REMOVE & REPLACE OVERHEAD STREET SIGNS	0.00	\$1,514.46	1.00	1.00	\$1,514.46
ADDITIONAL ZOYSIA SOD	0.00	\$3,250.00	1.00	1.00	\$3,250.00

PROPOSED NEW ITEMS- SUBTOTAL

SUB TOTAL OVER RUN ORIGINAL QUANTITY	\$40,963.17
SUB TOTAL UNDER RUN ORIGINAL QUANTITY	-\$182,089.00
SUB TOTAL PROPOSED NEW ITEMS	\$6,071.26
GRAND TOTAL OVER/UNDER	-\$135,054.57

APPROVED: _____ DATE: _____