

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
1124 Blume Rd.
Rosenberg, Texas 77471
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.co.fort-bend.tx.us

PROJECT: Golfview Drive
Fort Bend Mobility Project 709
PO# 101472

CONTRACTOR: E. J. Rebecsek
Hassell Construction Company, Inc
12211 Duncan Road
Houston, Texas 77066

CHANGE ORDER NUMBER: 2
DATE: 9/10/2013
PROJECT NUMBER: 13-008
CONTRACT FOR: Paving & Drainage
CONTRACT DATE: 4/2/2013
PURCHASE ORDER NO. 101472

The contract is changed as follows:

| | | |
|--|----|------------|
| 1. Reduce 30" RCP | \$ | (2,070.00) |
| 2. Eliminate Type E Inlet | \$ | (4,000.00) |
| 3. Nonreturnable Precast Inlet | \$ | 2,225.00 |
| 4. Brickplug for deleted 30" RCP | \$ | 350.00 |
| 5. Add 16" Waterline Std B&B | \$ | 9,502.50 |
| 6. Add 16" Waterline Stab Sand B&B | \$ | 3,465.00 |
| 7. Add Single Long water Service | \$ | 1,400.00 |
| 8. Additional Temp Asphalt Access Road | \$ | 2,418.00 |
| Total Cost | \$ | 13,291.38 |

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$ 4,751,060.00

Net change by previously authorized Change orders \$ 11,260.81

The (**Contract Sum**) Prior to this Change Order was \$ 4,762,320.81

The (**Contract Sum**) will be (increased) (decreased) (unchanged)
by this Change Order in the amount of \$ 13,290.50

The new (Contract Sum) including this Change Order will be \$ 4,775,611.31

The Contract Time will be (increased) (decreased) (unchanged) by 14 days

The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to 6/22/2014


Authorized:

For Fort Bend County Engineering
Louis E. Hood, P.E.
P. O. Box 1449
Rosenberg, Texas 77471

By: 
(signature)

DATE: 01/02/14

CONTRACTOR

By: 
(signature)

DATE: 12-6-2013

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)

DATE: 1-7-14