


# CHANGE ORDER

## Distribution:

- ☐ FBC Engineering
- ☐ FBC Judge
- ☐ FBC Purchasing
- ☐ Contractor
- ☐ Consultant

## FORT BEND COUNTY ENGINEERING

P. O. Box 1449  
1124 Blume Rd.  
Rosenberg, Texas 77471  
Phone: 281-633-7510  
Fax: 281-342-7366  
Web site: www.co.fort-b



PROJECT: West Bellfort Road Improvements  
(name, address): SH99 to Harlem Road

CHANGE ORDER NUMBER: 01  
DATE: April 28, 2014  
PROJECT NUMBER: 13-079 Mobility Project No. 741  
CONTRACT FOR: \$4,540,218.45  
CONTRACT DATE: 09-02-2013  
FBC PURCHASE ORDER NO. 106449

CONTRACTOR: Allgood Construction Company, Inc.  
(name, address): 2647 Joann Street  
Stafford, Texas 77477

The contract is changed as follows:

Request for 150 days of time extension due to (AT&T) phone cable relocation and splicing.

TOTAL:\$ 0.00

**Not valid until signed by Fort Bend County and Contractor.**

The Original (Contract Sum) .....	\$ 4,540,218.45
Net change by previously authorized Change orders .....	\$ 0.00
The (Contract Sum) Prior to this Change Order was .....	\$ 4,540,218.45
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of .....	\$ 0.00
The new (Contract Sum) including this Change Order will be .....	\$ 4,540,218.45

The Contract Time will be (increased)(decreased)(unchanged) by 150 days


The Date of Substantial Completion as of this Change Order therefore is (changed)(unchanged)  
to February 20, 2015


Authorized:

J. Stacy Slawinski, P.E.  
Fort Bend County Engineering  
Louis E. Hood, P.E.  
P. O. Box 1449  
Rosenberg, Texas 77471

Allgood Construction Co., Inc.  
Roy Rodriguez  
2647 Joann Street  
Stafford, Texas 77477

Fort Bend County Judge  
Honorable Robert E. Hebert  
309 S. 4<sup>th</sup> Suite 355  
Richmond, Texas 77469

By:   
(signature)

By:   
(signature)

By:   
(signature)

DATE: 04/29/2014

DATE: 04-28-2014

DATE: 5-6-14