

19E

CHANGE ORDER

June 27, 2014

Fort Bend County Commissioners Court
401 Jackson Street
Richmond, Texas 77469
Attention: Robert Hebert, County Judge
Fax No.: (281) 341-8609


RE: Change Order No. 001
Name of Project: Bid # 14-048 Provide and Install Generator for the Historic Courthouse

1. The changes hereinafter described are applicable to the Agreement to provide the Materials and Installation of a Generator, between Fort Bend County, Texas, (hereinafter "Owner"), and Generator Industries LLC, (hereinafter "Contractor"), dated April 22, 2014 (hereinafter "Agreement").
2. The changes are described in the attached Exhibit A.
3. The Change Order sum is \$ 583.49.

The Change Order sum is comprised of the following amounts:

a. Construction Sum	\$ <u>67,878.99</u>
b. Contractor's Cost for Scope Changes to Original Design	\$ <u>583.49</u>
c. Contractor's Contingency	\$ <u>0.00</u>
d. Contractor's Total Compensation	\$ <u>68,462.48</u>

4. The Completion Date shall not change.
5. The changes are necessary to complete scope changes to the Original Design.
6. Prior to the execution of this Change Order, Contractor has been advised by Owner, and Contractor clearly understands and agrees, such understanding and agreement being of the absolute essence to this Change Order, that County shall have available the total maximum sum of \$ 68,462.48, including reimbursable expenses, if any, specifically allocated to fully discharge any and all liabilities which may be incurred by Owner for the changes described in Exhibit A. Contractor does further understand and agree, said understanding and agreement also being of the absolute essence of this Change Order, that the total maximum compensation that Contractor may become entitled to hereunder and the total maximum sum that Owner shall become liable to pay to Contractor hereunder shall not under any conditions,



07/14/2014

original returned to Norma Purchasing

circumstances, or interpretations thereof exceed the sum of \$ 68,462.48 including the changes described in the attached Exhibit A.

7. Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

Robert E. Hebert
Robert E. Hebert, County Judge

7-8-14
Date

ATTEST:

Dianne Wilson
Dianne Wilson, County Clerk

APPROVED:

Donald G. Brady
Donald G. Brady
Director, Facilities Management and Planning

GENERATOR INDUSTRIES LLC

James D. Porche
Authorized Agent- Signature

James D. Porche
Authorized Agent- Printed Name

Chief Operations Manager
Title

06/27/2014
Date

AUDITOR'S CERTIFICATE

I hereby certify that funds in the amount of \$ 68,462.48 are available to pay the obligation of Fort Bend County within the foregoing Agreement.

Robert Ed Sturdivant
Robert Ed Sturdivant, County Auditor



EXHIBIT A



Generator Industries
 PO Box 2853
 Pearland, TX 77588
 (281)997-9110
 sales@generatorind.com
 http://Generatorind.com

Estimate

Date	Estimate No.
06/27/2014	5513
Exp. Date	

Address

Purchasing Department, Travis Annex
 301 Jackson, Suite 201
 Richmond, TX 77469

Tracking No.	P.O. Number
Bid#14-048	113356

Item	Description	Qty	Rate	Amount
Change order	• ***We are requesting a change order for a Larger gas regulator.Bid#14-048***	1	0.00	0.00
Gas Regulator	• Fuel Pressure Regulator	1	583.49	583.49T

For Approval Please Sign And Email or Fax To 281-749-8216

SubTotal	\$583.49
Tax (0%)	\$0.00
Total	\$583.49

Accepted By

Accepted Date