

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
1124 Blume Rd.
Rosenberg, Texas 77471
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.co.fort-bend.tx.us

PROJECT: Golfview Drive
Fort Bend Mobility Project 709
PO# 101472

CHANGE ORDER NUMBER: 4
DATE: 7/31/2014
PROJECT NUMBER: 13-008
CONTRACT FOR: Paving & Drainage
CONTRACT DATE: 4/2/2013
PURCHASE ORDER NO. 101472

CONTRACTOR: E. J. Rebecsek
Hassell Construction Company, Inc
16111 Hollister Rd.
Houston, Texas 77066

The contract is changed as follows:


1. Contract Quantity Adjustment for Closeout	\$	-26,271.00
2.	\$	
3.	\$	
Total Cost	\$	-26,271.00

Not valid until signed by Fort Bend County and Contractor.


The Original (Contract Sum) \$ 4,751,060.00
Net change by previously authorized Change orders \$ 29,661.31
The (Contract Sum) Prior to this Change Order was \$ 4,780,726.31
The (Contract Sum) will be (increased) (decreased) (unchanged)
by this Change Order in the amount of \$ -26,271.00
The new (Contract Sum) including this Change Order will be \$ 4,754,455.31
The Contract Time will be (increased) (decreased) (unchanged) by
0 days
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to 6/13/2013

Authorized:


Fort Bend County Engineering
Stacy Slawinski, P.E.
P. O. Box 1449
Rosenberg, Texas 77471

By: 
(signature)
DATE: 04 AUG 14

CONTRACTOR

By: 
(signature)
DATE: 7/31/14

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
DATE: 8-12-14