

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

Mailing: 301 Jackson St., Richmond, TX 77469

Physical Address: 1124 Blume Rd.

Rosenberg, Texas 77471

Phone: 281-633-7510

Fax: 281-342-7366

Web site: www.FortBendCountyTx.gov

PROJECT:

Harlem Road Bridge, Bid 14-038

CHANGE ORDER NUMBER: 1

DATE: 9/8/2014

PROJECT NUMBER: 726

CONTRACT FOR:

CONTRACT DATE: May 19, 2014

FBC PURCHASE ORDER NO. 112942

CONTRACTOR:

Aranda Brothers Construction Co., Inc.
11345 Eastex Frwy
Houston, TX 77093

The contract is changed as follows:


Additional retaining wall between proposed bridge and existing

Not valid until signed by Fort Bend County and Contractor.


The Original (Contract Sum)	\$	1,003,545.00
Net change by previously authorized Change orders	\$	0.00
The (Contract Sum) Prior to this Change Order was	\$	1,003,545.00
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$	3,250.00
The new (Contract Sum) including this Change Order will be	\$	1,006,795.00
The Contract Time will be (increased) (decreased) (unchanged) by days		+3
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to		

Authorized:


Fort Bend County Engineering
Clay Forister, P.E.
301 Jackson
Richmond, Texas 77469

By: 
(signature)
DATE: 08 OCT 14

CONTRACTOR

By: 
(signature)
DATE: 10/7/2014

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
DATE: 10-14-14

Change Order

2

Description

Additional Retaining Wall

Project

HARLEM ROAD BRIDGE

Date

9/8/2014

ITEM NO	DESCRIPTION	UOM	QTY	RATE	TOTAL
CO1	Additional Retaining wall between proposed and existing bridge	LS	1	\$ 3,250.00	\$ 3,250.00

\$

3,250.00

Aranda Brothers Construction Co., Inc

County Approval