



1124 Damon St.
Rosenberg, TX 77471
Ph : (281) 342-2022

Change Order

Project:

14-005 FBC Travis Pedestrian Plaza
301 Jackson St
Richmond, TX 77469

Change Order: 1

Date: 10/31/2014

Architect's Project:

To Contractor:

Bass Construction Co., Inc.
1124 Damon St.
Rosenberg, TX 77471

The Contract is changed as follows:

CPR #1 --Additional 78' of Storm Pipe & CPR # 2 - Demo Concrete Crane Pad

1 6" Sdr. 26-3034 PVC Piping (78 lf) \$23.60 per LF.	\$2,116.46
2 Removal of Hidden Concrete Crane Pad	\$2,383.95
Total:	\$4,500.41


The original Contract Amount was	\$653,000.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$653,000.00
The Contract will be increased by this Change Order in the amount of	\$4,500.41
The new Contract Amount including this Change Order will be	\$657,500.41
The Contract Time will be increased by 10 days.	
The date of Substantial Completion as of the date of this Change Order therefore is 10/10/2014	


NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.


ARCHITECT

Bass Construction Co., Inc.
CONTRACTOR
1124 Damon St.
Rosenberg, TX 77471

Fort Bend County Facilities &
OWNER
301 Jackson Street
Richmond, TX 77469


(Signature)
By Gregory R. Wille
Date 11/10/14


(Signature)
By Buck Bass
Date 10-31-14


(Signature)
By Robert Hebert, County Judge
Date 11-18-14