

# CHANGE ORDER

## Distribution:

- ☐ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

## FORT BEND COUNTY ENGINEERING

P. O. Box 1449  
1124 Blume Rd.  
Rosenberg, Texas 77471  
Phone: 281-633-7510  
Fax: 281-342-7366  
Web site: [www.co.fort-bend.tx.us](http://www.co.fort-bend.tx.us)

PROJECT: Traffic Signalization  
(name, address): Falcon Landing Boulevard at  
Spring Green Boulevard

CONTRACTOR: Steve Kass  
(name, address): TRAFFIC SYSTEMS CONSTRUCTION  
P O BOX 1346 DICKINSON TX 77539

CHANGE ORDER NUMBER: 1  
DATE: 10/15/2014  
PROJECT NUMBER:  
CONTRACT FOR: Falcon Landing @ Spring Green  
CONTRACT DATE: 9/24/2014  
FBC PURCHASE ORDER NO. 117941

The contract is changed as follows:

Due to a communication issue the Notice To Proceed date was changed from September 24, 2014 to October 13, 2014 a difference of 19 calendar days. This will yield a projected February 10, 2015 Completion Date.

\$0.00

TOTAL: \$ 0

**Not valid until signed by Fort Bend County and Contractor.**

The Original (**Contract Sum**) ..... \$ 253,253.00

Net change by previously authorized Change orders ..... \$ 0.00

The (**Contract Sum**) Prior to this Change Order was ..... \$ 253,253.00

The (**Contract Sum**) will be unchanged  
by this Change Order in the amount of ..... \$ 0.00

The new (Contract Sum) including this Change Order will be ..... \$ 253,253.00

The Contract Time will be (increased)(decreased)(unchanged) by 19 days

The Date of Substantial Completion as of this Change Order therefore is changed  
to February 10, 2015

Authorized:


Fort Bend County Engineering  
Gerald P. Wilson, P.E.  
1124 Blume Rd.  
Rosenberg, Texas 77471

CONTRACTOR  
Address P. O. Box 1346  
Dickinson, TX 77539


Fort Bend County Judge  
Honorable Robert E. Hebert  
309 S. 4<sup>th</sup> Suite 355  
Richmond, Texas 77469

By:   
(signature)

DATE: 10 Nov 2014

By:   
(signature)

DATE: 11/5/14

By:   
(signature)

DATE: 11-25-14