

## CHANGE ORDER

### Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

## FORT BEND COUNTY ENGINEERING

P. O. Box 1449  
1124 Blume Rd.  
Rosenberg, Texas 77471  
Phone: 281-633-7510  
Fax: 281-342-7366  
Web site: [www.co.fort-bend.tx.us](http://www.co.fort-bend.tx.us)

PROJECT: Construction of Mason Road Segment 2

FBC Bid # 13-059

CONTRACTOR: MAR-CON SERVICES, LLC  
P.O. Box 837  
Deer Park, TX 77536  
Attn: Mario Ramos

CHANGE ORDER NUMBER: 2

DATE: 8/12/2014

PROJECT NUMBER: 13-059

CONTRACT FOR: Mason Road

CONTRACT DATE: 6/4/13

FBC PURCHASE ORDER NO. 103513

The contract is changed as follows:

Add \$3,625.00 to furnish and install 84 LF of Permanent Type III Barricades, as requested by the County.  
Add \$28,289.20 to furnish and install 4 MBGF Trans (Thrie Beam) at \$2,986.30 EA,  
and 4 Guardrail End Treatments at \$4,086.00 EA.  
And bid item reconciliation

**Not valid until signed by Fort Bend County and Contractor.**

The Original ( <b>Contract Sum</b> ) .....	\$2,376,476.41
Net change by previously authorized Change orders .....	\$ 0.00
The ( <b>Contract Sum</b> ) Prior to this Change Order was .....	\$ 2,376,476.41
The ( <b>Contract Sum</b> ) will be (increased) (decreased) (unchanged) by this Change Order in the amount of .....	\$ 17,587.46
The new (Contract Sum) including this Change Order will be .....	\$ 2,394,063.87
The Contract Time will be (increased) (decreased) (unchanged).	
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged).	


Authorized:

Fort Bend County Engineering  
Nathan Hatcher  
P. O. Box 1449  
Rosenberg, Texas 77471

By:   
(signature)

DATE: 8/11/14

CONTRACTOR

By:   
(signature)

DATE: August 12, 2014

Fort Bend County Judge  
Honorable Robert E. Hebert  
301 Jackson St., #719  
Richmond, Texas 77469

By:   
(signature)

DATE: 12-9-2014

PROJECT: Construction of Mason Road Segment 2  
FBC Bid # 13-059

CHANGE ORDER NUMBER: 2  
DATE: 8/12/2014  
PROJECT NUMBER: 13-059  
CONTRACT FOR: Mason Road  
CONTRACT DATE: 6/4/13  
FBC PURCHASE ORDER NO. 103513

CONTRACTOR: MAR-CON SERVICES, LLC

BID ITEM RECONCILIATION:

2	ADD 51.75 CY @ \$4.90 =	\$253.58
5	SUBTRACT 1 EA @ \$684.30 =	(\$684.30)
6	SUBTRACT 30.59 TON @ \$155.30 =	(\$4,750.63)
7	ADD 527.66 SY @ \$1.60 =	\$844.26
8	ADD 682.36 SY @ \$39.20 =	\$26,748.51
9	ADD 78 SY @ \$2.30 =	\$179.40
25	ADD 15 LF @ \$1.20 =	\$18.00
26	ADD 75 LF @ \$.50 =	\$37.50
27	SUBTRACT 20 LF @ \$.90 =	(\$18.00)
28	SUBTRACT 27 LF @ \$2.30 =	(\$62.10)
30	SUBTRACT 8 EA @ \$3.50 =	(\$28.00)
31	SUBTRACT 18 EA @ \$3.50 =	(\$63.00)
35	SUBTRACT 5 EA @ \$862.50 =	(\$4,312.50)
36	ADD 22 SY @ \$3.50 =	\$77.00
37	ADD .11 AC @ \$1,150.00 =	\$126.50
45	ADD 9.86 CY @ \$35.50 =	\$350.05
50	ADD 1.61 CY @ \$344.90 =	\$555.29
56	SUBTRACT 2 EA @ \$1,771.00 =	(\$3,542.00)
57	ADD 10.37 CY @ \$35.30 =	\$366.06
62	ADD 4.19 CY @ \$340.50 =	\$2,281.46
64	ADD .28 SF @ \$19.80 =	\$5.54
65	ADD .64 LF @ \$136.50 =	\$87.36
70	SUBTRACT 2 EA @ \$1,771.00 =	(\$3,542.00)
71	SUBTRACT 100 HR @ \$25.00 =	(\$2,500.00)
72	SUBTRACT 100 LF @ \$15.00 =	(\$1,500.00)
74	SUBTRACT 1 LS @ \$2771.50 =	(\$2,771.50)
76	SUBTRACT 60 LF @ \$68.50 =	(4,110.00)
77	SUBTRACT 20 LF @ \$48.80 =	(\$976.00)
78	SUBTRACT 60 LF @ \$182.80 =	(\$10,968.00)
79	SUBTRACT 20 LF @ \$76.10 =	(\$1,522.00)
80	SUBTRACT 60 LF @ \$68.40 =	(\$4,104.00)
81	SUBTRACT 20 LF @ \$39.80 =	(\$796.00)
82	SUBTRACT 12 EA @ \$84.20 =	(\$1,010.40)
83	ADD 19 LF @ \$52.80 =	\$1,003.20



**MAR-CON SERVICES, LLC**  
General Contractors

August 12, 2014

Fort Bend County Engineering  
1124 Blume Road  
Rosenberg, Texas 77471

Attn: Nathan Hatcher

Re: Cost Proposal - MBGF  
Construction of Mason Road Segment 2


Mr. Hatcher,

You have requested the supply and installation of 2 – MBGF Trans (Thrie Beam) and 2 – Type I guardrail end treatments (SGT) including mow strips, and we provide the following. All work includes all labor, equipment and materials for a completed project.

MBGF Trans (Thrie Beam) – 4 @ \$ 2,986.30 EA  
Guardrail End Treatments (SGT) – 4 @ \$ 4,086.00 EA

We request that 15 working days be added to the contract time to complete this work. Please advise of your response as soon as possible so that we can proceed accordingly. Should you have any questions or require additional information, please do not hesitate to call. Thank You.

Sincerely,  
MAR-CON SERVICES, LLC



Mario Ramos  
Owner



**MAR-CON SERVICES, LLC**  
General Contractors

August 12, 2014

Fort Bend County Engineering  
1124 Blume Road  
Rosenberg, Texas 77471

Attn: Nathan Hatcher

Re: Cost Proposal for Type III Barricades  
Construction of Mason Road Segment 2


Mr. Hatcher,

You have requested a proposal to provide 84 LF of permanent Type III barricades on the above referenced project, and we provide the following. All work includes all labor, equipment and materials for a completed project.

Lump Sum for 84 LF of Permanent Type III Barricades = \$3,625.00

We request that 5 working days be added to the contract time to complete this work. Should you have any questions or require additional information, please do not hesitate to call. Thank You.

Sincerely,  
MAR-CON SERVICES, LLC



Mario Ramos  
Owner