

November 24, 2014

Fort Bend County Commissioners Court  
401 Jackson Street  
Richmond, Texas 77469  
Attention: Robert Hebert, County Judge  
Fax No.: (281) 341-8609

RE: Change Order No. 001

Name of Project: Bid 15-029 Septic Systems for Gordon Ranch for Fort Bend County

1. The changes hereinafter described are applicable to the Agreement for the Septic System by and between Fort Bend County, Texas, (hereinafter "Owner"), and Brown Aerobic Service Company, Inc., (hereinafter "Contractor"), dated October 28, 2014 (hereinafter "Agreement").
2. The changes are described in the attached Exhibit A.
3. The Change Order sum is \$ 56,700.00.

The Change Order sum is comprised of the following amounts:

a. Construction Sum	\$ <u>159,000.00</u>
b. Contractor's Cost for Scope Changes to Original Design	\$ <u>43,900.00</u>
c. Contractor's Contingency	\$ <u>0.00</u>
d. Contractor's Fee and Overhead	\$ <u>12,800.00</u>
e. Total Maximum Construction Sum	\$ <u>215,700.00</u>

4. The Substantial Completion Date shall be 02/15/2015.
5. The changes are necessary to complete scope changes to the Original Design.
6. Prior to the execution of this Change Order, Contractor has been advised by Owner, and Contractor clearly understands and agrees, such understanding and agreement being of the absolute essence to this Change Order, that County shall have available the total maximum sum of \$ 215,700.00, including reimbursable expenses, if any, specifically allocated to fully discharge any and all liabilities which may be incurred by Owner for the changes described in Exhibit A. Contractor does further understand and agree, said understanding and agreement also being of the absolute essence of this Change Order, that the total maximum compensation that Contractor may become entitled to hereunder and the total maximum sum that Owner shall become liable to pay to Contractor hereunder shall not under any conditions, circumstances, or interpretations thereof exceed the sum of \$ 215,700.00.

7. Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

*Robert E. Hebert*  
Robert E. Hebert, County Judge

12-9-2014  
Date

ATTEST:

*Dianne Wilson*  
Dianne Wilson, County Clerk

APPROVED:

*James D. Knight*  
James D. Knight  
Director, Facilities Management and Planning


BROWN AEROBIC SERVICE CO., INC.

*Rashard Brown*  
Authorized Agent- Signature

RASHARD BROWN  
Authorized Agent- Printed Name

V.P.  
Title

12/3/14  
Date



**AUDITOR'S CERTIFICATE**

I hereby certify that funds in the amount of \$215,700.00 are available to pay the obligation of Fort Bend County within the foregoing Agreement.

*Robert Ed Sturdivant*  
Robert Ed Sturdivant, County Auditor

# EXHIBIT A

## Brown Aerobic Service Company

21022 Twila Springs Dr.

Houston, TX 77095

**281-858-1553 PH.****281-861-0591 FAX****Estimate**

Date	Estimate #
12/1/2014	1113

Name / Address
Fort Bend County Auditor's Office Att: Debbie Ritch 301 Jackson St. #601 Richmond, TX 77469 BID 15-029

Description	Qty	Rate	Total
CHANGE ORDER NO.001			
1250 Gallon Concrete Lift Station	4	6,200.00	24,800.00
Install NEW sch40 PVC plumbing from all buildings to Lift Stations/Tanks	4	1,400.00	5,600.00
Pump Out and Abandon Existing Manholes	6	2,000.00	12,000.00
Multiple Tank Inspections by County/TCEQ	10	150.00	1,500.00
Labor Charges	1	12,800.00	12,800.00
*The above items listed are in compliance with current TCEQ rules & requirements for an OSSF installation.			

		<b>Subtotal</b>	\$56,700.00
I have read and understand the estimate/proposal details listed above and agree to pay the full amount of this estimate, I approve with my signature below. This bid is subject to change if any unforeseen or unpredicted circumstances occur before or during the installation/repair of the wastewater System. Estimate is good for 30 days.		<b>Sales Tax (8.25%)</b>	\$0.00
		<b>Total</b>	\$56,700.00