

70 1056288

10/15

CHANGE ORDER

Distribution:

- ☐ FBC Engineering
- ☐ FBC Judge
- ☐ FBC Purchasing
- ☐ Contractor
- ☐ Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.co.fort-bend.tx.us

PROJECT: Construction of Mason Road Segment 3
Fort Bend County
301 Jackson Street 4th Floor
Richmond, Texas 77469

CONTRACTOR:
Gonzalez Construction Enterprise, Inc.
3114 Blackwood Rd.
Rosenberg, Texas 77471

CHANGE ORDER NUMBER: 2
DATE: 12/31/2014
PROJECT NUMBER: 108266
CONTRACT FOR:
CONTRACT DATE: 10/31/2013
FBC PURCHASE ORDER NO. 108288

The contract is changed as follows:

ADD \$ 84,028.75 (See attached)
DEDUCT (-\$82,779.68) Items Not performed in this contract


TOTAL: \$ 1,249.07

Not valid until signed by Fort Bend County and Contractor.


The Original (Contract Sum)	\$ 1,672,883.93
Net change by previously authorized Change orders (DAYS).....	0
The (Contract Sum) Prior to this Change Order was	\$ 1,672,883.93
The (Contract Sum) will be (increased) by this Change Order in the amount of	\$ 1,249.07
The new (Contract Sum) including this Change Order will be	\$ 1,674,133.00
The Contract Time will be (increased)(decreased)(unchanged) by 45 days	
The Date of Substantial Completion as of this Change Order therefore is	

Authorized:


Fort Bend County Engineering
Clay Fonister P.E.
P. O. Box 1449
Rosenberg, Texas 77471

By: 
(signature)
DATE: 27 JAN 15

Gonzalez Construction Enterprise, Inc.
Maria Gonzalez Vice President
P.O.BOX 281
Rosenberg, Texas 77471

By: 
(signature)
DATE: 1-15-2015

Fort Bend County Judge
Honorable Robert E. Hebert
309 S. 4th Suite 355
Richmond, Texas 77469

By: 
(signature)
DATE: February 3, 2015

Attachment

	FINAL CHANGE ORDER ADDITIONS					
	MASON ROAD SEG 3					
	DESCRIPTION	ITEM	QTY	PRICE	TOTAL	
1)	24" RCP BORE & JACK	LF	58	\$ 70.00	\$ 4,060.00	
2)	ADDITIONAL TRAFFIC SIGN FOR DEUTORS AND FLASH BOARDS	LS	1	\$ 24,865.00	\$ 24,865.00	
3)	REMOVE & REPLACE EXISING ADA RAMPS (71.66 SY AT \$287.50 EA.PER BID PRICE)	SY	71.66	\$ 287.50	\$ 20,602.25	
4)	EXTRA CEMENT STABILIZED SAND (\$ 20.00 CY BID PRICE)	CY	776	\$ 20.00	\$ 15,520.00	
5)	ESTRA ROAD EXCAVATION (\$2.65 CY BID PRICE)	CY	6710	\$ 2.65	\$ 17,781.50	
6)	ADJUST EXISTING SANITARY MANHOLE ON DELTA LAKES ON SIDEWALK	EA	1	\$ 400.00	\$ 400.00	
7)	ADJUST PROPOSED "E' INLET	EA	2	\$ 400.00	\$ 800.00	
					\$ 84,028.75	

7	LIME STABILIZED SUBGRADE WITH 7% LIME. (TYPE A) 8" DEPTH, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	26,700.00	SY	\$	2.24	\$	59,808.00	25,766.00	\$	57,715.84	158.00	353.92	\$	58,069.76	97%	\$	1,738.24
7A	HYDRATED LIME (TYPE A) FOR STABILIZATION - 7% COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	561.00	TON	\$	166.75	\$	93,546.75	499.59	\$	83,306.63		-	\$	83,306.63	89%	\$	10,240.12
8	HMAC CONCRETE BASE COURSE (BLACK BASE) 8" DEPTH, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	129.00	TON	\$	91.57	\$	11,812.53		\$			-	\$	-	0%	\$	11,812.53
9	HMAC Type "D" Surface Course 2" Thick, Complete in place, Accordance with the Drawings and Specifications.	45.00	TON	\$	107.61	\$	4,842.45	60.00	\$	6,456.60		-	\$	6,456.60	133%	\$	(1,614.15)
10	REINFORCED CONCRETE PAVEMENT- 8" DEPTH, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	24,300.00	SY	\$	35.36	\$	859,248.00	24,300.00	\$	859,248.00		-	\$	859,248.00	100%	\$	-
11	CONCRETE ADA RAMP 4.5", COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	25.00	SY	\$	287.50	\$	7,187.50	20.00	\$	5,750.00		-	\$	5,750.00	80%	\$	1,437.50
12	CONCRETE CURBS 6", COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	15,510.00	LF	\$	2.47	\$	38,309.70	15,552.00	\$	38,413.44		-	\$	38,413.44	100%	\$	(103.74)
ROADWAY DRAINAGE ITEMS																	
13	INSTALL AND MAINTAIN TRENCH SAFETY SYSTEM (FROM 5 TO 10 FEET), COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	3,737.00	LF	\$	0.58	\$	2,167.46	3,754.00	\$	2,177.32		-	\$	2,177.32	100%	\$	(9.86)
14	FURNISH AND INSTALL 24" RCP (CULVERT) (C-76) (CLASS III) AT ALL DEPTHS, BEDDING AND BACKFILL, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	2,260.00	LF	\$	48.32	\$	109,203.20	2,260.00	\$	109,203.20		-	\$	109,203.20	100%	\$	-
15	FURNISH AND INSTALL 30" RCP (CULVERT) (C-76) (CLASS III) AT ALL DEPTHS, BEDDING AND BACKFILL, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	641.00	LF	\$	67.24	\$	43,100.84	641.00	\$	43,100.84		-	\$	43,100.84	100%	\$	-
16	FURNISH AND INSTALL 36" RCP (CULVERT) (C-76) (CLASS III) AT ALL DEPTHS, BEDDING AND BACKFILL, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	81.00	LF	\$	85.65	\$	6,937.65	82.00	\$	7,023.30		-	\$	7,023.30	101%	\$	(83.65)
17	FURNISH AND INSTALL 42" RCP (CULVERT) (C-76) (CLASS III) AT ALL DEPTHS, BEDDING AND BACKFILL, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	143.00	LF	\$	120.91	\$	17,331.95	161.00	\$	19,466.51		-	\$	19,466.51	111%	\$	(1,934.56)

18	FURNISH AND INSTALL 60" RCP (CULVERT) (C-76) CLASS III AT ALL DEPTHS BEDDING AND BACKFILL, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	610.00	LF	\$	191.48	\$	116,802.80	610.00	\$	116,802.80					\$	116,802.80	100%	\$	-
19	FURNISH AND INSTALL PRECAST STANDARD DEPTH MANHOLE, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	13.00	EA	\$	2,300.00	\$	29,900.00	14.00	\$	32,200.00					\$	32,200.00	108%	\$	(2,300.00)
20	FURNISH AND INSTALL PRECAST STANDARD DEPTH MANHOLE WITH TYPE "E" INLET, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	1.00	EA	\$	6,417.00	\$	6,417.00	1.00	\$	6,417.00					\$	6,417.00	100%	\$	-
21	FURNISH AND INSTALL PRECAST STANDARD DEPTH MANHOLE ON RCB, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	4.00	EA	\$	1,811.25	\$	7,245.00	4.00	\$	7,245.00					\$	7,245.00	100%	\$	-
22	FURNISH AND INSTALL STANDARD TYPE "C" INLET, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	17.00	EA	\$	1,713.50	\$	29,129.50	17.00	\$	29,129.50					\$	29,129.50	100%	\$	-
23	FURNISH AND INSTALL STANDARD TYPE "C-1" INLET, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	2.00	EA	\$	2,202.25	\$	4,404.50	2.00	\$	4,404.50					\$	4,404.50	100%	\$	-
24	FURNISH AND INSTALL STANDARD TYPE "C-2A" INLET, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	2.00	EA	\$	2,593.25	\$	5,186.50	2.00	\$	5,186.50					\$	5,186.50	100%	\$	-
25	FURNISH AND INSTALL STANDARD TYPE "E" INLET, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	5.00	EA	\$	1,916.25	\$	9,516.25	5.00	\$	9,516.25					\$	9,516.25	100%	\$	-
26	RIPRAP, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	100.00	SY	\$	46.00	\$	4,600.00		\$	-	100.00	4,600.00			\$	4,600.00	100%	\$	-
27	REINFORCED CONCRETE WINGWALL, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	10.00	CY	\$	575.00	\$	5,750.00		\$	-	15.00	8,625.00			\$	8,625.00	130%	\$	(2,875.00)
28	OMITTED					\$	-		\$	-					\$	-	ADIV001	\$	-
	SWAP ITEMS					\$	-		\$	-					\$	-	ADIV001	\$	-
29	SODDING FOR EROSION CONTROL (VARIOUS WIDTHS), COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	5,230.00	SY	\$	3.74	\$	19,635.00	5,000.00	\$	18,700.00	230.00	935.00			\$	19,635.00	100%	\$	-
30	HYDRO-MULCH SEEDING, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	4.00	AC	\$	1,322.50	\$	5,290.00	4.00	\$	5,290.00					\$	5,290.00	100%	\$	-
31	REINFORCED FILTER FABRIC BARRIER, COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	3,850.00	LF	\$	1.61	\$	6,198.50	3,850.00	\$	6,198.50					\$	6,198.50	100%	\$	-

32	INLET PROTECTION BARRIER (STAGE I, WITH REINFORCED FILTER FABRIC FENCE), COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	11.00	EA	\$	51.75	\$	569.25	11.00	\$	569.25					\$	569.25	100%	\$	-
33	STABILIZED CONSTRUCTION ACCESS (TYPE I-ROCK), COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	222.00	SY	\$	10.35	\$	2,297.70	222.00	\$	2,297.70					\$	2,297.70	100%	\$	-
34	INLET PROTECTION BARRIER (STAGE II, WITH REINFORCED FILTER FABRIC FENCE), COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	23.00	EA	\$	51.75	\$	1,190.25	23.00	\$	1,190.25					\$	1,190.25	100%	\$	-
35	ROCK FILTER DAM (FOR STAGE II INLETS, GRAVEL BAGS), COMPLETE IN PLACE, IN ACCORDANCE WITH THE DRAWINGS AND SPECIFICATIONS	180.00	LF	\$	13.80	\$	2,484.00		\$	-	100.00	1,380.00			\$	1,380.00	56%	\$	1,104.00
36	TYPED GENERAL PERMIT N TXRL50000, NOTICE OF INTENT (NOI) APPLICATION FEE (CONTRACTOR'S NOI)	1.00	EA	\$	5,175.00	\$	5,175.00	1.00	\$	5,175.00					\$	5,175.00	100%	\$	-
	SIGNING AND PAVEMENT MARKING ITEMS								\$	-					\$	-	NDIV00	\$	-
37	REMOVE AND RELOCATE TRAFFIC SIGNS, MAIL BOXES, ROADWAY SIGNS	1.00	LS	\$	1,150.00	\$	1,150.00	1.00	\$	1,150.00					\$	1,150.00	100%	\$	-
38	ALUMINUM SIGNS (GROUND MOUNTED) (HIGH INTENSITY SHEETINGS)- FURNISH & INSTALL	2.00	EA	\$	316.25	\$	632.50	12.00	\$	3,795.00					\$	3,795.00	600%	\$	(3,162.50)
39	TYPE III BARRICADES	3.00	EA	\$	1,121.25	\$	3,363.75		\$	-					\$	-	0%	\$	3,363.75
40	REFLECTORIZED PAVEMENT MARKINGS TYPE K (THERMOPLASTIC) 4" WHITE/SOLID-FURNISH & APPLIED	800.00	LF	\$	0.58	\$	464.00	800.00	\$	464.00					\$	464.00	100%	\$	-
41	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 8" WHITE/SOLID-FURNISH AND APPLIED	440.00	LF	\$	1.15	\$	506.00	440.00	\$	506.00					\$	506.00	100%	\$	-
42	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 24" WHITE/SOLID-FURNISH AND APPLIED	100.00	LF	\$	6.90	\$	690.00	100.00	\$	690.00					\$	690.00	100%	\$	-
43	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 4" YELLOW/SOLID-FURNISH AND APPLIED	450.00	LF	\$	0.58	\$	261.00	450.00	\$	261.00					\$	261.00	100%	\$	-
44	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 4" WHITE/DASHED-FURNISH AND APPLIED (LS OVER 40')	3,750.00	LF	\$	0.58	\$	2,175.00	3,750.00	\$	2,175.00					\$	2,175.00	100%	\$	-
45	REFLECTORIZED PAVEMENT MARKINGS TYPE II, 12" YELLOW/SOLID FOR 6" CURB PER DETAIL "D"- FURNISH AND APPLIED	1,500.00	LF	\$	0.86	\$	1,290.00	1,500.00	\$	1,290.00					\$	1,290.00	100%	\$	-
46	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) SINGLE ARROW-LEFT- FURNISH AND APPLIED	4.00	EA	\$	109.25	\$	437.00	4.00	\$	437.00					\$	437.00	100%	\$	-

47	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) WORD-ONLY - FURNISHED AND APPLIED	4.00	EA	\$	115.00	\$	460.00	4.00	\$	460.00					\$	460.00	100%	\$	-
48	REFLECTORIZED PAVEMENT MARKERS TYPE II-A-A FURNISH AND INSTALL	30.00	EA	\$	5.18	\$	155.40	30.00	\$	155.40					\$	155.40	100%	\$	-
49	REFLECTORIZED PAVEMENT MARKERS TYPE I-C-R FURNISH AND INSTALL	330.00	EA	\$	4.60	\$	1,518.00	330.00	\$	1,518.00					\$	1,518.00	100%	\$	-
50	NON-REFLECTORIZED CERAMIC TRAFFIC BUTTONS (WHITE)-FURNISH AND INSTALL	150.00	EA	\$	4.60	\$	690.00	150.00	\$	690.00					\$	690.00	100%	\$	-
	TRAFFIC CONTROL ITEMS					\$	-		\$	-					\$	-	NDIV01	\$	-
51	WORKZONE PAVEMENT MARKINGS 4" WHITE/SOLID (REMOVABLE) FURNISHED -APPLIED & REMOVED	2,830.00	LF	\$	0.46	\$	1,311.00	2,830.00	\$	1,311.00					\$	1,311.00	100%	\$	-
52	WORK ZONE PAVEMENT MARKINGS 24" WHITE/SOLID (REMOVABLE) FURNISHED -APPLIED AND REMOVED	100.00	LF	\$	2.88	\$	288.00	100.00	\$	288.00					\$	288.00	100%	\$	-
53	WORK ZONE PAVEMENT MARKINGS 4" YELLOW/SOLID (REMOVABLE) FURNISHED -APPLIED AND REMOVED	4,020.00	LF	\$	0.46	\$	1,849.20	4,020.00	\$	1,849.20					\$	1,849.20	100%	\$	-
54	TRAFFIC CONTROL - FURNISH -INSTALL & REMOVE	6.00	MO	\$	1,092.50	\$	6,555.00	6.00	\$	6,555.00					\$	6,555.00	100%	\$	-
55	CONSTRUCTING DETOURS FOR TWO WAY TRAFFIC (6" BLACK BASE) FOR INSTALLING MAINTAINING & REMOVAL	440.00	TON	\$	99.56	\$	43,806.40	165.00	\$	16,427.40					\$	16,427.40	38%	\$	27,379.00
56	CONSTRUCTING DEBOURS FOR TWO-WAY TRAFFIC (2" HMAC SURFACE) FOR INSTALLING MAINTAINING & REMOVAL	110.00	TON	\$	126.50	\$	13,915.00	50.00	\$	6,325.00					\$	6,325.00	45%	\$	7,590.00
	EXTRA WORK ITEMS (TO BE USED ONLY AT DIRECTION OF ENGINEER)																		
57	WELL POINTING, IN ACCORDANCE WITH SPECIFICATIONS	500.00	LF	\$	15.00	\$	7,500.00		\$	-					\$	-	0%	\$	7,500.00
58	BORROW, IN ACCORDANCE WITH SPECIFICATIONS	200.00	CY	\$	6.00	\$	1,200.00		\$	-					\$	-	0%	\$	1,200.00
59	EXTRA BANK SAND BACKFILL, IN ACCORDANCE WITH SPECIFICATIONS	100.00	CY	\$	15.00	\$	1,500.00		\$	-					\$	-	0%	\$	1,500.00
60	EXTRA STABILIZED SAND, IN ACCORDANCE WITH SPECIFICATIONS	100.00	CY	\$	20.00	\$	2,000.00	100.00	\$	2,000.00					\$	2,000.00	100%	\$	-
61	STRUCTURAL CONCRETE, IN ACCORDANCE WITH THE SPECIFICATIONS	100.00	CY	\$	200.00	\$	20,000.00		\$	-					\$	-	0%	\$	20,000.00

[illegible]